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ABC Municipal Council, XYZ 

 
TENDER DOCUMENT 

 
 

Name of Work  
Turnkey project on Design, Construction, Commissioning and Operation of Fecal Sludge 

& Septage treatment plant of capacity ___ m3/day at ABC Municipal Council, XYZ. 
 

The work includes (i) Design, Construction and Commissioning of Fecal Sludge & Septage 
treatment plant (FSSTP) with all appurtenant structures and allied works including all 
necessary approvals from various government departments etc. complete including 

testing, trial run for One Month and commissioning of the plant  (ii) operation & 
maintenance of the complete works of FSSTP and allied works for a period of 3 years  

 
 
 
 
 

 
 
 
 
 
 
 

Chief Officer, 
 

ABC Municipal Council, XYZ 

   
 
 

  

Municipal Engineer        Chief Officer                               Vice President                                    President 
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SHORT TENDER NOTICE 

ABC MUNICIPAL COUNCIL, ABC 
E- TENDER NOTICE NO 2016-17: _________ 

 
Online (E-Tender) tenders for turnkey project on Design, Construction, Commissioning, trial run and 
Operation and maintenance of Fecal Sludge & Septage treatment plant of capacity ___m3/day are 
invited by the Chief Officer, ABC Municipal Council, ABC. Phone No._____ for the following Municipal 
Council Funded works from bidders having the experience of the following works. The detail 
information about Tender is available on ____________________ 
 

Sr. 
No 

Name of Work Earnest Money1 Time Limit Cost of Blank tender 
forms 

1 2 3 4 5 

1. A turnkey project on 
design, 
construction, 
commissioning  and 
operation of Fecal 
Sludge & Septage 
treatment plant  of 
capacity ___m3/day 
for ABC Municipal 
Council, ABC 

 
INR  xxxxxx 
(Indian Rupees) 

Part A: 6months 
Design, construction and 
commissioning of Fecal 
Sludge & Septage treatment 
plant with all appurtenant 
structures and allied works 
including all necessary 
approvals from various 
government departments 
etc. complete including 
testing, trial run for One 
month and commissioning of 
the plant to the satisfaction 
of the Engineer.   
 
Part B: 3 (three) years 
Post Commissioning 
operation and maintenance 
of the Fecal Sludge & 
Septage treatment plant for 
a period of 3 (three) years. 

 
 
INR xxxxx (Indian 
Rupees) 

 
 
The detailed tender document is to be scanned and uploaded along with this E-Tender by the Bidder 
himself or his representative. The Bidder must also submit hard copies of technical documents 
mentioned in notice inviting tender (“NIT”) in a sealed envelope, on or before the date and time of Bid 
submission end date to the office of Chief Officer, ABC Municipal Council, District__. 

  

                                                           
1
 Earnest Money is a refundable deposit made to the tenderer to ensure that the bid submitted is not fraudulent 

(e.g., dummy bid)  
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DETAILED TENDER SCHEDULE 
ABC MUNICIPAL COUNCIL, ABC 

E- TENDER NOTICE NO:    

 

Notes: 
1. Any tender application along with the financial bid, submitted without technical documents (as 

mentioned in the tender document), will be rejected/disqualified. Documents submitted by fax 

will not be accepted. All copies of the document should be duly attested in original. Experience 

certificate should be signed by an official at or above the rank of Superintending Engineer. 

2. Cost of blank tender document & the necessary earnest money deposit (as given in Detail 
Tender Notice) will have to be deposited online through E-Payment in State Bank Of India & 
should be drawn in favour of the Chief Officer, ABC Municipal Council, ABC and copy of the 
online E-Payment receipt should be submitted in hardcopy in a sealed envelope along with the 
documents necessary for qualifications of Technical Bid, on or before the Time & Date of Bid 
Submission given as per given schedule. 

3. Bid opening will be done in two stages i.e. Technical and Financial. In 1St stage, Technical Bid will 
be opened at the Office of Chief Officer, ABC Municipal Council. After scrutiny and evaluation of 
all the technical documents submitted and uploaded by Bidder, only those who qualify the 
technical bid are entitled to enter for 2nd stage i.e. Financial Bid, which will be held as per given 
schedule. 

4. Detailed Tender Notice and Conditions can be seen on the government website: 
___________________ 

5. Right to reject any or all tenders or to cancel the tender process at any time without assigning 
any reason is reserved by the competent authority of ABC Municipal Council, ABC. 

6. Blank tender forms will not be issued and accepted by post or courier. 
7. The offer of the Bidder will be valid for 120 (one hundred and twenty) days from date of 

opening of tender. 
8. For civil works, the selected bidder / contractor has to be registered contractor with Public 

works Department, XYZ and in case if the bidder/contractor is not registered then the selected 
bidder/contractor shall have to register within one month after opening of financial bid and 
then only tender would be awarded.  

Sr. No. Activities Date Time 

1 Publishing Date dd.mm.yyyy hr:min 

2 Document Sale Start Date dd.mm.yyyy hr:min 

3 Document Sale End Date dd.mm.yyyy hr:min 

4 Pre Bid Meeting Date dd.mm.yyyy hr:min 

5 Bid Submission Start Date dd.mm.yyyy hr:min 

6 Bid Submission End Date dd.mm.yyyy hr:min 

7 Technical Bid Opening Date dd.mm.yyyy hr:min 

8 Financial Bid Opening Date dd.mm.yyyy hr:min 

9 Award of Tender  After GBM approved  
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9. The successful bidder will have to pay stamp duty as mentioned in Detailed Tender Notice. 
10. This tender document is not an agreement and is neither an offer nor invitation to the 

prospective bidders or any other person. The purpose of this tender document is to provide 
interested parties with information that may be useful to them in making their bids pursuant to 
this tender document. This tender document includes statements, which reflect various 
assumptions and assessments arrived at by the Office of Chief Officer, ABC Municipal Council, 
District – D in relation to the project. Such assumptions, assessments and statements do not 
purport to contain all the information that each bidder may require. This tender document may 
not be appropriate for all persons, and it is not possible for the Office of Chief Officer, ABC 
Municipal Council, District - D, its employees or advisors to consider the investment objectives, 
financial situation and particular needs of each party who reads or uses this tender document. 
The assumptions, assessments, statements and information contained in the tender document 
and any accompanying documents may not be complete, accurate, adequate or correct. Each 
bidder should, therefore, conduct its own investigations and analysis and should check the 
accuracy, adequacy, correctness, reliability and completeness of the assumptions, assessments, 
statements and information contained in this tender document and obtain independent advice 
from appropriate sources. 

11. ABC council, its employees and advisors make no representation or warranty and shall have no 
liability (for any cost, damage, loss or expense which may arise from or is incurred or suffered on 
account of anything contained in this tender document or otherwise, including but not limited 
to the accuracy, adequacy, correctness, completeness or reliability of the tender document and 
any assessment, assumption, statement or information contained therein or deemed to be part 
of this tender document or arising in any way with eligibility of Bidder for participation in the 
bidding process) towards any applicable or Bidder or a third person, under any law, statute, rule 
regulation or tort law, principles of restitution or unjust enrichment or otherwise. 

12. ABC council also accepts no liability of any nature whether resulting from negligence or 
otherwise howsoever caused arising from reliance of any Bidder upon the statement contained 
in this tender document. 

13. Submission of a proposal in response to this notice shall be deemed to have been done after 
careful study and examination of this document with full understanding of its terms, conditions 
and implications. 
 

 
 

 

Chief Officer 
ABC Municipal Council, 

XYZ 
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Section-2   Instruction to Bidders 
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Section-2   Instruction to Bidders 
A. General 

 
1. Scope of Work: 

 
a. The Bidder’s scope of work shall include (i) design, construction, testing and 

commissioning of Fecal Sludge & Septage treatment plant (“Fecal Sludge & Septage 

treatment plant” or “FSSTP”) of installed capacity of ___ m
3
/day with all necessary 

appurtenant structures and allied works etc. including all necessary approvals from 
various government departments etc. including testing, trial run for 1(one) month of the 
Plant to the satisfaction of the Engineer; and (ii) operation and maintenance (“O&M”) 
after successful commissioning and testing of the complete works (“Project”) of Fecal 
Sludge & Septage treatment plant, for a period of 3 (three) years. 

 

b. ABC Municipal Council (“ABC”) will make available the land required for the Fecal Sludge 
& Septage treatment plant and its ancillary works as per the land availability given in 
tender document. The selected bidder shall adopt the most appropriate and techno 
economically feasible treatment process technology and shall design the Fecal Sludge & 
Septage treatment plant ensuring the effluent quality which complies with the 
prevailing effluent discharge and disposal standards by the appropriate authority  as 
may be applicable as per the law. 

 

2. Eligible Bidders: 

The Bidders must meet the following minimum pre-qualification criteria:  
a. Financial Pre-qualification: 

Bidder should have average annual turnover in the last 3 (three) years ending financial 

year on 2015-16 of not less than INR xxxxxxxx (Indian rupees). For proof of financial 

status audited balance sheets and annual reports including turnover for previous 3 

(three) years is to be enclosed. 

b. Technical Pre-qualification: 

i) The Bidder should have been in the business of designing/ construction of 

sewage/Fecal Sludge & Septage treatment plant for at least 3 (three) years.  

ii) Bidders should have designed, constructed and commissioned at least 1 (one) work 

of sewage/Fecal Sludge & Septage treatment plants, which is in operational 

condition, and achieved the desired effluent standard before the date of notice 

inviting this tender in any location in India.  

iii) Bidders should have successful experience in operating and maintaining a 

sewage/Fecal Sludge & Septage treatment plant of 30 m3 per day or more for 1 year 

in the last 5 years   

iv) The Bidders should adhere to the technical specifications provided in the tender 

documents and submit the technical design for proposed Plant. If the Bidder fails to 

submit a design for proposed Plant or the design submitted is not found suitable in 

evaluation, the bid will be rejected.  
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v) Joint venture with technology provider and contractor firm will be allowed.  

Note: For the purpose of this clause, “Similar Projects” is defined as the works of 

construction of Sewage Treatment Plant/Fecal Sludge & Septage treatment 

plant/Common Effluent Treatment Plants (including package unit) with biological 

treatment process in the Government / Semi-Government/private sector with 

documentary proof. For this purpose testimonials etc., from clients for whom the 

applicant had executed similar type of works will have to be submitted by the 

tenderer and where necessary reference will be made to previous clients. 

vi) Experience in the private sector shall be considered. Information regarding Bidders 

experience shall cover the works carried out by the applicant in his own name only 

and not as a sub-contractor.  
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B. Content of Bidding Document 
 
 

3. Sections of Bidding Document 

The nature of the services, the Site and the Plant that is to be designed, built, operated and 
maintained by the Bidder, the procedures that are to be followed during the bidding process 
and the contract terms and technical requirements are prescribed in the Bidding Documents. 
The “Bidding Documents” consist of: 
 

1. Volume- I 
Section-1   Invitation for Bid    
 
Section-2   Instruction to Bidders 
 
Section-3   Qualification criteria and Bid Evaluation Framework 
 
Section-4   Bidding Forms 
 
Section-5   Conditions of Contract  
 
Section-6   Scope of Work 
 
Section-7 Price Bid and Terms of Payment 
 
Section-8 Technical Specifications 

 
  

4. Issue of Blank Tender Form 

a. Blank tender documents will not be sold by this office. Interested Bidders have to 

download tender documents from the website____________________. Blank tender 

form will not be sent by post. 

b. The blank tender document can be downloaded from dd/mm/yyyy onwards to 

dd/mm/yyyy till 18:00 hrs IST. 

 
5. Clarification of Bidding Documents  

a. A prospective Bidder requiring any clarification on the Bidding Documents may notify 
the ABC in writing by mail, courier, fax or hand delivery at the ABC office address. Any 
clarification must be submitted within 15 days of the tender opening date.  

b. For the pre-bid meeting, clarifications should be submitted at least 3 days in advance to 
be addressed during the course of the meeting  

c. The ABC will respond to the queries of the Bidders (if required) in form of corrigendum 
and will be uploaded on the website______________________.  
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6. Site Visit 
a. Each Bidder is advised to visit and inspect the Site of the proposed Fecal Sludge & 

Septage treatment plant and its surroundings and obtain for itself on its own 
responsibility all information that may be necessary for preparing the Bid and entering 
into the Contract. The costs of visiting the Site and obtaining such information shall be 
at the Bidder’s own expense. 
 

7. Pre-Bid meeting  

a. A pre-Bid meeting is open to all prospective bidders and will be held at such date, time 

and venue as given in detailed schedule at the office of the Chief Officer, ABC Municipal 

Council, ABC. The prospective bidders will have an opportunity to obtain clarifications 

regarding the work and the tender conditions. 

 
8. Right to modify the tender documents: ABC reserves the right to revise or to amend the 

Contract documents prior to the date of submission of tender or the receipt of the tender or to 

extend the date said above. Such revisions, amendments or extension if any shall be 

communicated to all concerned in the form of corrigendum published at the website 

__________________or by notice in the press as may be considered suitably and shall be 

binding on all bidders.To afford prospective bidders reasonable time in which to take an 

addendum into account in preparing their bids, the ABC may, if required, extend the deadline 

for submission of bids. 
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C. Preparation of BIDS 
 

9. Cost of Bidding: The Bidder shall bear all costs associated with the preparation and submission 

of its Bid, and the ABC shall in no case be responsible or liable for those costs, regardless of the 

conduct or outcome of the bidding process. 

 

10. Language of Bid: The Bid prepared by the Bidder, all correspondence and documents related to 

the Bid exchanged by the Bidder and ABC and the bidding process shall be in English.  

 
11. Documents Comprising the Bid 

a. The date and time for online submission of bids (Technical and Financial) shall strictly 

apply in all cases, unless specified otherwise by the ABC. The Bidders should ensure that 

their Bid is prepared online before the expiry of the scheduled date and time and is 

submitted online before the expiry of the scheduled date and offers not submitted 

online by such time will be rejected. 

 

b. If for any reason, an interested bidder is unable to complete any of the online stages 

during the tender cycle, the ABC will not be responsible and any grievance regarding the 

same will not be accepted. 

 

c. The documents are to be scanned and uploaded along with E-Tender by the bidder 

himself or his representative and hard copies of these must be submitted in a sealed 

envelope on or before the date and time of Bid Submission end date, to the office of 

Chief Officer, ABC. Cost of blank tender document & the necessary EMD (as given in 

Detail Tender Notice) will have to be deposited online through E-Payment in State Bank 

Of India & should be drawn in favour of the Chief Officer, ABC Municipal Council, ABC 

and copy of the online E-Payment receipt should be submitted in hardcopy in a sealed 

envelope along with the documents necessary for qualifications of Technical Bid, on or 

before the Time & Date of Bid Submission given as per given schedule. 

 

d. The Bid should be submitted online on the website ___________________________ 

with their digital signature.  

 
e. The hardcopy of Bid is to be submitted in two envelopes comprise of : 

Envelope-1:  The copy of online payment receipt of EMD and tender fees,  

Envelope-2: Technical Bid containing scanned copy of all necessary documents as 

required for qualification, Bid forms, detailed technical proposal as mentioned in the bid 

document.  

 

Both envelopes shall be enclosed together in an outer single envelope. Bidder must 

submit the price bid online only. The hardcopy has to be submitted in a sealed 

envelopes on or before the Time & Date of Bid Submission given as per given schedule. 
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f. The Technical Bid shall comprise the following: 

i. Letter of Technical Bid; 

ii. Bid security or Bid securing declaration; 

iii. written confirmation authorizing the signatory of the Bid to commit the 
Bidder; 

iv. documentary evidence in accordance with bidding form establishing the 
Bidder’s qualifications to perform the Contract; 

v. Technical Proposal; and 

vi. Any other document required in the Bidding Documents. 

 The bidder whose tender is accepted will have to give an under taking in writing 
to the effect that he/ they will pay the labourers engaged on work, the wages as 
per minimum wages Act 1948 or as and when revised by the Government, 
applied to the Zone in which the work lies and act accordingly. Template 
provided in the section 4.  

 The Bidder shall comply with the provisions of the Payment of Wages Act, 1936, 
Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen’s 
Compensation Act, 1923, Contract Labour (Regulation and Abolition) Act, 1970, 
and any modification thereof or any law relating thereof and rules made there 
under from time to time. Template provided in the section 4. 

 

12. Technical Section: Part I – Technical and Staffing Information 

a. The Bidder, while making its technical proposal shall consider the following aspects. 
 

i. The Bidders will be free to offer Fecal Sludge & Septage treatment plant based on a 

technology of their choice and indicate in their bid the actual land requirement for 

setting up treatment facility as offered by them. The status of availability of the land 

is specified in the Annexure 3. 

ii. The location for disposal of treated septage and waste water shall be as specified by 

Engineer-In-Charge or Chief Officer of ABC. 

iii. The land that will be required for Fecal Sludge & Septage treatment plant, roads, 

drains and other appurtenant structures shall be consider for technical bid by the 

Bidder.  

b. The Bidder shall design and construct the Fecal Sludge & Septage treatment plant 
with installed capacity as indicated in bid document. 

c. The lowest bidder shall have to obtain all necessary approvals for the proposal from 
designated government departments before start of execution of the project. All 
charges, fees for such approvals and processes shall be borne by the Bidder. 

d. Part-I of the Technical Section of the Bid shall consist of the following sub-parts in 
the following order: 

i. An executive summary of the Technical Proposal; 
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ii. A detailed design-construction-commissioning work plan shall divide in following 
section: 

(A) A well-defined proposal for the treatment process technology proposed by the 
Bidder. The Bidder’s design should aim at optimizing the land requirement; 

(B) A section titled “Drawings” which consists of conceptual drawings that are 
sufficiently detailed to communicate the Bidder’s design intent for all components 
proposed for Fecal Sludge & Septage treatment plant and allied services. The 
conceptual drawings shall include the following: 

• a site plan showing the location of the Fecal Sludge & Septage treatment 
plant area and limits to the bidders construction activities along with the 
land required for the total planned area of the Fecal Sludge & Septage 
treatment plant. 

• a site plan showing all proposed works of the Fecal Sludge & Septage 
treatment plant. 

(C) Show detailed process design and calculations to prove that it can meet the 
standards, parameters and range including solids content, end product solids 
parameters and effluent liquid parameters; 

(D) Design Basis: Process flow-chart with design values for inputs and outputs at each 

Stage; 
(E) Process description accompanying process flow-chart above with: 

a. Dimensioned layout of treatment components within site plan; 
  b. Energy consumption. 

(F) Anticipated life (in years) for components including civil, mechanical and electrical, 
making up the treatment plant and any machinery installed (identify replacements 
that would be necessitated over a life period of 15 years); 

(G) Schedule of percentage cost breakup as per annexure 5 
(H) Schedule of key replacement/refurbishment requirements for each component. 

Details should cover replacement years and estimated cost, over the lifecycle period 
of 15 years as per annexure 6 

(I) Identification of Risks and Mitigation Plan - Identification of hazards - ability of 
system to handle anticipated shocks, e.g. Local flooding, soil-subsidence, power 
outage, process hazard if chemical or biological materials are used, etc.; and 
measures for mitigating hazard risks; 

(J) The Bidder’s proposed approach and methodology on the disposal of the treated 
effluent and treated septage including its reuse for land irrigation and / or 
industrial and commercial purposes; 

(K) a detailed narrative in support of the conceptual drawings setting out the Bidder’s 
plan for compliance with the general conditions to design-construction- 
commissioning and as per the Technical Specifications as per section-8, to include 
construction quality assurance and control; 

(L) a detailed program and schedule setting out the proposed sequence of works to be 
undertaken, including estimated start date, finish date and time allocations for 
individual units of the works, proposed resources to be allocated and the 
identification of all major milestones, including the submission of schematic design 
documents, design development documents, the Design-Build Documents, 
obtaining all necessary approvals for the proposal from designated government 
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departments and the commissioning of individual units of the FSSTP; and 

(M) An itemized list of the principal codes of practice and standards proposed to be 
used for the design-build services; and a section specifying the power consumption 
for the O&M of the Fecal Sludge & Septage treatment plant on an annual basis. 
The Bidder shall further provide the breakup of electricity consumption in various 
facilities in the Fecal Sludge & Septage treatment plant on an annual basis. The 
Bidder shall provide the total estimated consumption connected load in KW, 
maximum power demand, average energy consumption in KwH per day with full 
load up to the installed capacity of the Fecal Sludge & Septage treatment plant, 
estimated power factor, any proposals for improving efficiency in terms of lower 
power consumption.  

 
iii. A detailed work plan (the “Operations Work Plan”) setting out the manner in 

which the Bidder proposes to carry out the operation of the Fecal Sludge & 
Septage treatment plant as set out in the Contract(the “Operations Services”) and 
meet the operating technical standards in accordance with the scope of work to 
the General Conditions. The Operations Work Plan shall be divided into the 
following sections: 

(A) a section titled ‘Operations Start-Up’ which provides an outline, contents and 
overview of the Bidder’s proposed plans and programs for operational start-
up of the Fecal Sludge & Septage treatment plant and  

(B) a section titled ‘Operation and Maintenance Plan’ which provides an outline, 
contents and overview of the Bidder’s proposed plans and programs for Fecal 
Sludge & Septage treatment plant operation,; 

(C) Plan for preparation of Operation Manual  
 

iv. A detailed staffing plan (the “Staffing Plan”) setting out the Bidder’s proposed 
staffing arrangements for the carrying out of the Design-Build and Operations 
Services.  The Staffing Plan shall contain a section titled, “Curriculum Vitae” which 
contains the signed curriculum vitae for each of the key staff, in the format set out 
in bidding form in section-4. 
 

13. Technical Section: Part II – Bid Security 

a. In Part II of the Technical Section of its Bid, the Bidder shall furnish, as part of its Bid, a 

Bid security in form of Earnest Money Deposit (“EMD”) in the amount and currency 

stipulated in the bid document. 

The bid security of a joint venture must define as “Bidder” as all Joint Venture Partners 
and list them in the following manner: 
 
“a Joint Venture consisting of „.......‟, „..........‟ and „............‟. 

 

b. Details on Earnest Money Deposit (EMD) 

i. The EMD value is INR xxxxxx (Indian Rupees). 
 

ii. The Earnest Money Deposit should be deposited online through E-Payment in State 
Bank of India & should be drawn in favour of the Chief Officer, ABC Municipal 
Council, ABC. 
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iii. The EMD shall be refunded in the case of tenderers whose tenders are not 
accepted within 120 (one hundred and twenty) days from the date of opening of 
the financial bid, except for the first three lowest offers. EMD of other two lowest 
bidders other than the successful bidder will be refunded after completion of 
Contract documents. EMD of the successful bidder will be refunded after 
payment of Security Deposit by the successful bidder. 

 

iv. Certificate of exemption from payment of earnest money deposit issued by the 
Public Works Department (“PWD”) or any other authorities will not be accepted 
instead of earnest money deposit. 

 
c. Any Bid not accompanied by an adequate EMD shall be rejected by the ABC as being 

non-responsive. The EMD of a joint venture must be in the name of all of the 

participants in the joint venture submitting the Bid or the name of the joint venture if 

the joint venture is an incorporated company. 

 

d. The EMD shall be non-transferable. 
 

e. The EMD shall be forfeited: 
i. If a bidder withdraws his bid or increases his quoted prices during the period of 

bid validity or its extended period, if any. 
ii. If the successful bidder fails to sign the Contract within specified time in 

accordance with the format given in the tender document. 
iii. If during the bid process, a bidder indulges in any such deliberate act as would 

jeopardise or unnecessarily delay the process of bid evaluation and finalisation. 
The decision of the ABC regarding forfeiture of the EMD shall be final and 
binding upon bidders. 

iv. If during the bid process, any information is found false/fraudulent/mala fide, 
then the ABC shall reject the bid and, if necessary, initiate appropriate action. 

 

f. Any proposal not submitted in accordance with the procedure and formats prescribed 
and adhering to the timeline shall be treated as a non-conforming proposal. 
 

 
14. Technical Section: Part III- Joint Venture Documents and Requirements 

a. Each joint venture bidder shall submit, as per format given in section 4  o of Bid 

document, a written commitment, in the form of a letter duly executed by an 

authorized officer of each joint venture participant, which, 

i. confirms each joint venture participants commitment to the joint venture and 

acceptance of the joint venture arrangements described in the Bid in 

accordance with bidding form; 

ii. confirms each joint venture participants willingness to provide a joint guarantee 

to the ABC to underwrite the performance of the joint venture in respect of the 

Contract; and 

iii. Identifies which joint venture participant, 
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1. Will assume the leading role on behalf of the other joint venture 

participants; and 

2. Will have the authority to commit all joint venture participants. 

 

b. If the successful bidder is a joint venture bidder and the Contract is awarded to the 

successful bidder each member of the joint venture consortium shall sign and execute 

the contract with the ABC and shall be jointly and severely responsible to the ABC for 

the performance of the Contract at the time of bid submission. The successful joint 

venture bidder will provide a signed, sealed and notarized joint venture consortium 

agreement specifying the roles, responsibility, and financial stake of each members of 

the joint venture and incorporation documents of the joint venture company (if 

required). 

 

c. If the Contract is executed between the ABC and a joint venture consortium, a 

performance security, in the amount and in the same form and substance as set out in 

contract, will be required from the joint venture consortium. The shareholders of the 

joint venture consortium and the shareholders parent companies may, in the sole 

discretion of the ABC, be required to submit performance securities/ guarantees in the 

same form and substance as set out in contract, which shall be in addition to the 

performance security of the joint venture consortium. The joint venture consortium, the 

shareholders of the joint venture consortium and the shareholder’s parent companies 

shall be jointly and severally liable for the execution of the Contract in accordance with 

the terms and conditions of the Contract. The ABC may, in its sole discretion, also 

require the shareholders or the parent companies of the shareholders, or both, to be 

parties to the Contract and to retain equity in the joint venture consortium at a level 

specified in the Contract. 

 

d. A copy of the joint venture agreement entered into by the partners (“Joint Venture 

Participants”) shall be submitted with the bid. Alternatively, a Letter of Intent as per 

format provided under bidding form section to execute a joint venture agreement in the 

event of a successful bid shall be signed by all the Joint Venture Participants and 

submitted with the bid together with a copy of the proposed agreement, clearly 

indicating the objectives of the joint venture, the proposed management structure, the 

contribution of each participant to the joint venture operations, the commitment of the 

participants to joint and several liability for performance of the contract, recourse or 

sanctions within the joint venture in the event of default or withdrawal of any 

participant, and arrangements for providing the required indemnities. 

 

15. Technical Section-Part-IV: Power of Attorney 

Each Bidder shall provide, as part of the technical section of its Bid, a written power of attorney 

to the ABC in accordance with format given in bidding form section. 
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16. Financial Section – Bid Prices 

a. Bidders shall quote their total cost for design, Construction and Commissioning of 
Fecal Sludge & Septage treatment plant with all appurtenant structures and allied 
works including all necessary approvals from various government departments etc. 
complete including testing, trial run for One Month and commissioning of the plant 
to the satisfaction of the Engineer and O&M of the Fecal Sludge & Septage 
treatment plant for a post commissioning period of 3(three) years, on a “single 
responsibility” basis such that the total Bid Price covers all of the Bidder’s 
obligations mentioned in or to be reasonably inferred from the Bidding Documents 
in respect of the design, construction, commissioning, operation and maintenance 
including procurement etc., and if any delivery, construction, installation and 
completion of the Plant and the performance of the services as set out in the 
Contract. This includes all requirements under the Bidder’s responsibilities for 
testing, pre-commissioning and commissioning of the Fecal Sludge & Septage 
treatment plant, the acquisition of all permits, approvals and licenses, the design, 
building, operation, maintenance and training services, and such other items and 
services as may be specified in the Bidding Documents, all in accordance with the 
requirements of the General Conditions of the Contract. 

 

b. For the purposeof submitting Bids, bidders should note that the Bid price shall 
include all kinds of taxes, duties, leviesor charges. 

 

c. In the Price Schedules, bidders shall give the required details and a breakdown of 
their prices as follows: 

 

i. The cost of design, construction and commissioning Fecal Sludge & Septage 
treatment plant with all appurtenant structures and allied works including all 
necessary approvals from various government departments etc. complete 
including testing, trial run for 1 (one) month and commissioning of the plant to 
the satisfaction of the Engineer including, fixed price for all labour, construction, 
(Design-Build), Temporary Works, energy cost, consumables and all matters and 
things of whatsoever nature, including preparation of the Design-Build 
Documents and carrying out construction, as necessary for the proper 
execution& commissioning of the Design-Build Services in accordance with the 
Contract shall be quoted by Bidder under Part A. 

ii. The Bidder has to operate and maintain the Fecal Sludge & Septage treatment 
plant for subsequent 3 (three) years after commissioning for which the entire 
cost of power, labour, consumables, maintenance of all civil, mechanical and 
electrical units including fixed price for all  labour, and variable price for energy 
cost to run the plant, maintenance of equipment, all consumables and all 
matters and things of whatever nature, including the preparation and 
implementation of plans, programs and reports, and carrying out O&M services, 
training, customer service and financial management services, as necessary for 
the proper execution of the Operations Services in accordance with the Contract 
shall be borne by the Bidder and shall quote his price under Part B of the 
Contract. The Bidder shall have the right to use and the right to sell of treated 



DBOT Tender Document for Fecal Sludge & Septage Treatment Plant at City ABC, XYZ 
 

19 | P a g e  
 

water and treated septage from the Septage Treatment Plant. Bidder shall have 
to report details of the sale of treated septage to the ABC. 

d. Prices quoted by the Bidder shall be fixed during the Bidder’s performance of the 
Contract and shall not be subject to change on any account. A Bid submitted with an 
adjustable price quotation shall be treated as non-responsive and shall be rejected.  

 
e. Bidders are strongly encouraged to review General Conditions of the Contract and the 

terms and procedures of payment prior to completing their Price Schedules and 
submitting their Bid Prices. 

 
 

17. Financial section- Bid Currencies: Bidders may quote their price in Indian Rupees only. 

 

18. Payments for the Works and Billing 

a. Payment: The rates quoted by the Bidder will be considered for completed work and 

will include all costs including labour, material and others as needed. No claims for 

additional payment will be entertained. The payment would be made as follows:  

b. Running bills: A periodic payment would be made against bills submitted by the Bidder 

within 15 (fifteen) days of submission of bills given that the progress is satisfactory as 

certified by Engineer in Charge and the Chief Officer. 7% (seven percent) of the amount 

would be retained in every bill as security deposit. 

c. Final Bill: The Bidder shall submit a final bill within 1 (one) month after completion of 

work and the same will be paid within 3 (three) months if it is in order. Disputed item 

and claims if any shall be excluded from the final bill and will be settled separately. 

d. Defect Liability Period: Any defects noticed in the finished civil structure and plumbing 

will have to be repaired by the Bidder at own cost within the period mentioned in 

Annexure-2 of completion of work (“Defect Liability Period”).  

e. O&M Period: For the O&M Period, the Bidder shall be paid the total price quoted for 

the Operations Services by way of 36 (thirty six) equal monthly instalments.  

f. No mobilization advance will be given to the Bidder. 

g. The Bidder has to execute excess quantities as per Accepted rate only. No separate rate 

or DSR rate will be given to the Bidder. 

h. Liquidated damages shall be deducted from the security deposit as mentioned in Clause 

1 of General Conditions of Contract. 

i. Statutory deductions of taxes shall be made at source as per Applicable Laws. 

 
19. Validity Period of the offer: 120 (one hundred and twenty) days from the date of opening the 

tender. 
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D. Submission of BIDS 
 

20. Deadline for Submission of Bids: The date and time for online submission of bids (Technical and 

Financial) shall strictly apply in all cases. The Bidders should ensure that their Bid is prepared 

online before the expiry of the scheduled date and time and is submitted online before the 

expiry of the scheduled date and time. Bids not submitted online will not be entertained. 

 
21. Late Bids: If for any reason, any interested Bidder fails to complete any of online stages during 

the complete tender cycle, the ABC shall not be responsible and any grievance regarding that 
shall not be entertained. 
 

22. Submission and Marking of Bids: 
 

a. The tender submission will be in two stages (Technical Bid and Financial Bid). Both the 
technical and Financial Bid will be done online. 

 
b. The documents mentioned in the tender documents must be uploaded online as 

technical Bid and Financial Bid. Cost of the blank tender document & the necessary EMD 
(as given in Detail Tender Notice) will have to be deposited online through E-Payment in 
State Bank Of India & should be drawn in favour of the Chief Officer, ABC Municipal 
Council, ABC 

 
c. Tenders not submitted online will not be entertained. 

 
d. The hardcopy of technical Bid is to be submitted in two envelopes comprise of : 

Envelope-1:  The copy of online payment receipt of EMD and tender fees,  

Envelope-2: Technical Bid containing scanned copy of all necessary documents as 

required for qualification, Bid forms, detailed technical proposal as mentioned in the bid 

document.  

Both envelopes shall be enclosed together in an outer single envelope. Bidder must 
submit the price bid online only. The hardcopy has to be submitted in a sealed 
envelopes on or before the Time & Date of Bid Submission given as per given schedule. 
 

e. If for any reason, any interested bidder fails to submit the technical and financial bid 
before the due date, ABC will not be held responsible for it and no grievance regarding it 
will be entertained. 

 
 

23. Details on e-tendering:  

a. The tender would be received in e- tendering process which is available on web site - 

________________ 

 

b. It is necessary to give the undertaking as follows by the Bidder, that it will not make any 

changes in Bidding Documents downloaded from website. If it is done the Bid of such 

Bidder will be rejected and the Bidder who made such changes is liable for action as per 
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prescribed rules. Bidding Documents published on the website are considered as 

authentic and legal documents in case of any complaint about the tender. 

 

c. It is necessary to give an undertaking as follows: “We have seen detailed tender 

document and understand the nature and scope of work. We have visited the Site and 

we are well aware of the condition of the Site. We have quoted our offer by considering 

all these things. We are ready to sign the tender before depositing the Security Deposit 

and taking work order if our tender is accepted.” 

d. In  order  to  participate  in  the  tenders  floated  using  the  Electronic Tender 

Management System (ETMS), all Bidders are required to getenrolled on the  

ETMS portal ______________ 

 

e. The  bids  submitted  online  should  be  signed  electronically  with  a  digital signature 

certificate to establish the identity of the Bidder bidding online. The tenderer has to 

obtain the digital signature certificate. For information required for digital signature 

certificate he may contact ETMS help desk. 

 

f. For submitting the bids online, the Bidders are required to make onlinepayment using 

the electronic payments gateway service Bid Submission Fee. The different modes of 

electronic payments accepted on the ETMS is available and can be viewed online on the 

ETMS website _____________ 

 

g. The  activities  of  tender  purchase/download,  preparation  of  bid (Submit Bid Online), 

submission of EMD and other documents will be governed by the time schedules given 

under “Key Dates” 

 

h. The Bidders have to submit (upload, scan, copies/fill) their offer/credentials online  

as required in the tender in the online templates in relevant envelopes. 
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E. BID opening and Evaluation 
 

24. Date of online opening of Bid: Technical Bid opening will be as per the date given in detailed 

schedule and Financial Bid opening will be done after Technical Bid opening. 

 

25. Opening of Bid: 

a. The online Technical Bid opening will be held in the office of the Chief Officer, ABC 

Municipal Council, ABC  as per given schedule.  

 

26. Preliminary Examination of Bids:  

 

a. The document submitted in hard copies in Envelope No 1 & 2(Technical Bid) will be verified 

with the documents uploaded for online Technical bid submission.  

b. The ABC will examine each Bid to determine whether it is complete, whether any 
computational errors have been made, whether required securities have been furnished, 
whether the documents have been properly signed, and whether the Bid is generally in 
order. 

c. Prior to the detailed evaluation, the ABC will determine whether each Bid is of acceptable 

quality, is complete and is substantially responsive to the Bidding Documents. For purposes 

of this determination, a substantially responsive Bid is one that conforms to all the terms, 

conditions and specifications of the Bidding Documents, objections, conditionality’s or 

reservations.   

d. If a Bid is not substantially responsive, it will be rejected by the ABC, and may not 
subsequently be made responsive by the Bidder by correction of the nonconformity. The 
ABC’s determination of a Bid’s responsiveness is to be based on the contents of the Bid itself 
without recourse to extrinsic evidence. 
 

27. Technical Evaluation:  

 

a. Those bidders deemed to have submitted substantially responsive Technical Sections will be 
evaluated in a detailed review by the ABC, who will determine whether the technical 
aspects are in accordance with the requirements set forth in the bidding documents. 
Financial bids of only those bidders will be opened who are able to pass the ABC review. 
Bidders acknowledge that, in order to reach such a determination, the ABC will examine and 
analyse the technical aspects of each Bid on the basis of the information supplied by 
Bidders, taking into account the completeness, consistency and level of detail of the 
following factors: 
 

i) With respect to the Design-Build construction plan, 

A. The Bidder’s ability to demonstrate how it will meet the ABCs project objective 
and requirements, the technical standards; and 

 

B. The soundness of the proposed methodology and approach, and the extent to 
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which the Design-Build Work Plan demonstrates an understanding of the local 
conditions and specific project requirements. 

 
ii) With respect to the Operations Work Plan, 

A. The extent to which the Operations Work Plan addresses all of the Operations 
Services that are to be provided in accordance with the Contract; 

 
B. The soundness of the proposed methodology and approach, and the extent to 

which the Operations Work Plan demonstrates an understanding of the local 
conditions and specific project requirements; and 

 
C. The Bidder’s ability to demonstrate how it will meet the technical standards. 

 
iii) With respect to the Staffing Plan, 

A. the qualifications and competence of the key staff; and 
 
B. the overall quality of the Staffing Plan, and  

 
C. Strength demonstrated by the Plan and the extent to which it meets the expertise 

requirements set out in the Contract. 
 
b. Technical evaluation shall be carry out as per Bid Evaluation Framework defined in Section-

3. 
 

28. Financial Evaluation and Comparison of Bids:  

 

a. Only the bidders whose Technical Bid Documents fulfil the conditions will be eligible for the 

online Financial Bid opening and the Bids of the bidders who do not fulfil the conditions will 

be rejected. Financial Bid opening will be done online at a time specified after the Technical 

Bid opening. 

b. The Financial Bid opening will be done online only.  

c. The ABC shall examine each bidder’s financial section to determine whether such financial 
section is complete and responsive to the Bidding Documents. 

d. The ABC shall evaluate the Bid Prices as under: 
i. Total price for Schedule A: Design, drawings and approval for Construction of Fecal Sludge & 

Septage treatment plant from designated government departments before start of 
execution of the project etc complete and  Construction and Commissioning Fecal Sludge & 
Septage treatment plant with all appurtenant structures and allied works complete including 
testing, trial run for 1 (one) month and commissioning of the plant to the satisfaction of the 
Engineer-In-Charge as quoted by the bidder; plus 

ii. Total price for Schedule B: O&M of the FSSTP for 3 (three) years ;  
e. The bidder who quotes the lowest rate (sum of price quoted for Schedule A and Schedule B) 

will be declared as successful bidder and may be called for negotiation. At the time of 

negotiation, ABC will also review the life cycle costs of the project. Especially given the 

variability in applicable costs based on proposed technology. The cost breakup provided in 

Annexure 5 will help evaluate the veracity of the total cost submitted.   
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29. Qualification of the Bidder 

 

a. For civil works, the selected bidder / contractor has to be registered contractor with Public 

works Department, and in case if the bidder/contractor is not registered then the selected 

bidder/contractor shall have to register within one month after opening of financial bid and 

then only tender would be awarded. 

b. The ABC shall determine to its satisfaction whether the Bidder that is selected as having 
submitted the lowest evaluated and substantially responsive Bid, meets the qualification 
criteria specified in Bidding Documents and evaluated as per Bid Evaluation Framework 
defined in Section-3. 

c. The determination shall be based upon an examination of the documentary evidence of the 
Bidder’s qualifications submitted by the Bidder. 

d. An affirmative determination shall be a prerequisite for award of the Contract to the Bidder. 
A negative determination shall result in disqualification of the Bid, in which event the ABC 
shall proceed to the next lowest evaluated Bid to make a similar determination of that 
Bidder’s qualifications to perform satisfactorily. 

e. The successful Bidder will be required to produce a valid and concurrent license issued in his 
favour under provisions of the Contract Labour (Regulation and Abolition) Act, 1970 before 
starting the work, to the concerned authority. On failure to do so, the acceptance of the 
tender is liable to be withdrawn and EMD forfeited.  
 
 

30. ABC’s Right to Accept any Bid, and to Reject any or all Bids: Right to reject any or all tenders 

without assigning any reasons is reserved by the ABC, whose decision will be final and legally 

binding on the bidders. 
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F. Award of Contract 
 

31. Award Criteria: The ABC shall award the Contract to the Bidder whose offer has been 

determined to be the lowest evaluated bid and is substantially responsive to the Bidding 

Documents, provided further that the Bidder is determined to be qualified to perform the 

Contract satisfactorily. 

 

32. Notification of Award and Signing of Contract 

 
a. The acceptance of Bid may be communicated to the Bidder through a written notice by 

the tender opening authority. 
b. At the same time, the ABC shall also notify all other Bidders of the results of the bidding. 
c. Promptly after notification, the ABC shall send the successful Bidder the copy of the 

Contract. 
d. Within seven (7) days of receipt of the copy of the Contract, the successful Bidder shall 

sign, date, and return it to the ABC. After which the bidder has to start executing the 
work under the contract within 7 days. 

e. The Bidder will have to sign the original copy of the Bidding Documents and Contract 
according to which Work is to be carried out. The Bidder shall also have to give a 
declaration to the effect that he has fully studied the plans, specifications, local 
conditions, and availability of labourers, and materials and that he has quoted his rates 
with the consideration to all these factors. 

f. Upon award of the Contract, the selected Bidder shall be required to sign all the Bidding 
Documents which shall form part of the contract Documents. 

g. Timelines for completion of Work: 
Sr. No. Particulars of Work Timelines 

1. Designing the Fecal Sludge & Septage 
treatment plant, obtaining all 
necessary approvals for the proposal 
from designated government 
departments. 

Within one month of award of 
contract 

2. Construction of the Fecal Sludge & 
Septage treatment plant 

Within five month of award of 
contract 

3. Commissioning and trail run for 1 
month of the Fecal Sludge & Septage 
treatment plant 

Within six month of award of 
contract 

 
 

33. Details on Initial Security Deposit 

The successful Bidder shall deposit 3% of the Contract Value (Part-A + Part-B) towards initial 

security deposit (“Initial Security Deposit”) in the form of a bank guarantee within 30 

(thirty) days of signing the Contract. For the avoidance of doubt, it is clarified that the Initial 

Security Deposit may be deposited prior to signing of the Contract. On submission of the 

Initial Security Deposit, the EMD will be refunded and the Initial Security Deposit will be 
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released only after completion of successful trial run of one month and commissioning of 

the FSSTP (i.e. at the time of final bill) provided that performance security has been 

furnished by the Bidder. 

 

34. Details on Additional Security Deposit 

In addition to the above Initial Security Deposit, 7% of the gross amount in every running bill 

(“Additional Security Deposit”) shall be deducted and withheld and the same will be 

released after successful completion of trial run and commissioning of the FSSTP (i.e. at the 

time of final bill) provided that performance security has been furnished by the Bidder. 

 

The Initial Security Deposit and the Additional Security Deposit shall be collectively referred 

to as the “Security Deposit”. 

 

35. Details on Performance Guarantee 

Prior to the release of the Security Deposit by the ABC to the Bidder as given above, the  

Bidder shall be required to furnish a performance security of 5% of the Contract Value (Part-

A + Part-B) (“Performance Security”) through a bank guarantee from the date of successful 

commissioning of Plant. This performance security will be released only after completion of 

60 (sixty) days subsequent to the O&M period of 3 (three) years post commissioning of the 

FSSTP. 

 

36. Details on Stamp Duty 

Stamp duty payable on for the Contract between the successful Bidder and the Chief Officer, 

ABC Municipal Council, ABC as per applicable stamp duty laws will be borne by the successful 

Bidder. 
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Section-3   Qualification criteria and Bid Evaluation 
Framework 
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Section-3 Qualification criteria and Bid Evaluation 

Framework 
 
1. Qualification Criteria 

Evaluation of the Bidders’ qualifications will be based on compliance with all the following minimum 

Yes/No criteria regarding their general financial strength, technical strength, personnel and 

management capabilities, and other relevant information as furnished as per the attached bidding 

forms.  

 
Sr. No Parameters for Qualification Yes / No 

Financial Criteria:  

1 Average annual turnover of preceding 3 (three) years is equal to or 
more than  INR xxxxxxxx  (Indian Rupees) 

 

Technical Criteria:  

2 In the business of designing/ construction of Septage/Sewage 
Treatment Plant for at least 3  (three) years 

 

3 Designed, constructed and commissioned at least 1 (one) work on 
Sewage/Fecal Sludge & Septage treatment plant, which are in 
operational condition and achieved the desired effluent standard 
before date of publishing the NIT in any location in India 

 

4 Bidders should have successful experience in operating and 

maintaining a sewage/Fecal Sludge & Septage treatment plant  for 

more than one year in the last 5 years   

 

5 Technical design submission for proposed Fecal Sludge & Septage 
treatment plant 

 

 
Note: Joint venture with the technology provider and contractor firm is allowed. 

 

2. Bid Evaluation Framework 
 

Evaluation Criteria 
Sr No. Parameters Criteria 

Technology Evaluation Parameters 

1 Flow Daily rate should complies with the flow rate of ___ 
m3/day 

2 Treatment process technology Should meet the basic treatment process components; 
pre-treatment, storage, solid-liquid separation, solid 
treatment and liquid treatment unit.  

3 Inlet parameters of raw septage Design parameters should be able to treat the raw 
septage quality of pH, BOD, COD, TSS, fecal coliform, 
Total Nitrogen, oil and grease, etc. 

4 Final quality of effluent and treated Ability to meet minimum effluent quality discharge 
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Sr No. Parameters Criteria 

sludge standards of pH, BOD, COD, TSS, nutrients, fecal 
coliform, total coliform, E-coli, etc. as per the prevalent 
discharge  standards of State Government and as 
amended from time to time. 
Dewatered dried treated septage should have E-coli of 
1000/g of total solids as per Municipal Solid Wastes 
(Management & Handling) Rules, 2000 (“MSW Rules”) 
for quality of compost. 

5 Critical design parameters Mentioned critical design parameters along with its 
maximum input load which affects treatment process 
for example solid retention time / organic loading rate / 
hydraulic retention time / temperature / solid loading 
rate / nitrogen loading. 

6 Land requirement Land requirement should be equal to or less than 
available land area for proposed treatment facility. 

7 Advantages of proposed 
technology 

Mentioned advantages of proposed technology. 

8 Disadvantages of proposed 
technology 

Mentioned disadvantages of proposed technology. 

9 Replacement /refurbishment cost 
anticipated over 15 year life of 
treatment plant, 

Replacement /refurbishment cost should be less 

Financial Evaluation Parameters 

1 Total cost (Capital + Operational 
cost for three years) 

Total cost should be the lowest 
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Section-4   Bidding Forms 
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Document checklist  

 
No. Document title Check 

1 EMD receipt  

2 Tender Fee receipt  

3 Technical proposal  

4 Financial Proposal  

5 Bidder’s bid form  

6 Declaration of the contractor  1  

7 Declaration of the contractor  2  

8 Details of work of similar type and magnitude carried out by the tenderer  

9 Details of other works tenderer has in  in hand on the date of submission of tender  

10 Details of plant and machinery immediately with the tenderer for the use of this work  

11 Details of technical personnel with the tenderer  

12 Year wide statement showing cost of completed works  

13 Financial statement  

14 Organisation profile  

15 Form of bank guarantee for security deposit   

16 Form of bank guarantee for performance guarantee  

17 Form of letter  of intent by JV partners to enter in to JV agreement   

18 Form of power of attorney for joint venture   

19 Form of undertaking by the joint venture partners   

20 Form of standard form of contract  
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Form 1 : BIDDER’S BID FORM 

 

[NAME OF PROJECT] 
Date:  
Contract No:    

[Name of Contract] 
To:  [Name and address of ABC] 

 
Gentlemen, 
Having examined the Bidding Documents, including Addendum Nos. [insert numbers], the receipt of 
which  is hereby acknowledged, we, the undersigned, offer to Design, Build,  commission and trail run 
for one month the Fecal Sludge & Septage treatment plant including all necessary approvals from 
various government departments etc. and perform the subsequent operation and maintenance 
services for three years under the above-named Contract in full conformity with the said Bidding 
Documents. 
We undertake, if our Bid is accepted, to commence the construction of Fecal Sludge & Septage 
treatment plant and to achieve completion within the respective timeline stated in the Bidding 
Documents. 
If our Bid is accepted, we undertake to provide an initial security deposit in the form of, in the 
amounts, and within the time specified in the Bidding Documents. 
We accept to appoint Adjudicator as per mutual discussions with ABC council. 
We agree to abide by this Bid, which consists of this letter and the other documents listed in tender 
document, for the period identified as bid validity period, and it shall remain binding upon us and may 
be accepted by you at any time before the expiration of that period. 
Until a formal contract is prepared and executed between us, this Bid, together with your written 
acceptance thereof and your notification of award, shall constitute a binding contract between us. 
We understand that you are not bound to accept the lowest or any Bid you may receive. 

Dated this day of ,[Year]. 
 

 
[Signature] 

 
 

Duly authorized to sign this bid for and on behalf of  
[Name of Bidder] 
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Form 2 : DECLARATION OF THE CONTRACTOR (1/2) 
 
I/We ___________________________________________________________ 
Here by declared that I/We have made myself/ ourselves thoroughly conversant with the subsoil 
conditions, local conditions regarding all materials (such as stone, murum, sand, etc.) and all other 
geographical, physical, climatic and other conditions which may affect the Work to be undertaken and 
labour of which I/We have based my/our rates for this Work. The specification, conditions, and lead of 
materials on this Work have been carefully studied and under stood by me/us before submitting this 
tender. I/We undertake to use only the best materials approved by the Chief Officer or his duly 
authorized assistant, before starting the Work and to abide by his decision in this regard.  
 

 
 
 
 

Signature of Contractor(s) 
Date: 
Place: 
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Form 3 : DECLARATION OF THE CONTRACTOR (2/2) 
 
I /WE __________________________________________, Indian Inhabitant / registered Company under 
the Companies Act/ Partnership Firm Registered Under Indian Partnership Act, do hereby solemnly 
affirm, say and undertake to pay the labourers engaged on work, the wages as per Minimum Wages Act, 
1948 or as and when revised by the Government, applied to the zone in which the work lies.  
 
In addition, I/we shall comply with the provisions of the Payment of Wages Act, 1936, Minimum Wages 
Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation Act,1923, the Contract Labour 
(Regulation and Abolition) Act, 1970, and any modification thereof or any law relating thereof and rules 
made there under from time to time.  

 
 
 
 

Signature of Contractor(s) 
 

Authorised Person 
Date: 
Place: 
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Form 4: Details of work of similar type and magnitude carried out by the tenderer 
 

Name of Work  :- Turnkey project on Design, Construction, Commissioning and Operation of Fecal 

Sludge & Septage treatment plant of capacity ___ m3/day at ABC council 

 
Sr. 
No. 

Name of work Cost of work Date of  
starting 
of work 

Stipulated 
date of 

completion 

Actual date 
of 

completion 

Time in 
which 

completed 

Remarks 

1 2 3 4 5 6 7 8 
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Form 5: Details of other works tenderer has in hand on the date of submission of tender 
 

Name of Work  :- Turnkey project on Design, Construction, Commissioning and Operation of Fecal 

Sludge & Septage treatment plant of capacity ___ m3/day at ABC council 

 

Sr. 
No. 

Name 
of 

work 

Place 
of 

Work  

Work in Hand Work Tendered For Remarks 
Tender 

cost 
Cost of 

remaining 
work 

Anticipated 
date of 

completion 

Estimated 
cost and 

date 

Expected 
date of 

decision  

Stipulated 
period of 

completion 

1 2 3 4 5 6 7 8 9 10 
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Form 6: Details of plant and machinery immediately with the tenderer for the use of this 
work 

 

Name of Work  :- Turnkey project on Design, Construction, Commissioning and Operation of Fecal 

Sludge & Septage treatment plant of capacity ___ m3/day at ABC council 

 

Sr. 
No. 

Name of equipment No. of 
units 

plants 

Kind and  
make 

Capacity Age condition Present 
location 

and 
condition 

Remarks 

1 2 3 4 5 6 7 8 
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Form 7: Details of technical personnel with the tenderer 
 

Name of Work  :- Turnkey project on Design, Construction, Commissioning and Operation of Fecal 
Sludge & Septage treatment plant of capacity ___ m3/day at ABC council 

Sr. 
No. 

Name of person Qualification Location of 
work (Field or 
office) 

 Experience of 
execution of 
similar type of 
works in detail  

Period for 
which the 
person is 
working with 
the tenderer 

Remarks 

1 2 3 4  5 6 7 
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Form 8: Year wise statement showing cost of completed works 

 
Name of Work  :- Turnkey project on Design, Construction, Commissioning and Operation of Fecal 
Sludge & Septage treatment plant of capacity ___ m3/day at ABC council 

 

Sr. 
No. 

Name of work Years for 
construction  

Year wise cost of executed work  
Remarks 

2013-14 2014-15 2015-16  

1 2 3 4 5 6 7 

       

       

       

       

       

       

 
Necessary certificate for each of the completed works to be duly attached and to be certified with the 
executive engineer.
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Form 9: Financial Statement 
 

Name of Work  :- Turnkey project on Design, Construction, Commissioning and Operation of Fecal 

Sludge & Septage treatment plant of capacity ___ m3/day at ABC council 

 

Years Annual Turnover Profit Before Tax Net Worth 

 (in INR Lakhs) (in INR Lakhs) (in INR Lakhs) 

FY 2015-16    

FY 2014-15    

FY 2013-14    

 
(This form shall be certified by a Chartered Accountant) 
 
Certified by: 
Name of Firm of Chartered Accountants 
Name of Chartered Accountant: 
Membership No.: (of Chartered Accountant) 
Seal of Firm: 
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Form 10: Organisation Profile 
 

Name of Work: - Turnkey project on Design, Construction, Commissioning and Operation of Fecal Sludge 
& Septage treatment plant of capacity ___ m3/day at ABC council 

 
Name of the Firm  

Contact Details:  

Name of the Contact Person  

Address of Correspondence with Pin 

Code 

 

Phone No.  

Fax No.  

Mobile No.  

E-mail Address  

Legal status of the firm and Registration 

details. 

(Proprietary/Partnership/Pvt. Ltd./ other) 

 

PAN No.  
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Form 11: FORM OF BANK GUARANTEE FOR SECURITY DEPOSIT 
 

WHEREAS, ...........................(name of Bidder including names of all joint venture participants, if 
applicable) (hereinafter called the “Bidder”) has submitted its Bid (hereinafter called the “Bid”) dated 
(date) for the performance of (insert name of Contract). 

 
KNOW ALL PEOPLE by these presents that We .................... (name of Bank) of……………………………… 
.................... (name of country) having our registered office at .................... (hereinafter called the “Bank” 
or “Guarantor”)are bound unto .................... (hereinafter called the “ABC”) in the sum of ....................for 
which payment well and truly to be made to the ABC, the Bank binds itself, its successors, and assigns by 
these presents. 

 
[The Bidder should insert the amount of the guarantee in words and in figures. This figure should  
be the same amount as set out in section-2 Instructions to bidders. The details related to the Bid 
Security are set out in the section-2 Instructions to Bidders) 

 
The CONDITIONS of this obligation are: 

1. if the Bidder withdraws its Bid during the validity of the Bid as per the Bidding Documents; or 
2. if the Bidder, having been notified of the acceptance of its Bid by the ABC council during the 

period of Bid validity, 
(a) fails to sign the form of Contract in accordance with and when required by ___________;or 
(b) fails to provide the performance security to the ABC council in accordance with and when 

required by ________. 
 

We hereby irrevocably, unconditionally and absolutely undertake to pay to the ABC council up to the 
above amount upon receipt of its first written demand, without the ABC council having to substantiate 
its demand or provide any proof in addition to the written demand, provided that in its demand the ABC 
council will note that the amount claimed by it is due to it owing to the occurrence of one or more of the 
conditions set out above, specifying the occurred condition or conditions. It shall not be necessary, in 
order to invoke this Guarantee, for ABC council to institute a suit or obtain a judgment, or exhaust its 
legal remedies against the Contractor. 

 
This Guarantee will remain in full force up to and including 30 (thirty) days after the expiry of the Bid 
validity period and it may be extended by the ABC council in accordance with the Bidding Documents, 
notice of which extension(s) to the Bank is hereby waived. Any demand in respect of this Guarantee 
should reach the Bank not later than the above date or the extended date. 
 
In connection with its obligations under this Guarantee, the Guarantor hereby unconditionally waives (i) 
any incapacity or lack of power, authority or legal personality of or dissolution or change in the 
members or status of Contractor or any other person or any unenforceability, illegality or invalidity of 
any obligation of any person under the Contract,  (ii) any requirement that ABC council be diligent or 
prompt in making demands or protests hereunder or asserting any other rights of ABC council 
hereunder against Contractor or any other person, (iii) any requirement, and any right to require, that 
any right, remedy or power be exercised or any action be taken against any other guarantor, (iv) any 
bankruptcy, insolvency, reorganization, dissolution, sale of assets, arrangement, adjustment, 
composition, liquidation or similar event of either Contractor or any other person that might constitute 
a defence to any performance (including any payment performance) required under the applicable 
Contract or hereunder (v) any alteration or modification of the Contract and settlement, release or 
compromise any of the guaranteed obligations between ABC council and Contractor; and (vi) any event, 



DBOT Tender Document for Fecal Sludge & Septage Treatment Plant at City ABC, XYZ 
 

43 | P a g e  
 

occurrence or other circumstance which might otherwise constitute a legal or equitable discharge of a 
surety or guarantor. 
 
ABC council may, at its election, exercise any right or remedy it may have against Contractor or any 
security now or hereafter held by it without affecting or impairing in any way the liability of the 
Guarantor hereunder, except to the extent the guaranteed obligations have been performed and/or 
paid. 
 
 
 

 
SEALED with the Common Seal of the said 
Bank this ....... day of ...................., [Year]. 

 
 

WITNESS SIGNATURE OF THE BANK 
(signature, name and address)   

SEAL Name: 

Position:  
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Form 12: FORM OF BANK GUARANTEE FOR PERFORMANCE GUARANTEE 
 

 [Bank’s Name, and Address of Issuing Branch or Office] 
 

Beneficiary: [Name and Address of ABC] 
 

Date:   
 

PERFORMANCE GUARANTEE NO.:   
 

We have been informed that [name of Bidder] (hereinafter called the “Bidder”) has 
entered into Contract No. (Reference number of the contract]dated with you, 
concerning a contract to design, build and operate a Fecal Sludge & Septage treatment plant in [Name 
of Location] (hereinafter called the “Contract”). 

 
Furthermore, we understand that, according to the conditions of the Contract, a performance 
guarantee is required. 

 
At the request of the Bidder/ operator, we _______[name of Bank] hereby irrevocably undertake 
to pay you any sum  or  sums  not  exceeding  in  total  an amount of
 [amount  in figures](
 )[amount in words], upon receipt by us of your first 
demand in writing accompanied by a written statement stating that the Bidder/operator is in breach 
of its obligations under the Contract, without your needing to prove or to show grounds for your 
demand or the sum specified therein. 

 
This guarantee shall expire no later than the earlier of: 

 
(a) Sixty (60) days after the date of termination of the Contract pursuant to its terms. 

 
Consequently, any demand for payment under this guarantee must be received by us at this office on 
or before that date. 

 
We hereby irrevocably, unconditionally and absolutely undertake to pay to the ABC up to the above 
amount upon receipt of its first written demand, without the ABC having to substantiate its demand 
or provide any proof in addition to the written demand, provided that in its demand the ABC will note 
that the amount claimed by it is due to it owing to the occurrence of one or more of the conditions 
set out above, specifying the occurred condition or conditions. It shall not be necessary, in order to 
invoke this Guarantee, for ABC to institute a suit or obtain a judgment, or exhaust its legal remedies 
against the Contractor. 
 
This Guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 458 
except that subparagraph (ii) of Sub-article 20(a) is hereby excluded. 
 
In connection with its obligations under this Guarantee, the Guarantor hereby unconditionally waives 
(i) any incapacity or lack of power, authority or legal personality of or dissolution or change in the 
members or status of Contractor or any other person or any unenforceability, illegality or invalidity of 
any obligation of any person under the Contract,  (ii) any requirement that ABC council be diligent or 
prompt in making demands or protests hereunder or asserting any other rights of ABC council 
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hereunder against Contractor or any other person, (iii) any requirement, and any right to require, that 
any right, remedy or power be exercised or any action be taken against any other guarantor, (iv) any 
bankruptcy, insolvency, reorganization, dissolution, sale of assets, arrangement, adjustment, 
composition, liquidation or similar event of either Contractor or any other person that might 
constitute a defence to any performance (including any payment performance) required under the 
applicable Contract or hereunder (v) any alteration or modification of the Contract and settlement, 
release or compromise any of the guaranteed obligations between ABC council and Contractor; and 
(vi) any event, occurrence or other circumstance which might otherwise constitute a legal or 
equitable discharge of a surety or guarantor. 
 
ABC council may, at its election, exercise any right or remedy it may have against Contractor or any 
security now or hereafter held by it without affecting or impairing in any way the liability of the 
Guarantor hereunder, except to the extent the guaranteed obligations have been performed and/or 
paid. 
 

 
Yours truly, 

 
[Name of Bank] 

 
 

 
Authorized Signature 
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Form 13: FORM OF LETTER OF INTENT BY JV PARTNERS TO ENTER IN TO JV AGREEMENT 
 

THIS LETTER OF INTENT signed on this.......... day of........... Two Thousand and ................by....... a 

company incorporated under the laws of.............and having its Registered  Office 

at.......................(hereinafter called the "Party No.1" which expression shall include its successors, 

executors and permitted assigns) and M/s ............. a company incorporated under the laws of .......... 

and having its Registered Office at ...........(hereinafter called the "Party No.2" which expression shall   

include its successors,  executors  and  permitted  assigns)  and  M/s_____________a Company 

incorporated under the laws of ................ and having its Registered Office at ............... (hereinafter 

called the "Party No.3" which expression shall include its successors, executors and permitted 

assigns) for the purpose of making a bid and entering into a contract (hereinafter called the 

"Contract") (in case of award) against the work for the design and build Fecal Sludge & Septage 

treatment plant and all appurtenant structures  and  allied  works,  and  O&M  of  complete  works  

associated  with ………………..……………..(hereinafter called the "ABC") pursuant to tender dated 

_____________ bearing reference number ___________ with respect to _______ (“Tender”). 

 

WHEREAS the Party No.1, Party No.2 and Party No.3 (collectively referred hereunder as “Parties”) 

intend to enter into a Joint Venture Agreement 

 

AND WHEREAS the ABC council invited bids as per the above mentioned Specification to design and 

build Fecal Sludge & Septage treatment plant and all appurtenant structures and allied works, and 

O&M of Complete Works stipulated in the Bidding Documents. 

 

AND WHEREAS the qualification criteria forming part of the Bidding Documents, inter-alia, stipulates 

that two or more qualified partners, meeting the requirements of 'Qualification Requirement of the 

Bidder', as applicable may bid, provided, they submit a Letter of Intent to enter into Joint Venture 

Agreement and the Joint Venture Partners fulfil all other requirements under ‘Qualification of the 

Bidder’ and in such a case, the Letter of Bid (Bid Form) shall be signed by [Party 1/ Party 2/ Party 3] as 

the partner–in-charge so as to legally bind all the partners of the joint venture, who will be jointly and 

severally liable to perform the Contract by entering into Joint Venture Agreement which will be legally 

binding on all partners and provides for such obligations. 

 

The above clause further states that this Letter of Intent shall be attached to the bid and the Contract 

performance guarantee will be as per the format enclosed with the bidding document without any 

restrictions or liability for either party. 

 

AND WHEREAS the bid is being submitted to the ABC vide proposal No........dated...... by Party No.1 

based on this letter of Intent between all the parties; under these presents and the bid has been 

signed by all the parties. 

 

NOW THIS UNDERTAKING WITNESSETH AS UNDER: 
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In consideration of the above premises and agreement all the parties to this Letter of Intent do 

hereby declare and undertake as follows: 

 

In requirement of the award of the Contract by the ABC council to the joint venture partners, we, the 

Parties do hereby undertake that M/s......... the Party No.1, shall act as Lead Partner/ Partner-in-

charge and further declare and confirm that we the parties to the joint venture shall jointly and 

severally be bound unto the ABC council for the successful performance of the Contract and shall be 

fully responsible for the design and build Fecal Sludge & Septage treatment plant and all appurtenant 

structures and allied works, and O&M of Complete Works accordance with the Contract for which we 

shall enter into joint venture agreement as per proforma submitted with the Bid which will be legally 

binding on all partners: 

 

If the Contract is awarded to the joint venture then in case of any breach or default of the said 

Contract by any of the parties to the joint venture, the Parties will be fully liable for the same and 

responsible on joint and several basis, for the successful performance of the Contract and to carry out 

all the obligations and responsibilities under the Contract in accordance with the requirements of the 

Contract. 

 

Further, if the ABC suffers any loss or damage on account of any breach in the Contract or any 

shortfall in the performance the joint venture as successful bidders, including shortfall in 

performance/ parameters of the equipment in meeting the performances guaranteed as per the 

specifications in terms of the Contract, the Party(s) of these presents will promptly make good such 

loss or damages caused to the ABC council, on its demand without any demur. It shall not be 

necessary or obligatory for the ABC council to proceed against lead Partner to these presents before 

proceeding against or dealing with the other Party(s), the ABC can proceed against any of the parties 

who shall be jointly and severally liable for the performance and all other liabilities /obligations under 

the Contract to the ABC council. 

 

The financial liability of the Parties towards the ABC council, with respect to any of the claims arising 

out of the performance or non-performance of the obligations set forth in this Letter of Intent, read in 

conjunction with the relevant conditions of the Contract shall, however not be limited in any way so 

as to restrict or limit the liabilities or obligations of any of the Parties. 

 

It is expressly understood and agreed between the Parties to this Letter of Intent that the 

responsibilities and obligations of each of the Parties shall be as delineated to be suitably appended 

by the Parties along with this Letter of Intent in its bid. It is further undertaken by the parties that the 

above sharing of responsibilities and obligations shall not in any way be a limitation of joint and 

several responsibilities of the Parties under the Contract in the event of award on joint venture. 

 

It is also understood that this Letter of Intent is provided for the purposes of undertaking joint and 

several liabilities of the partners to the joint venture for submission of the bid and performance of the 

Contract if awarded and that this Letter of Intent shall not be deemed to give rise to any additional 



DBOT Tender Document for Fecal Sludge & Septage Treatment Plant at City ABC, XYZ 
 

48 | P a g e  
 

liabilities or obligations, in any manner or any law, on any of the Parties to this Letter of Intent or on 

the joint venture, other than the  express provisions of the Contract. 

 

This Letter of Intent shall be construed and interpreted in accordance with the provisions of the 

Contract. 

In case of an award of a Contract, we the  parties  to  this  Letter  of  Intent  do hereby  agree  that  we  

shall enter  into  Joint  Venture  Agreement as per proforma submitted with the Bid which will  be  

legally binding on all partners  and we shall  be jointly and severally responsible for furnishing a  

Contract performance security from a bank in favour of the ABC in the currency/currencies of the 

Contract. 

 

It is further agreed that this Letter of Intent shall be irrevocable and shall form an integral part of the 

bid. It shall be effective from the date first mentioned above for all purposes and intents. 

 

Capitalised terms not defined in this Letter of Intent shall have the meaning given to them in the 

Tender. 

 

IN WITNESS WHERE OF, the Parties to this Letter of Intent have through their authorized 

representatives executed these presents and affixed Common Seal of their companies, on the day, 

month and year first mentioned above. 

 

Common Seal of ............................ has been affixed in my/ our 
presence pursuant to Board of Director's Resolution dated 
............... 

 
 

For Lead Partner 
(PartyNo.-1)  

 

For and on behalf of M/s 
 

Name........................................ 
 
Designation .................................. 
 
Signature..................................... 

 
Signature of the authorized 
representative 

  
WITNESS: 
 
I _____________________________ 
 
II_____________________________ 
 

 

 

Common Seal of ............................ has been affixed in my/ our 
presence pursuant to Board of Director's Resolution dated 
............... 

 
 

For (PartyNo.-2)  

 

For and on behalf of M/s 
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Name........................................ 
 
Designation .................................. 
 
Signature..................................... 

 
Signature of the authorized 
representative 

  
WITNESS: 
 
I _____________________________ 
 
II_____________________________ 
 

 

 

Common Seal of ............................ has been affixed in my/ our 
presence pursuant to Board of Director's Resolution dated 
............... 

 
 

For (PartyNo.-3)  

 

For and on behalf of M/s 
 

Name........................................ 
  
Designation .................................. 
 
Signature..................................... 

 
Signature of the authorized 
representative 

  
WITNESS: 
 
I _____________________________ 
 
II_____________________________ 
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Form 14: FORM OF POWER OF ATTORNEY FOR JOINT VENTURE 

 
 

(On Non-judicial Stamp Paper of Appropriate value, if required asper laws of the country of the 
bidder, to be purchased in the Name of Joint Venture) 

 

KNOW ALL MEN BY THESE PRESENTS THAT WE, the Partners whose details are given 
hereunder.................................................................................have formed a Joint Venture   under 
The laws of...................................... (*)/ intend to form a Joint Venture(*) [(*)delete whichever is not 
applicable] and having our Registered Office(s) /Head Office(s) at ........................................ (herein 
after called the' Joint Venture 'which expression shall unless repugnant to the context or meaning 
thereof, include its successors,  administrators and assigns) acting through M/s 
................................................ being the Partner in-charge  do  hereby  constitute,  nominate  and  
appoint  M/s................................................ a Company   incorporate   under   the   laws   of 
................................................and having its Registered / Head Office at 
...........................................as our duly constituted lawful Attorney (hereinafter called "Attorney" or 
"Authorized Representative" or" Partner In-charge") to exercise all or any of the powers for and on 
behalf of the Joint Venture in regard to work for the bids for which have been invited 
by………………………………..,………………………..(hereinafter called the  ‘ABC’) to undertake the following 
acts: 

 

i) To sign and submit proposal and participate in the aforesaid Bid Specification of the ABC 

council on behalf of the"Joint Venture". 

 

ii) To negotiate with the ABC council the terms and conditions for award of the Contract 

pursuant to the aforesaid Bid and to sign the Contract with the ABC for and on behalf of the 

"Joint Venture". 

 

iii) To do any other act or submit any document related to the above. 

 

iv) To receive, accept and execute the Contract for and on behalf of the "Joint Venture". 

 

For the above purpose, the person(s) authorized by the Partner In-charge shall be the person(s) 
authorized to act on behalf of the "Joint Venture" as per the Power of Attorney given to 
him/her/them by the Partner In-Charge, 

 

It is clearly understood that all the partners of the joint venture shall be liable jointly and severally for 
the execution of the Contract in accordance with the Contract terms and the Partner In-charge (Lead 
Partner) shall ensure performance of the Contract(s) and if  one or  more Partner’s fail to perform the 
irrespective portions of the Contract(s), the same shall be deemed to be a default by all the Partners. 

 

It is expressly understood that this Power of Attorney shall remain valid binding and irrevocable till 
completion of the Design Build as well as the Operations and Maintenance Period in terms of the 
Contract. 
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The Joint Venture hereby agrees and undertakes to ratify and confirm all the what so ever the said 
Attorney / Authorized Representatives / Partner in-charge quotes in the bid, negotiates and signs the 
Contract with the ABC council and / or proposes to act on behalf of the Joint Venture by virtue of this 
Power of Attorney and the same shall bind the Joint Venture as if done by itself. 

 

IN WITNESS THEREOF the Partners constituting the Joint Venture as aforesaid have executed these 
presents on this ...........day of .......................under the Common Seal of their Company. 

 

 

For and on behalf of the 
Partners of Joint 
Venture 

 

The Common Seal of the above Partners of the Joint Venture: 
 

 

The Common Seal has been affixed there unto in the presence of: WITNESS  
1. Signature...................................................... 
Name.......................................................... Designation........................................................... 
Occupation................................................. 

 

2.     Signature..................................................... 
 

Name......................................................... 
 

Designation................................................................ 
Occupation.......................................................... 
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Form 15: FORM OF UNDERTAKING BY THE JOINT VENTURE PARTNERS 
 

(On Non-Judicial Stamp Paper of Appropriate Value, if required as per laws of the country of the 
bidder, to be purchased in the Name of Joint Venture) 

 
THIS JOINT DEED OF UNDERTAKING executed on this ..........day of .......Two Thousand and 
..................by ....... a company incorporated under the laws of ............... and having its Registered 
Office at........................ (hereinafter called the "PartyNo.1. which expression shall include its 
successors, executors and permitted assigns) and M/s ............... a company incorporated  under  the        
laws  of  ..................  and  having its  Registered  Office at............... (hereinafter called the "PartyNo.2" 
which expression shall include its successors, executors  and permitted  assigns) and M/s  
..........................a Company incorporated under the laws of .................... and having its Registered 
Office at ................(hereinafter called the "PartyNo.3" which expression shall include its successors, 
executors and permitted assigns) for the purpose of making a bid and entering into a contract 
(hereinafter called the "Contract" (in case of award) against the work to design and build Fecal Sludge 
& Septage treatment plant and all appurtenant structures and allied works, and O&M of Complete 
Works associated with………………………………(hereinafter called the"ABC"). 

 
WHEREAS the Party No.1, Party No.2 and Party No.3 have entered into an Agreement dated................ 

 
AND WHEREAS the ABC invited bids as per the above mentioned Specification to design and build 
Fecal Sludge & Septage treatment plant and all appurtenant structures and allied works, and O&M of 
Complete Works stipulated in the Bidding Documents. 

AND WHEREAS Qualification Criteria forming part of the Bidding Documents, inter-alia, stipulate that 
an undertaking of two or more qualified  partners, meeting the requirements of ‘Qualification Criteria 
of the Bidder', as applicable, may bid, provided, the joint venture fulfils all other requirements under 
‘Qualification of the Bidder’ and in such a case, the Letter of Bid (Bid Form) shall be signed by the 
Partner-In-Charge so as to legally bind all the Partners of the Joint Venture, who will be jointly and  
severally liable to perform the Contract and all obligations hereunder. 
 

The above clause further states that this Undertaking shall be attached to the bid and the Contract 
performance guarantee will be as per the format enclosed with the bidding document without any 
restrictions or liability for either party. 

 
AND WHEREAS the bid is being submitted to the ABC vide proposal No........dated...... by Party No.1 
based on this Undertaking between all the parties; under these presents and the bid in accordance 
with the requirements of Qualification Criteria, has been signed by all the parties. 

 
NOW THIS UNDERTAKING WITNESSETH AS UNDER: 

 
In consideration of the above premises and agreements all the parties of this Joint Deed of 
Undertaking do hereby declare and undertake: 
In requirement of the award of the Contract by the ABC to the Joint Venture Partners, we, the Parties 
do hereby undertake that M/s......... the Party No.1, shall act as Lead Partner and further declare and 
confirm that we the parties to the Joint Venture shall jointly and severally be bound unto the ABC for 
the successful performance of the Contract and shall be fully responsible to design and build Fecal 
Sludge & Septage treatment plant and all appurtenant structures and allied works, and O&M of 
Complete Works in accordance with the Contract. 
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In case of any breach or default of the said Contract by any of the parties to the Joint Venture, the 
parties do hereby undertake to be fully responsible for the successful performance of the Contract 
and to carry out all the obligations and responsibilities under the Contract in accordance with the 
requirements of the Contract. 
Further, if the ABC suffers any loss or damage on account of any breach in the Contract or any 
shortfall in the performance of the equipment in meeting the performances guaranteed as per the 
specification in terms of the Contract, the Party(s) of these presents undertake to promptly make 
good such loss or damages caused to the ABC, on its demand without any demur. It shall not be 
necessary or obligatory for the ABC to proceed against Lead Partner to these presents before 
proceeding against or dealing with the other Party(s), the ABC can proceed against any of the parties 
who shall be jointly and severally liable for the performance and all other liabilities/obligations under 
the Contract to the ABC. 
The financial liability of the Parties of this Joint Deed of Undertaking to the ABC, with respect to any of 
the claims arising out of the performance or non-performance of the obligations set forth in this Joint 
Deed of Undertaking, read in conjunction with the relevant conditions of the Contract shall, however 
not be limited in any way so as to restrict or limit the liabilities or obligations of any of the Parties of 
this Joint Deed of Undertaking. 

It is expressly understood and agreed between the Parties to this Joint Deed of Undertaking that the 

responsibilities and obligations of each of the Parties shall be as delineated to be suitably appended 

by the Parties along with this Joint Deed of Undertaking in its bid. It is further undertaken by the 

parties that the above sharing of responsibilities and obligations shall not in any way be a limitation of 

joint and several responsibilities of the Parties under the Contract in the event of award on Joint 

Venture. 

 
It is also understood that this Joint Deed of Undertaking is provided  for  the  purposes  of undertaking 
joint and several liabilities of the partners to the Joint Venture for submission of the bid and 
performance of the Contract if awarded and that this Undertaking shall not be deemed to give  rise to 
any additional liabilities or obligations, in any manner or any law, on any of the Parties to this Joint 
Deed of Undertaking or on the Joint Venture, other than the express provisions of the Contract. 
This Joint Deed of Undertaking shall be construed and interpreted in accordance with the provisions 
of the Contract. 
In case of an award of a Contract, we the parties to this Joint Deed of Undertaking do hereby agree 
that we shall be jointly and severally responsible for furnishing a Contract performance security from 
a bank in favour of the ABC in the currency / currencies of the Contract. 
It is further agreed that this Joint Deed of Undertaking shall be irrevocable and shall remain integral 
part of the bid and shall continue to been enforceable till the ABC discharges the same or upon the 
completion of the Contract in accordance with its provisions, whichever is earlier. It shall be effective 
from the date first mentioned above for all purposes and intents. 
IN WITNESS WHERE OF, the Parties to this Deed of Undertaking have through their authorized 
representatives executed these presents and affixed Common Seal of their companies, on the day, 
month and year first mentioned above. 

 

Common Seal of ............................ has been affixed in my/ our 
presence pursuant to Board of Director's Resolution dated 
............... 

 
 

For Lead Partner 
(PartyNo.-1)  

 

For and on behalf of M/s 
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Name........................................ 
 
Designation .................................. 
 
Signature..................................... 

 
Signature of the authorized 
representative 

  
WITNESS: 
 
I _____________________________ 
 
II_____________________________ 
 

 

 

Common Seal of ............................ has been affixed in my/ our 
presence pursuant to Board of Director's Resolution dated 
............... 

 
 

For (PartyNo.-2)  

 

For and on behalf of M/s 
 

Name........................................ 
 
Designation .................................. 
 
Signature..................................... 

 
Signature of the authorized 
representative 

  
WITNESS: 
 
I _____________________________ 
 
II_____________________________ 
 

 

 

Common Seal of ............................ has been affixed in my/ our 
presence pursuant to Board of Director's Resolution dated 
............... 

 
 

For (PartyNo.-3)  

 

For and on behalf of M/s 
 

Name........................................ 
 
Designation .................................. 
 
Signature..................................... 

 
Signature of the authorized 
representative 

  
WITNESS: 
 
I _____________________________ 
 
II_____________________________ 
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Form 16: Form of standard form of contract 
 

This CONTRACT (hereinafter called the "Contract") is made the _________ day of the month of 
______________, 2017, between ABC Municipal Council, XYZ (hereinafter referred to as the “ABC” 
which includes its assigns, executors & administrator),  and M/s 
___________________________________ (hereinafter referred to as the “Contractor” or “Bidder”), a 
company _______________________________, and having its registered office at 
___________________________________________ through _________________, duly appointed its 
General Attorney. Certified photocopy General Power of Attorney is annexed herewith; Consultants 
include its assigns, executors and administrators.   
[*Note: If the Contractor consist of more than one entity, the above should be partially amended to read 
as follows: 
“… and a joint venture consisting of the following entities, each of which will be jointly and severally 
liable to the ABC for all the Contractor's obligations under this Contract, namely, ________________ 
and ______________________ (hereinafter called the “Contractors”.)”] 
WHEREAS 
(a) the ABC has requested the Contractor to provide (i) Design, Construction and Commissioning of 

Fecal Sludge & Septage treatment plant with all appurtenant structures and allied works including all 

necessary approvals from various government departments etc. complete including testing, trial run 

for One Month and commissioning of the plant to the satisfaction of the Engineer (ii) operation & 

maintenance of the complete works of Fecal Sludge & Septage treatment plant and allied works for 

a period of 3 years; a Fecal Sludge & Septage treatment plant of capacity ___ m3/ day at ABC 

Municipal Council, District D, XYZ as defined in this Contract (hereinafter called the "Services"); 

(b) the Contractor, having represented to the ABC that they have the required professional skills, and 

personnel and technical resources, have agreed to provide the Services on the terms and conditions 

set forth in this Contract; 

*All notes should be deleted in final text. 
NOW THEREFORE the parties hereto hereby agree as follows: 
1. The following documents attached hereto shall be deemed to form an integral part of this Contract: 

(a) The Bidding Documents 

(b) The General Conditions of Contract (hereinafter called "GC");  

(c) The Special Conditions of Contract (hereinafter called "SC");  

(d) The following Annexures:  

Annexure 1:     _________________________ 
Annexure 2:     _________________________ 
Annexure 3:     _________________________ 
Annexure 4:     _________________________ 

[Note:  If any of these Annexures are not used, the words "Not Used" should be inserted below next to 
the title of the Annexure.] 
 
The Bidding Documents and conditions along with any corrigendum/ standard set of deviations issued 
by the ABC in relation thereto incorporating the conditions of the Bidding Documents and its 
amendments and any Special Conditions during negotiations between the ABC and the successful bidder 
shall be deemed to be part of the Contract. 



DBOT Tender Document for Fecal Sludge & Septage Treatment Plant at City ABC, XYZ 
 

56 | P a g e  
 

2. The mutual rights and obligations of the ABC and the Contractor shall be as set forth in the Contract, 

in particular: 

(a) The Contractor shall carry out the Services in accordance with the provisions of the Contract; 

and 

(b) The ABC shall make payments to the Contractor in accordance with the provisions of the 

Contract. 

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their respective 
names as of the day and year first above written. 
 
 
 
FOR AND ON BEHALF OF ABC council By       
(Authorized Representative) 
 
 
 
FOR AND ON BEHALF OF [NAME OF CONTRACTOR(S)] By       
(Authorized Representative) 
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Section-5   Conditions of Contract 
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Section-5   Conditions of Contract 
A. General Conditions 

 
CLA    CLAUSE 1  
 

(Modifications as per the G.R. P.W.D. No. CAT-1087/CR-94/Bldg-2 dated 14-6-
1989) 

 
The successful Bidder shall deposit 3% of Contract Value (Part-A + Part-B) 
towards initial security deposit (“Initial Security Deposit”) in the form of bank 
guarantee within 30 (thirty) days or before signing the Contract. On 
submission of Initial Security Deposit, the EMD will be refunded and the 
Initial Security Deposit will be released only after completion of successful 
trial run of one month and commissioning of the FSSTP provided that 
Performance Security has been furnished by the Bidder. 
 
In addition to the above Initial Security Deposit, 7% of the gross amount in 

every running bill (“Additional Security Deposit”) shall be deducted and 

withheld and the same will be released after successful completion of trial 

run of one month and commissioning of the FSSTP provided that Performance 

Security has been furnished by the Bidder. 

 

The Initial Security Deposit and the Additional Security Deposit shall be 

collectively referred to as the “Security Deposit”. 

 
The Security Deposit referred to when paid in cash may, at the cost of the 
depositor be converted into interest bearing securities provided that the 
depositor, has expressly desired this in writing. 
 
All compensation, liquidated damages or other sums of money payable by 
the Bidder to ABC under the terms of this Contract may be deducted from 
the Security Deposit or from sale of interest bearing securities, or from the 
interest arising thereon, or from encashment of the bank guarantee given 
towards the Security Deposit, or from any sums, which may be due or may 
become due by ABC to the Bidder under any other Contract or transaction of 
any nature by account whatsoever.  
 
In the event of the Security Deposit is reduced by reason of any such 
deduction or encashment or sale of securities as aforesaid, the Bidder shall, 
within 10 (ten) days, thereafter make good in cash or bank guarantee or such 
other form acceptable to the ABC, any sum which may have been deducted 
from the Security Deposit or any part thereof.  
 
 

 
 
 
 
 
 
Security deposit 
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CLAUSE 2  
 
The time allowed for carrying out the Scope of Work shall be strictly observed 
by the Bidder and shall commence from the date on which the order to 
commence Work is given to the Bidder by the ABC. The Work shall through 
the stipulated period of the Contract be proceeded with all due diligence 
(time being deemed to be the essence of the Contract on the part of the 
Bidder). 
 
The detailed progress of the Work shall abide by the program of detailed 
progress laid down by the Engineer-In-Charge. Further, the Work shall be 
carried out within the following timelines: 
 
Timelines for completion of Work: 

Sr. No. Particulars of Work Timelines 

1. Designing the Fecal Sludge & 
Septage treatment plant, 
obtaining all necessary 
approvals for the proposal from 
designated government 
departments. 

Within one month of award of 
contract 

2. Construction of the Fecal Sludge 
& Septage treatment plant 

Within five month of award of 
contract 

3. Commissioning and trail run for 
1 month of the Fecal Sludge & 
Septage treatment plant 

Within six month of award of 
contract 

 
In the event the Bidder fails to comply with these conditions he shall be liable 
to pay as compensation, an amount equal to 1% (one percent) of the 
estimated cost (“Liquidated Damages”) for every day that the quantity of 
work due remains incomplete provided always that the total amount of 
compensation to be paid under the provisions of this clause shall not exceed 
10% (ten percent) of the Total Estimated Cost of the Work. 
 
The parties agree that the Liquidated Damages are a genuine pre-estimate of 
the loss likely to the suffered by the ABC in case of delay by the Contractor in 
performing his obligations under the Contract. Levy of Liquidated Damages 
shall be without prejudice to the other rights and remedies of the ABC under 
the Contract or Applicable Law. Notwithstanding such payment, the 
Contractor shall continue to perform its obligations under the Contract.   
 

 
 
Compensation for delay 

CLAUSE 3   
In any case in which under any clause or clauses of this Contract the Bidder 
shall have rendered himself liable to pay compensation amounting to the 
whole of the Security Deposit (whether paid in one sum or deducted by 
instalments) or in the case of abandonment of the Work owing to serious 
illness or death of the Bidder or any other cause, the Engineer-In-Charge, on 
behalf of ABC shall have the power to adopt any of the following courses, as 

 
 
 

Action when whole of 
security deposit is 
forfeited 
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he may deem best suited to the interest of the ABC:  

[a]  (a) To rescind the Bidder (for which rescission notice in writing to the Bidder 
under the hand of Engineer-In-Charge shall be conclusive evidence) and in that 
case the Security Deposit of the Bidder shall stand forfeited and be absolutely 
at the disposal of ABC. 

[b] (b) To carry out the Work or any part of the Work departmentally debiting the 
Bidder with the cost of the Work, expenditure incurred on tools and plant and 
charges on additional supervisory staff including the cost of work charge 
establishment employed for getting unexecuted part of the Work completed 
and crediting him with the value of the Work done departmentally in all 
respects in the same manner and at the same rates as if it had been carried 
out by the Bidder under the terms of his Contract. The certificate of the Chief 
Officer as to the costs and other allied expenses incurred and as to the Work 
so done departmentally shall be final and conclusive against the Bidder. 

[c] (c) To order that the Work of the Bidder be measured up and to take such part 
thereof as shall be unexecuted, out of his hands and to give it to another 
person to complete, in which case all expenses incurred on advertisement for 
fixing a new contracting agency, additional supervisory staff including the cost 
of work charged and the cost of the work executed by the new contract 
agency shall be borne by the Bidder. Further, if the cost of having such work 
executed by the new contractor exceeds the amount that would have been 
payable to the Bidder under this Contract, such excess amount shall be borne 
by the Bidder. Determination by the Chief Officer of such excess amounts, if 
any, shall be final and binding on the Bidder. 

 In case the Contract shall be rescinded under clause [a] above, the Bidder shall 
not be entitled to recover or be paid, any sum for any work therefore actually 
performed by him under his Contract unless and until the Chief Officer in 
charge shall have certified in writing the performance of such work and the 
amount payable to him in respect thereof. The Bidder shall have no claim to 
compensation for any loss sustained by him by reason of having purchased or 
procured or not having purchased or procured, any materials, or entered into 
any engagements or made any advances on account of or with a view of the 
execution of the Works or the performance of the Contract. 

 

 
CLAUSE 4  
If the progress of any particular portion of the work is unsatisfactory or not 
in accordance with the minimum technical specification applicable to the Scope 
of Work as set out in the Contract, the Chief Officer shall notwithstanding that 
the general progress of the Work is in accordance with the timelines 
mentioned in Clause 2 be entitled to take action under Clause 3 [b] after giving 
the Bidder 10 (ten) days’ notice in writing. The Bidder will have no claim for 
compensation for any loss sustained by him owing to such action. 

 
 
Action when the 
Progress of any 
Particular Portion of the 
Work is Unsatisfactory 

 
CLAUSE 5   
In any case in which any of the powers conferred upon the Chief Officer by 
clauses 3 and 4 hereof shall have become exercisable and the same shall not 
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have been exercised, such non-exercise thereof shall not constitute a waiver 
of any of the rights, remedies or conditions thereof. Such powers shall be 
exercisable in the event of any future case of default by the Bidder for which 
under any clauses hereof, he is liable to pay compensation amounting to the 
whole of his Security Deposit and the liability of the Bidder for past and future 
compensation can remain unaffected in the event of the Engineer-In-Charge 
taking action under sub clause [a] or [c] of clause 3 he may, in his discretion, 
take possession of all or any tools, plant, materials and stores, in or upon the 
Works or the Site thereof belonging to the Bidder, or procured by him and 
intended to be used for the execution of the Work or any part thereof, paying 
or allowing for the same in account at the Contract rates, or in the case of 
Contract rates not being applicable at current market rates, to be certified by 
the Engineer-In-Charge whose certificate thereof shall be final. In the 
alternative, the Engineer-In-Charge may, after giving notice in writing to the 
Bidder require him to remove such tools, plants, materials or stores from the 
premises within a time to be specified in such notice and in the event of the 
Bidder failing to comply with any such requisition, the Engineer-In-Charge 
may remove them at the Bidder's expense and sell them by auction or private 
sale on account of the Bidder and at his risk in all respects, and the certificate 
of the Engineer-In-Charge as to the expense of any such removal and the 
amount of the proceeds and expense of any such sale shall be final and 
conclusive against the Bidder. 
 

 
Bidder remains liable to 
pay compensation if 
action not taken in Cl. 3 
and 4 
 
 
 
 
 
 
 
 
 
 
Power to Take 
Possession of or sale of 
Bidder’s 
plant 

CLAUSE 6   
Extension of time for completion of the Works may be granted by the 
Engineer-In-Charge or Chief Officer, as the case may be, only upon 
occurrence of any the following events: 

(i) Failure to perform any action by ABC under the Contract (other than a 
failure to make payments to the Contractor) which directly results in the 
Contractor delaying the execution of the Works,; 

(ii) For any event of Force Majeure which has been intimated to the ABC;  
(iii) Any default by the Contractor which has the ability of being cured in the 

opinion of the Engineer-In-Charge; and 
(iv) Delay from MPCB or MJP or from various government department in 

obtaining the necessary technical sanction and approval if any.  
 
If the Bidder shall desire an extension of time on any of the above grounds, 
he shall apply in writing to the Engineer-In-Charge before the expiry of 30 
(thirty) days from the date on which he was hindered as aforesaid or on 
which the cause for asking for extension occurred, whichever is earlier. If the 
Engineer-In-Charge or the Chief Officer, as the case may be, is of the 
opinion, that there were reasonable grounds for granting an extension, 
then he may grant such extension as he thinks necessary or proper. The 
decision of the Engineer-In-Charge in this matter shall be final. 
 
 
 
 
 

 
 
Extension of Time 
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CLAUSE 7 (A) 
Completion of Fecal Sludge & Septage treatment plant 

a. Monthly Progress Notice 
i. Till issuance of the final certificate, the Bidder shall submit to the ABC after 

the end of each month, six copies, each signed by the [Bidder’s 

Representative] of monthly progress, a notice (the “Monthly Progress 

Notice”) in such form as the ABC may from time to time prescribe, showing 

the percentage of completion of Works that the Bidder considers it has 

effected in the preceding month. 

ii. If the ABC notifies the Bidder of any defects or deficiencies, or both, in any of 

the Design-Build Services, the Bidder shall then correct the defects or 

deficiencies, and shall repeat the procedure. 

 
b. Completion 
i. As soon as the Design-Build Services have, in the opinion of the Bidder, been 

completed in accordance with the scope of work and Technical Standards 

specifications, excluding minor items not materially affecting the operation or 

safety of the Fecal Sludge & Septage treatment plant and has satisfactorily 

passed all necessary tests on Commissioning, the Bidder shall so notify the 

ABC in writing (the “Notice of Completion”) and provide the as-built Design-

Build Documents.  

ii. The ABC shall, no later than 30 (thirty) days after receipt of the Bidder’s 

notice either issue a Completion Certificate stating that the Fecal Sludge & 

Septage treatment plant has reached completion as of the date of the 

Bidder’s notice or notify the Bidder in writing of any defects or deficiencies or 

both. 

iii. If the ABC is not satisfied that the Design-Build Services are complete, the 

ABC shall notify the Bidder in writing of any defects or deficiencies no later 

than 7 (seven) days after receipt of the Notice of Completion. 

iv. If the ABC notifies the Bidder of any defects or deficiencies or both, the 

Bidder shall then correct such defects or deficiencies, and shall repeat the 

procedure.  

v. If the ABC is satisfied that the Design-Build Services have reached completion, 

the ABC shall, no later than 7 (seven) days after receipt of the Bidder’s 

repeated Notice of Completion, issue a Completion Certificate stating that the 

Design-Build Services have reached Completion as of the date of the Bidder’s 

repeated Notice of Completion. 

vi. If the ABC fails to issue the Completion Certificate and fails to inform the 

Bidder of any defects or deficiencies 14 (fourteen) days after receipt of the 

Notice of Completion or 7 (seven) days after receipt of the Bidder’s repeated 

Notice of Completion, then the Design-Build Services shall be deemed to have 

reached Completion as of the date of the Notice of Completion or repeated 
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Notice of Completion as the case may be. 

vii. As soon as possible after Completion, the Bidder shall complete all 

outstanding minor items so that the Fecal Sludge & Septage treatment plant 

site are fully in accordance with the requirements of the Contract, failing 

which the ABC will undertake such completion and deduct the costs thereof 

from any monies owing to the Bidder. 

 

CLAUSE 7 (B) 
Commissioning and Operational Acceptance 

a. Commissioning 

Commissioning of the Fecal Sludge & Septage treatment plant shall be 
commenced by the Bidder immediately after issue of the Completion 
Certificate by the Engineer-In-Charge. 
 

b. Tests on Commissioning 

i.  The necessary test sshall be conducted by the Bidder during Commissioning 

of the Fecal Sludge & Septage treatment plant and all allied works to 

ascertain whether the Fecal Sludge & Septage treatment plant or the 

relevant part can attain the technical standards as required in the Contract. 

The Bidder’s and Engineer-in-Charge’s advisory personnel shall attend the 

Tests on Commissioning, and shall advise and assist the ABC. The ABC shall 

promptly provide the Bidder with such information as the Bidder may 

reasonably require in relation to the conduct and results of the Tests on 

Commissioning, and any repeats thereof. 

ii.  If for reasons not attributable to the Bidder, the Tests on Commissioning of 

the Fecal Sludge & Septage treatment plant cannot be successfully 

completed within 21 (twenty one) days after the period from the date of 

completion specified or any other period agreed upon by the ABC and the 

Bidder, the Bidder shall be deemed to have not fulfilled its obligations with 

respect to the tests on commissioning. 

 

c. Operational Acceptance 

i.  Operational acceptance shall occur in respect of the Fecal Sludge & Septage 

treatment plant when the Tests on Commissioning have been successfully 

completed. 

ii.  At any time after the successful completion of the Tests on Commissioning, 

the Bidder may give a notice to the ABC requesting the issue of an 

operational acceptance certificate (“Operational Acceptance Certificate”) in 

respect of the Fecal Sludge & Septage treatment plant. 

iii.  The ABC shall, after consultation with the experts, and no later than 7 

(seven) days after receipt of the Bidder’s notice, issue an Operational 

Acceptance Certificate. 

iv.  If within 7 (seven) days after receipt of the Bidder’s notice, the ABC fails to 
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issue the Operational Acceptance Certificate or fails to inform the Bidder in 

writing of the justifiable reasons why the ABC has not issued the Operational 

Acceptance Certificate, the Fecal Sludge & Septage treatment plant shall be 

deemed to have been accepted as of the date of the Bidder’s said notice. 

 
CLAUSE 7 (C) 
On the completion of the Works the Bidder shall be furnished with a certificate 
by the Chief Officer (hereinafter called the Engineer-In-Charge) of such 
completion, but no such certificate shall be given nor shall the Work be 
considered to be complete until the Bidder shall have removed from the 
premises on which the Work shall have been executed, all scaffoldings, surplus 
materials and rubbish, and shall have cleaned off the dirt from all wood work, 
doors, windows, walls, floors or other parts of any building in or upon which 
the work has been executed, or of which he may had possession for the 
purpose of executing the Work, nor until the Work shall have been measured by 
the Engineer-In-Charge, the said measurements being binding and conclusive 
against the Bidder. If the Bidder fails to comply with the requirements of this 
clause, the Engineer-in-charge may at the expenses of the Bidder, carry out such 
works itself and the Bidder shall forthwith pay the amount of all expenses so 
incurred, but shall have no claim in respect of any such scaffoldings or surplus 
materials as aforesaid. 

 
 
 
Final Certificate 

CLAUSE 8 
No additional payment shall be made for any part of the work.  

 
 
Payment on 
intermediate Certificate 
to be regarded as 
Advance 

CLAUSE 9 [Deleted] 
 

 
 

 
CLAUSE 10  
A bill shall be submitted by the Bidder at monthly intervals in accordance with 
the milestones mentioned under payment schedule for all Works executed in 
the previous billing cycle. The Engineer-In-Charge shall review the bill and 
make adjustments, if any, within 10 (ten) days from the presentation of the 
bill. If the Bidder does not submit the bill within the aforesaid time, the 
Engineer-in-charge may depute a subordinate to measure the said work in the 
presence of the Bidder or his duly authorized agent whose counter signature 
to the measurement list shall be sufficient warrant, and the Engineer-in-
Charge may prepare a bill from such list which shall be binding on the Bidder 
in all respects. 
 
Each bill will be raised in accordance with Applicable Law and accompanied 
by all supporting documents, evidencing the Works actually executed during 
such period. 
 
If the bills raised are not accompanied by the supporting documents or, if 

 
 
Bills to be submitted  
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any part of the bill is disputed by the ABC for reasons recorded in writing, 
then the disputed portion of the bill shall not be due and payable by the ABC 
until the relevant supporting documents are delivered or, the dispute is 
resolved in accordance with this Contract. Notwithstanding any dispute 
pertaining to the bill, the Contractor shall continue to perform its 
obligations. Payment of any bills shall not be deemed to constitute 
acceptance by the ABC of the Works executed by the contractor. 
 
CLAUSE 11 [Deleted]  
 
CLAUSE 12 [Deleted] 
 

 

CLAUSE 12-A [Deleted] 
 

 

 
CLAUSE 13 [Deleted] 

 

 
CLAUSE 14 [Deleted] 
 
 
 

 

 
CLAUSE 15 [Deleted]  
  

 

CLAUSE 15 ( A ) [Deleted] 

 
 

CLAUSE  16 [Deleted] 
 

 
 
 
 

CLAUSE 1 7  
If at any time before the Security Deposit is refunded to the Bidder, it 
appears to the Engineer-In-Charge, that any Work has been executed with 
unsound, imperfect or unskilful workmanship or with materials of inferior 
quality or that any materials or articles provided by him for the execution of 
the Work are  unsound, or of a quality  inferior  to  that  contracted  for, or 
are  otherwise  not  in accordance  with the  Contract (“Bad Work”), the 
Engineer-In-Charge shall notify the Bidder of the same in writing and then 
notwithstanding the fact that the work, materials or articles complained of 
may have  been inadvertently  passed,  certified  and  paid for, the Bidder 
shall be bound forth with to rectify, replace, remove or reconstruct the Bad 
Work at his own cost, such that the replaced/ repaired works comply with 
the requirements of the Contract (as confirmed by the Engineer-In-Charge in 
writing). In the event the Bidder fails to do so within the period specified in 
the notice from the Engineer-In-Charge, the Bidder shall be liable to pay 
compensation at the rate of 1% (one percent) [of the amount of the 

 
Action and 
Compensation Payable 
in case of Bad Work. 
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estimate for every day, not exceeding 10 (ten) days during which the failure 
so continues. Further, in the event of any such failure as aforesaid the 
Engineer-In-Charge may rectify or remove and re-execute or remove or 
replace the materials or articles complained of, as the case may be, at the 
risk and expense of the Bidder. Should the Engineer-in-charge consider that 
any such inferior work or materials as described above may be accepted or 
used, it shall be within his discretion to accept the same at such reduced 
rates as he may fix therefore. The decision of the Engineer in Charge with 
respect to the quality of Work and its compliance with the specifications set 
out in the Contract executed shall be final and binding on the Bidder. 
 
The parties agree that the damages set out in this clause are a genuine pre-
estimate of the loss likely to the suffered by the ABC in case of delay by the 
Contractor in fulfilling its obligations under this Contract. Levy of damages 
shall be without prejudice to the other rights and remedies of the ABC under 
the Contract or Applicable Law. Notwithstanding such payment, the 
contractor shall continue to perform its obligations under the Contract. 

CLAUSE 18  
All works under or in course of execution or executed in pursuance of the 
Contract shall at all times be open to inspection and supervision of the 
Engineer-in-charge and his subordinates, and the Bidder shall at all times 
during usual working hours, and at all other times at which reasonable notice of 
the intention of the Engineer-in-charge and his subordinate to visit the Works 
shall have been given to the Bidder, either himself be present to receive 
orders and instructions or have a responsible agent duly accredited in 
writing present for that purpose. Orders given to the Bidder's duly 
authorized agent shall be considered to have the same force and effect as if 
they had been given to the Bidder himself. 
 

 
 
Work to be open for 
Inspection 
 
 
 
Bidder or responsible 
agent to be present 

CLAUSE 19  
The Bidder shall give not less than a 5 (five) day notice in writing to the 
Engineer-in-charge of the Work before covering up or otherwise placing beyond 
the reach of measurement any Work in order that the same may be 
measured, and correct dimensions thereof taken, and shall not cover up or 
place beyond the reach of measurement any work without the consent in 
writing of the Engineer-In-Charge. If any work shall be covered up or placed 
beyond the reach of measurement without such notice having been given or 
consent obtained, the same shall be uncovered at the Bidder's expense, and in 
default thereof no payment or allowances shall be made for such Work. 

 
 
 
Notice to be given 
before Work is covered. 

 
CLAUSE 20  
All Works supplied by the Contractor shall be under warranty during the 
Defects Liability Period and the Contractor shall promptly correct any errors, 
omissions, defects or deficiencies in the Works, re-perform any part of the 
scope of Work, repair, replace or otherwise make good such defects or 
deficiencies to restore 100% (one hundred percent) functionality. Any 
repaired or replaced products or part thereof shall be covered under 
warranty for the remainder of the Defects Liability Period.   

 
 
Bidder liable for 
damage done and for 
imperfections for 
certain period after 
Certificate. 
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CLAUSE 21  
The Bidder shall procure all material, plant and equipment, tools, required 
for execution of the Works.  

 
 
Bidder to supply plant, 
etc. 

CLAUSE 21 (A) [Deleted] 
 

 

CLAUSE 21 (B) [Deleted] 

 
 

 

CLAUSE 22  
The Bidder shall not set fire to any standing jungle, trees, brushwood or 
grass without a written permission from the Engineer-in-Charge. When 
such permit is given and also in all cases when destroying cut or dug up 
trees, brushwood, grass etc. by the fire, the Bidder shall take necessary   
measures to prevent such fire spreading to or otherwise damaging 
surrounding property. The Bidder shall make his own arrangements for 
drinking water for the labour, personnel and staff employed, engaged or 
such contracted by him. 

 

 
 
Measure for prevention 
of fire and arrangement 
for drinking water 

CLAUSE  23  
Compensation for all damages done intentionally or unintentionally by 
Bidder's labour whether in or beyond the limits of the ABC property 
including any damage caused by the spreading of the fire mentioned in 
clause 22 shall be estimated by the Engineer-In-Charge or such other officer 
as he may appoint and the estimate of the Engineer-In-Charge shall be final 
and the Bidder shall be bound to pay the amount of the assessed 
compensation as demanded, failing which the same will be recovered from 
the Bidder as damages or deducted by the Engineer-in-Charge from any sums 
that may be due or become due from ABC to Bidder under this Contract. 
The Bidder shall bear the expenses of defending any action or other legal 
proceeding that may be brought by any person for injury sustained by him 
owing to neglect of precautions to prevent the spread of fire and he shall pay any 
damages and cost that may be awarded by the court in consequence. 
 

 
 
Liability of Bidder for any 
damage done in or outside 
work area. 
 
 
 

CLAUSE 24 [Deleted] 
 

 
 

CLAUSE 25 
No work shall be done on Sunday, without the sanction in writing of the 
Engineer-in-charge. 

 
Work on Sunday etc. 

 
CLAUSE 26 [Deleted] 
 

 

CLAUSE 27  [Deleted] 
 

 

CLAUSE 28  
In case of tender by partners, company or joint venture, any change in the 
constitution or control of the firm, company or joint venture shall be with prior 

 
Changes in the Constitution of 
the firm to be notified 
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written permission of the Chief Officer of the ABC. 
 
CLAUSE  29  
All Works to be executed under the Contract shall be executed under the 
direction and subject to the approval in all respects of the Municipal Engineer / 
City Engineer of the ABC for the time being, who shall be entitled to direct at 
what point or points and in what manner they are to be commenced, carried 
on, and completed. 

 
 
Direction and control of the 
Superintending Engineer. 

 
CLAUSE  30 : [Deleted] 

 

 
CLAUSE 31 [Deleted] 

 
 

 
CLAUSE 32 : [Deleted] 

 

 
CLAUSE  33 : [Deleted] 
 
CLAUSE 34 : [Deleted] 
 
CLAUSE  35 : [Deleted] 
 
CLAUSE  36 : [Deleted] 
 
CLAUSE  37   
The Bidder shall be responsible for and shall pay any compensation to his 
workmen payable under the Workmen's Compensation Act, 1923 (“Act”) for 
injuries caused to the workmen. If such compensation is payable/paid by 
ABC as principal under sub-section (1) of section 12 of the said Act on 
behalf of the Bidder, it shall be recoverable by ABC from the Bidder under 
sub-section (2) of the said section; such compensation shall be recovered in 
the manner laid down in Clause I above. 
 

 
 
 
 
 
 
 
 
 
 
Definition of Work. 
 
 
Bidder’s percentage whether 
applied to net or gross 
amount of bill. 
 

CLAUSE 37 (A) 
The Bidder shall be responsible and shall pay the expenses for providing 
medical aid to any workman who may suffer a bodily injury as a result of an 
accident. If such expenses are incurred by ABC the same shall be recoverable 
from the Bidder forthwith and be deducted without prejudice to any other 
remedy of ABC from any amount due or that may become due to the Bidder. 
 
CLAUSE 37 (B)  
The Bidder shall provide all necessary safety equipment and first aid apparatus 
available for the use of the persons employed on the Site and shall 
maintain the same in condition suitable for immediate use at any time and 
shall comply with the following regulations in connection therewith. 
(a)  The workers shall be required to use the equipment so provided by the 
Bidder and shall take adequate steps to ensure proper use of the equipment by 
those concerned. 
 
(b) When work is carried on the proximity to any place where there is risk or 
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danger all necessary equipment shall be provided and kept ready for use and all 
necessary steps shall be taken for the prompt rescue of any person in danger. 
 
(c)  Adequate provision shall be made for prompt first-aid treatment of all 
injuries likely to be sustained during the course of the work. 
 
CLAUSE  37 (C) 
The Bidder shall duly comply with the provisions of “The Apprentices Act, 
1961", the rules made there under and the orders that may be issued from 
time to time under the Act and the said rules and upon his failure or neglect to 
do so, he shall be subject to all the liabilities and penalties provided by the said 
Act and the said rules. 
 
CLAUSE 38 [Deleted] 

 
 
 
 
 
 
 
 
Claim for quantities entered 
in the tender/estimate  
 
 
 
 
 

CLAUSE 39  [Deleted] 
 
CLAUSE  40  
No compensation shall be allowed for any delay caused in the starting of the 
work on account of acquisition of land or in the case of clearance works, on 
account of any delay in accordance with the sanctioned estimate. 
 
CLAUSE 41  
No compensation shall be allowed for any delays in the execution of the work on 
account of water standing in borrow pits or compartments and no additional 
claim shall be entertained.  
 
CLAUSE 42  
The Bidder shall not enter upon or commence any portion of work except with 
the written authority and instructions of the Engineer-in-Charge or of his 
subordinate in charge of the Work. Failing such authority the Bidder shall have 
no claim to ask for the measurements of or payment for the Work. 
 
CLAUSE 43  
(a) No Bidder shall employ any person who is under the age of 12 (twelve) 

years. 
 
(b) No Bidder shall employ donkeys or other animals with breaching of string or 

thin ropes. The breaching must be at least 3 (three) inches wide and should 
be of tape (newer). 

 
(c) No animal suffering from sores, lameness or emaciation or which is 

immature shall be employed on the Work. 
 
(d) The Engineer-in-Charge or his agent are authorized to remove from the Work, 

any person or animal found working which does not satisfy these conditions 
and no responsibility shall be accepted by ABC for any delay caused in the 
completion of the Work by such removal. 

 
 
 
Claims for compensation for 
delay in starting the work. 
 
 
 
Claims for compensation for 
delay in starting the work 
 
 
 
 
Entering upon or commencing 
any portion of work. 
 
 
 
 
Minimum age of persons 
employed, the employment of 
donkeys and for other 
animals and the payment of 
fair wages. 
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(e)  The Bidder shall pay fair and reasonable wages to the workmen employed 
by him in the Contract undertaken by him. In the event of any dispute arising 
between the Bidder and his workmen on the ground that the wages paid are not 
fair and reasonable the dispute shall be referred without delay to the 
Engineer-in-charge who shall decide the same. The decision of the Engineer-in-
Charge shall be conclusive and binding on the Bidder but such decision shall not 
in any way affect the condition in the Contract regarding the payment to be 
made by the ABC at the sanctioned tender rates. 

 
(d) Bidder shall provide drinking water facilities to the workers. Similar amenities shall 

be provided to the workers engaged in the large work in urban areas. 
 

(e) Bidder to take precaution against accidents which take place on account of labour 
using loose garments while working near machinery. 

 
CLAUSE 44  
Payment to Bidder by the ABC shall be made by cheque drawn on any bank 
within the division convenient to it provided the amount exceeds Rs. 10/- 
Amount not exceeding Rs. 10/ - will be paid in cash. 
 
CLAUSE 45 [Deleted] 
 
CLAUSE 46  

If Government declares a state  of scarcity or famine to exist in any village 
situated within 16Kms. of the Work, the Bidder shall employ upon such parts of 
the Work, as   are   suitable   for   unskilled   labour, any  person certified him by 
the Engineer-in-Charge or be any person  to whom  the Engineer in charge may 
have delegated this duty in writing, to be in need of relief and shall be bound to 
pay to such person wages  not below the minimum, which Government  may 
have fixed  in this behalf. Any dispute which may arise in connection with the 
implementation of this clause shall be decided by the Engineer-in-Charge whose 
decision shall be final and binding on the Bidder. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Method of payment 
 
 
 
 
 
 
Employment of scarcity 
labour. 
 

CLAUSE  47 [Deleted] 
 
CLAUSE 48  
The price bid quoted under the tender shall be inclusive of all applicable taxes, 
rates and shall also be inclusive of tax liable in respect of works Contract under 
the provision of State Sales Tax on transfer of property in goods involved in the 
execution of Works Contract Act, 1985 [State XYZ. Act XIX of 1985] as amended 
from time to time and the works Contract will be deducted as T.D.S. as per 
circular of sale tax department. Tender rate is also inclusive of VAT and Service 
Tax if any. 
 
CLAUSE 49 [Deleted] 
 

 
 
 
 
 
 
 
 
 
 
 

CLAUSE  50 :  
The Bidder shall employ at least 80% of the total number of unskilled 
labour to be employed  by him on  the said  work from  out of person 

 
 
Employment of local labour  
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ordinary residing in  the district in which site of the said work will be 
located. Provided   however,   if  the required number of unskilled labour 
from that district is not available, the Bidder shall in the first instance 
employ such number of person as is   available   and   thereafter   may,   
with   previous   permission   in   writing   of  the Engineer-in-Charge   of  
the said   work,   obtain   the rest of requirement of unskilled  labour from  
outside district. 

CLAUSE  51  
The Bidder undertakes to pay the labourers, both skilled and unskilled, in 
accordance with the wages prescribed by the Minimum Wages Act, 1948 
(“Minimum Wages Act”) as and when revised by the Government applicable to 
the area in which the Work of the Bidder is located. The Bidder shall comply 
with the provisions of the  Apprentices Act, 1961 and the Rules and Orders 
issued  thereunder from time to time. If he fails to do so, his failure will be a 
breach of the Contract and the Municipal/ City Engineer, may in his 
discretion, cancel the Contract. The Bidder shall also be liable for any pecuniary 
liability arising on account of any violation by him of the provision of Act. The 
Bidder shall pay the labourers skilled and unskilled according to wages 
prescribed by Minimum Wages Act applicable to the area in which the Work 
lies. 

CLAUSE 52  
All amounts whatsoever which the Bidder is liable to pay to the ABC in 
connection with the execution of the Work including amounts payable for 
receipt of (1) materials and/or stores supplied/issued hereunder by the ABC to 
the Bidder (2) hire charges in respect of heavy plant, machinery and the 
equipment given on hire by the ABC to the Bidder for execution by him of the 
Work and/or on which advances have been given by the ABC to the Bidder shall 
be deemed to be arrears of the Land Revenue and the ABC may without prejudice 
to any other right and remedies of the ABC recover the same from the Bidder 
of arrears of land revenue. 
 
 
CLAUSE 53 
The successful tenderers will be required to produce to the satisfaction of the 
specified concerned authority a valid and consequent license issued in 
favour of the Bidder under the provisions of the Contract Labour 
(Regulation and Abolition) Act, 1970 before starting the Work. On failure to 
do so, the acceptance of the tender should be liable to the withdrawn and 
also earnest money. 

 
 
 
 
 
 
 
 
 
 
 
 
Wages to be paid to the 
skilled and unskilled labourers 
engaged by the Bidder. 
 
 
 
 
 
 
 
 
Hiring of machinery  
 
 
 
 
 
 
 
 
 
 
 
 
 
State Govt. Contract Labour 
(Rules 1977) 

 
The Bidder shall duly comply with all the provisions of the Contract Labour 
(Regulation and Abolition) Act, 1970 (37 of 1970) and the State Govt. 
Contract Labour (Regulation and Abolition) Rules 1971 as amended from 
time to time and all other relevant statutes and statutory provisions 
concerning payments of the wages particularly to workmen employed by 
the Bidder and working on the Site of the Work. In particular the Bidder shall 
pay wages to each worker employed by him on the Site of the Work at the 
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rates prescribed under the State Govt. Contract Labour (Regulation and 
Abolition) Rules 1971. If the Bidder fails or neglects to pay wages at the 
said rates and makes short payment and the ABC makes such payment or 
wages in full or part thereof less paid by the Bidder, as the case may be, the 
amount paid by the ABC to such workers shall be deemed to be arrears of land 
revenue and the ABC shall be entitled to recover the same as such from the 
Bidder or deduct same from the amount payable by the ABC to the Bidder 
hereunder or from any other amount payable to him by the ABC. 

CLAUSE 54  
The Bidder shall duly comply with all the provisions of the State Tax on the 
Professions and Tenders Callings and Employment Act, 1975 (See Rule 3(2).  The 
Bidder shall obtain certificate of registration clearance certificates and when 
demanded.   
 
CLAUSE 55 
The Bidder shall duly comply with all the provisions of the State Govt. Value 
Added Tax Act, 2005 (“MVAT”) Rule 58 on the transfer of goods involved in the 
execution of works contracts. As per the State Govt. Value Added Tax on the 
transfer of property in goods involved in the execution of works contracts of the 
contract rules, the amount of tax deducted at source is 2% in respect of bidders 
registered under MVAT Act, 2005 and 4% in respect of Bidders not registered 
under MVAT Act, 2005 from every payment made towards such Contracts 
where the aggregate amount payable is more than INR 50,000/‐ (Indian rupees 
fifty thousand) during one year. In the event, the MVAT is replaced by any other 
goods and service tax, the Bidder shall comply with such Applicable Laws. 
 
CLAUSE 56  
The Bidder shall make arrangement to supply fuel for domestic use to all the 
labourers engaged onsite and prevent the labour from cutting trees for the 
purpose of fuel.  If the Bidder’s labour is found to have cut the trees, the Bidder 
shall be held responsible for the same and shall be punished as per the 
provision in Forest Conservation Act, 1980. 
 

CLAUSE  57 
Where  the  workers  are  required   to work   near the  machine  and  are  
liable to suffer any injury due to the occurrence of accidents, they should  
not be allowed  to wear loose cloths like Dhoti, Jhabba etc.  
 
CLAUSE  59 
In view of the difficult position regarding the availability of foreign exchange, 
no foreign exchange shall be released by the ABC for the purchase of the 
plant and machinery required for the execution of the work Contract. 
 
CLAUSE  60 

Price variation clause – Not applicable  
 

 

 
 
 
 
 
 
 
 
 
 
 
 
Professional Tax 
 
 
 
 
 
 
State Govt. value added tax  
 
 
 
 
 
 
 
 
 
Fuel arrangement for 
labourers of Bidders  

CLAUSE 61  
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In case of dispute regarding the provisions of any items precedence to 
decide the provision will be as below :- 
 
i) General Condition of Contract; 
ii) Special Conditions of Contract; 
iii) Additional Conditions of Contract; 
iv) Scope of Works (section 6). 
 
CLAUSE 62 
Insurance policy – State Govt. resolution dated 19-8-98  
 

1.     Bidders shall take out necessary Insurance Policy/ policies so as to provide 
adequate insurance cover for execution of the awarded Contract work 
from the director of Insurance XYZ State –51 only. Its postal address for 
correspondence is “________________________” (Tel. No. xxxxxxx/ 
xxxxxxx). The successful bidder shall procure the insurance for the 
following:  
e-cum servicing arrangements approved by the director of In 

a) Loss of or damage to the civil and mechanical and electrical equipment 
supplied/ installed including the materials such as pipes, valves, specials etc. 
brought on site; 
 

b) Loss of or damage to Bidder’s equipment including his vehicles;  
 

c) Loss of or damage to property (except the work, plant material and 
equipment) in connection with the Bidder;  
 

d) Loss of or damage to property (except the work, plant material and 
equipment) in connection with the Bidder; and  
 

e) Personal injury or death due to vehicles of the Bidder and / or due to any 
accident that may arise at or around Site to the Bidder’s personnel or to the 
ABC/MJP staff or to any other person connected with MJP /ABC Bidder. 
 

2. Policies and certificates for insurance shall be delivered by the Bidder to the 
Engineer for the Engineer’s approval before the date of actual starting of 
Work. All such insurance shall provide for compensation to be payable in the 
types of proportions of currencies required to rectify the loss of damage 
incurred. 
 

3. If the Bidder does not produce any of the required polices and certificates, 
the Engineer may affect the insurance for which the Bidder was responsible. 

 
4. The minimum insurance cover for loss and damage to physical property, 

injury and death shall be 10% (ten percent) of the Contract cost per 
occurrence with number of occurrences as 4 (four). After each occurrence 
the Bidder shall pay additional premium necessary so as to keep the 
insurance policy valid always till the defect liability period is over. 
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5. No payment will be released to the Bidder until the insurance coverage with 
the Government insurance fund, State is provided and unless the proof of 
insurance coverage is produced by the Bidder to the Engineer-in-charge. 
 

6. Contractors all risk (Bidder’s all risk policy) insurance will have to be taken 
before start of the Work. 
 
CLAUSE 63 [Deleted] 
 

 

 
CLAUSE 64 
The Bidder shall provide and maintain barricades, guards, guard rails, 
temporary bridges and walkways, watchmen, headlights, appliances and 
safeguards to protect the Work, life, property, the public, excavations, 
equipment and materials. Barricades shall be substantial construction and 
shall be painted such as to increase their visibility at night. For any accident 
arising out of the neglect of above instructions, the Bidder shall be bound to 
bear the expenses of defences of every suit, action or other legal 
proceedings, at law, that may be brought by any person for injury sustained 
owning to neglect of the above precautions and to pay all damages and 
costs which may be awarded in any such suit, action or proceedings to any 
such person or which may with the consent of the Bidder be paid in 
compromising any claim by any such person.  
 
 
CLAUSE 65 
If Bidder fails to keep satisfactory progress of Work even after implementing    
action under provision of clause 2 along with other actions to be adopted 
that are deemed suitable under any clause of this agreement, on sending 
appropriate notice of 10 (ten) days, its name will be recommended for black 
listing / removal as registered Bidder to concerned authority. 
 
CLAUSE 66 
 
Contractor defaults shall include but not be limited to the following: 
If the Contractor: 

(i) has abandoned or repudiated the Contract; or 
(ii) without reasonable excuse has failed to commence the Works within 7 

(seven) days after order to commence the Works has been issued by the 
Engineer-In-Charge or thereafter has suspended the progress of the Works 
or any part of the Works for an aggregate period of 15 (fifteen) days; or  

(iii) despite previous written warnings from the Engineer-in-charge or the ABC, 
is not carrying out the Works or any part of the Works in accordance with 
the Contract or is refusing or failing to observe or perform any other term, 
provision of condition of the Contract; or 

(iv) without the prior written consent of the Engineer-in-charge, has assigned or 
purported to assign the Contract or any part thereof or any benefit, 
obligation or interest therein or thereunder; or 

(v) has or has purported to subcontract the Works in breach of the provisions of 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Termination of contract 
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the Contract; 
(vi) has for a period of not less than 7 (seven) days refused or failed  to act in 

accordance with any instructions or order of the ABC or Engineer-in-charge; 
(vii) has  failed to complete the Works within the time for completion or failed to 

remedy any defect or error in the Works during the Defects Liability Period 
within the time stipulated for the same by the Engineer-In-Charge; 

(viii) has committed any material breach of the Contract; 
(ix) has compounded with or negotiated for composition with creditors or has 

entered liquidation under Applicable Law. 
 

a. Termination for Contractor Event of Default: If the ABC decides to terminate 
the Contract due to default under the Contract by the Bidder, the following 
provisions will apply: 

i. In the first instance, the ABC will issue preliminary notice to the Contractor. 
Within 30 (thirty) days of receipt of preliminary notice, the Contractor shall 
submit to ABC in sufficient detail, the manner in which he proposes to cure the 
underlying event of default. In case the Contractor does not submit a proposal 
for rectification within 30 (thirty) days, ABC shall be entitled to terminate this 
Contract by issuing termination notice and to appropriate the Security Deposit/ 
Performance Guarantee. If the total amount due to the ABC exceeds any 
payment due to the Contractor, the difference shall be a debt payable to the 
ABC. 
 

ii. If the Contractor's proposal to rectify the underlying event of default is 
submitted within the period stipulated therefor, the Contractor shall have a 
further period of 30 (thirty) days to remedy/cure the underlying event of 
default to the satisfaction of the Engineer-in-Chief. If, however the Contractor 
fails to remedy/cure the underlying event of default within such period, ABC 
shall be entitled to terminate this Contract, by issue of termination notice and 
to appropriate the Security Deposit/ Performance Guarantee and carry out the 
operations by itself or through a third party at the risk and cost of the 
Contractor. If the total amount due to the ABC exceeds any payment due to the 
Contractor, the difference shall be a debt payable to the ABC. 
 

b. Termination for ABC Event of Default: The Contractor shall have the right to 
terminate the Contract if there is a delay in payments by the ABC exceeding 6 
(six) months. In such event, the following provisions will apply: 

i. In the first instance, the Contractor will issue preliminary notice to the ABC. 
Within 30 (thirty) days of receipt of preliminary notice, the ABC shall submit to 
Contractor, the manner in which they propose to arrange for funding. In case 
ABC does not submit the proposal within 30 (thirty)days, the Contractor shall be 
entitled to terminate this Contract by issuing termination notice and be entitled 
to payments for the work done and the Security Deposit/ Performance 
Guarantee deposited with the ABC.  

ii. If the ABC’s proposal to arrange for funding is submitted within the period 
stipulated therefor, the ABC shall have a further period of 30 (thirty)days to 
arrange for payment. If, however the ABC fails to remedy/cure the underlying 
event of default within such further period allowed, the Contractor shall be 
entitled to terminate this Contract by issuing termination notice and be entitled 
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to payments for the Work done (as determined by the Engineer-In-Charge) and 
the Security Deposit/ Performance Guarantee deposited with the ABC, subject 
to adjustments for any amounts due from the Bidder to ABC under this 
Contract. 
 

c. Termination at will: If ABC needs to terminate the Contract for causes 
unrelated to those given above, it will be treated as ‘termination at will’ and the 
following clauses will apply: 

i. A notice of termination shall be required to be given [three months] before 
such termination at will. 
 

ii. The payment for the completed Work and the Security Deposit deposited with 
the ABC will be given back to Contractor. However, any amounts due to the ABC 
from the Contractor shall be set off against Security Deposit and in the event 
such amount is in excess of the Security Deposit/ Performance Guarantee, the 
excess amount shall be treated as an amount due towards the ABC. 
 
CLAUSE 67 
FORCE MAJEURE 

1. Any of the following events (each a “Force Majeure Event”) which is beyond the 
control of the party claiming to be affected thereby (“Affected Party”), and 
which the Affected Party has been unable to overcome or prevent despite 
exercise of due care and diligence, shall constitute Force Majeure Event: 

a. Earthquake, flood, inundation and landslide. 
b. Storm, tempest, hurricane, cyclone, lightning, thunder or other extreme 

atmospheric disturbances. 
c. Fire caused by reasons not attributable to the contractor or any of the 

employees, or agents of the contractor. 
d. Acts of terrorism. 
e. Strikes, labour disruptions, any other disruptions or public unrest not arising on 

account of acts of the contractor. 
f. Action of Government agencies having adverse effect on the Contract, including 

but not limited to 
i. Any judgment or order of a court of competent jurisdiction or statuary authority 

in India made against the Contractor in any proceeding, which is non-collusive 
and duly prosecuted. 

ii. Any unlawful, unauthorized or without jurisdiction refusal to issue or to renew 
or the revocation of any applicable permits, in each case for reason other than 
the Contractor’s breach or failure in complying with requirements defined in 
the Contract, Applicable Laws, applicable permits, any judgment or order of any 
Government agency or of any Contract by which the Contractor, as the case 
may be, is bound. 

iii. Early termination of this Contract by ABC for reason of national emergency or 
national security. 
 

g. War, hostilities (whether declared or not), invasion, act of foreign enemy, 
rebellion, riots, weapon conflict or military actions, civil war, ionising radiation, 
contamination by radioactivity from nuclear fuel, any nuclear waste, radioactive 
toxic explosion, volcanic eruptions. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Force Majeure 
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h. Strikes, work to rule actions, go slow or similar labour difficulty in the city as a 
whole and not specific to the work. 

i. Any resistance from the citizens or any other groups not allowing to perform 
the project/Work as stipulated in the tender. 

 
 
CLAUSE 68 

a. The Party claiming Force Majeure shall inform the other Party of the Force 
Majeure Event within 7 (seven) days of its occurrence. The efforts made by the 
Affected Party in overcoming the effects will be conveyed to the other Party 
with supporting data. 

b. The Affected Party shall not be responsible or liable for any failure or delay in 
performance under the Contract on account of Force Majeure, provided it has 
provided the notice referred in sub-clause (a) above within the time stipulated. 

c. Each party shall use reasonable efforts to mitigate the effects of any event or 
circumstances of Force Majeure. They will cooperate to develop and implement 
a plan of remedial and reasonable alternative measures to remove the event of 
Force Majeure. The Affected Party should take lead to resume normal 
performance of its obligation under the tender conditions. 

d. The period allowed for restoration of the normal performance by the Affected 
Party of its obligation shall be extended on day to day basis based on mutual 
consent of the Parties. 

e. When the Affected Party is able to resume performance of its obligations under 
this Contract, it shall promptly give the other Party a written notice to that 
effect. 

f. The rights and obligations of the Affected Party shall be suspended to the 
extent they are affected by the Force Majeure; ABC shall not be liable to make 
any payment to the Contractor for him being affected on account of Force 
Majeure. In this situation, the Contractor shall only be paid for the work 
completed, since unforeseen situation should be shared by both, ABC and 
Contractor. 

g. The Affected Party shall also inform the other Party of cessation of the Force 
Majeure or circumstances which allow resumption of Work. 
 
CLAUSE 69 
The Contractor shall not be considered to be in breach of his obligation under 
this Contract nor shall it incur or suffer any liability if and to the extent 
performance of any of his obligations under this Contract is affected by or on 
account of any of the following: 

a. Force Majeure Event. 
b. Compliance with the instruction of the ABC /representative of ABC or the 

directions of any Government agency other than instructions issued as a 
consequence of a breach by the Contract of any its obligations hereunder. 

c. If the payment due to the Contractor is delayed by 6 (six) months and the 
Contractor suspends work. 
 
CLAUSE 70 
 
 

 
 
 
 
 
 
 
Procedure for calling Force 
Majeure 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
No breach of obligations 
 
 
 
 
 
 
 
 
 
 
 
 



DBOT Tender Document for Fecal Sludge & Septage Treatment Plant at City ABC, XYZ 
 

78 | P a g e  
 

CLAUSE 71 
Prospective bidders cannot undertake erasures in the text of the given bid 
document and any alternations made by them would be disregarded. If 
there is any error in writing, no overwriting should be done. Instead, the 
wrong words or figures should be struck out and the correct one should be 
written above or near it in an unambiguous way. Such correction should be 
duly signed and dated. 
 
CLAUSE 72 
Representation and Warranties 
1. Each Party represents and warrants the following, each of which is true and 
correct as on the date of this Contract and which representations and 
warranties shall continue to be true and correct throughout the term of this 
Contract: 
 
(i) it is validly existing under the laws of the place of its incorporation and 
has the power and authority to carry on its business; 
(ii) it has obtained all corporate and other authorisations necessary for it to 
enter into this Contract and the transactions contemplated under it; 
(iii) this Contract constitutes its legal, valid and binding obligation, 
enforceable against it in accordance with the terms hereof; 
(iv) the execution, delivery and performance of this Contract does not and 
will not conflict with, result in the breach of, or constitute a default under, its 
constitutional documents, Applicable Laws, or any contract, arrangement, to 
which it is a party or by which it is bound; and there are no actions, suits, 
proceedings, or investigations pending or, to the best of its knowledge, 
threatened against it before any court or any other judicial, quasi-judicial or 
other authority, the outcome of which might materially and adversely affect its 
performance under this Contract. 
 
2.  The Contractor represents and warrants to the ABC the following, each of 
which is true and correct as on the date of this Contract and which 
representations and warranties shall continue to be true and correct 
throughout the term of this Contract:  
(i) The materials to be supplied by the Contractor under this Contract shall 
be free and clear of all liens and encumbrances; and it has carefully examined 
the Bid Documents and other documents and data pertaining to its Scope of 
Work and necessary for the performance of its obligations hereunder.  
 
CLAUSE 73 
Contractor’s Obligations 
The Contractor shall: 
(i) execute the scope, in accordance with this Contract, good industry 
practice,  applicable permits and Applicable Law; 
 
(ii) at its own cost, obtain, maintain and provide copies to the ABC, all 
applicable licenses and permits from the respective governmental authorities  
that are necessary for the performance of its obligations under the Contract; 
 

 
 
Erasure 
 
 
 
 
 
 
 
 
Representations and 
Warranties 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Contractors Obligations 
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(iii) execute the Scope of Work in coordination co-odination with the other 
contractors that may be engaged by the ABC; 
 
(iv) at its own expense, keep the Plant, machinery and equipment within its 
Scope of Work insured until it is delivered to the ABC; 
 
(v) be in compliance with mandatory licensing requirements with regards 
to security related concerns, as issued by the government from time to time; 
 
(vi) ensure that all software related licenses support the protocols and 
interfaces mentioned in the latest Government rregulations, as applicable for 
the Scope of Work; and 
 
(vii) comply with all Applicable Laws in performing its obligations under the 
Contract, including all labour laws and environmental laws including but not 
limited to the provisions of payment of Wages Act, 1936, Minimum Wages Act, 
1948, Employees Liability Act, 1937, Workmen’s Compensation Act, 1923, 
Industrial Dispute Act, 1947, Maternity Benefit Act, 1961, Contract Labour 
(Regulation & Abolition) Act, 1970 or modifications thereof or any other law 
relating thereto and rules made there under from time to time by the 
Government.    
 
The Contractor acknowledges, accepts and confirms the rights of the ABC in 
respect of the Scope of Work, as set out in the Bidding Documents. The 
Contractor shall abide by the terms of the Bidding Documents in relation to its 
scope of work, and by the decisions, directions and instructions of the ABC.  
 
CLAUSE 74 
Governing Law, Dispute Resolution and Arbitration: 
 
a. This Contract shall be governed by and construed in accordance with 
the laws of India and courts of India shall have jurisdiction. 
 
b. Any dispute arising between the Parties regarding the Contract terms 
and conditions would be aimed to be resolved through mutual discussions. 
 
c. If the Parties fail to resolve the dispute by mutual discussions, the 
Parties agree that any dispute arising out of or in connection with this Contract, 
including any question regarding its existence, validity or termination, shall be 
referred to and finally resolved by arbitration in accordance with the Arbitration 
Rules of the Mumbai Centre for International Arbitration (“MCIA Rules”), which 
rules are deemed to be incorporated by reference in this clause. 
 
 
CLAUSE 75 
 
Indemnity  
 
Each Party shall indemnify, defend and hold the other Party harmless from and 
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against any and all claims, liability, action, demand, judgment, loss, damage, 
costs and expenses (including legal fees) in respect of bodily injury, sickness, 
disease or death, of any person arising out of or by reason of the performance 
of its obligation under this Contract. The Contractor shall indemnify, defend 
and hold harmless the ABC from and against any and all claims, liability, action, 
demand, judgment, loss, damage, costs and expenses (including legal fees) in 
respect of damage to or loss of any property, real or personal, to the extent 
that it arises out of or by reason of the performance of the Scope of Work by 
the Contractor. 
 
CLAUSE 76 
Limitation of Liability 
 
Notwithstanding anything to the contrary, neither Party shall be liable to the 
other Party, whether in contract, tort, or otherwise, for any indirect, remote, 
punitive, special, incidental or consequential loss or damage, or any loss of 
profit, loss of business or loss of revenue or loss of market share, whether or 
not such loss or damage could have been reasonably foreseen.  
 
CLAUSE 77 
Miscellaneous Provisions 
 

(i) This Contract contains the entire understanding of the Parties hereto with 
respect to the subject matter hereof and supersedes all prior agreements, 
understandings, oral and written, and commitments relating to the 
performance of the Work.  

 
(ii) Each Party unconditionally and irrevocably waives any right of immunity which 

it or its assets, property or revenues now has, may acquire in the future or 
which may be applicable to it in any jurisdiction. 

 
(iii) No amendment or other variation of this Contract shall be effective unless it is 

in writing and is signed by a duly authorized representative of each Party. 
 
CLAUSE 78 
Notices 
 
All notices required to be given pursuant to the provisions of the Contract shall 
be delivered by registered mail or telefax to the addresses identified below (or 
such other address as the other Party has specified by giving 15 (fifteen) days’ 
prior written notice: 
 
To the ABC: 
ABC 
Address: 
Fax: 
Tel No.: 
Marked for attention of Engineer-In-Charge. 
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To the Bidder/ Contractor 
[Name of selected Bidder] 
Address: 
Fax: 
Tel No.: 
Marked for attention of Bidder representative 
 
Any notice delivered by hand shall be deemed to have been served at the time 
of delivery. Any notice sent by registered mail shall be deemed to have been 
served 7 (seven) days after the date on which it is posted (in the absence of 
evidence of earlier receipt) and any notice sent by telefax on the date on 
which it is transmitted provided always that a notice is given in accordance 
with the above but received on a non-working day or after business hours in 
the place of receipt will only be deemed to be given on the next working day in 
that place. 
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B. Additional Conditions 
 

1. All the materials such as asphalt, cement etc. shall be procured by the Bidder from the approved 

Government institution or as directed by Chief Officer only. The material shall be brought at the Site of 

work well in advance by the Bidder. 

2. The Bidder shall submit periodically progress reports of Work to the Chief Officer, ABC Municipal Council, 

ABC. 

3. Materials shall be tested as per frequency prescribed by the department from any Government Laboratory 

or Government Polytechnic and the cost of such testing shall be borne by the Bidder. Only if the test 

results are satisfactory, the materials shall be allowed to be used on the Work. If the test results are not as 

per standards prescribed, such materials shall be immediately removed from the Work Site at Bidder’s 

cost. In case of cement, if so requested by the Bidder in writing, material shall be allowed to be used 

before receipt of test results but this will be entirely at the risk and cost of the Bidder.  

4. The materials not conforming to the required standard shall be removed at once from the Site of Work by 

the Bidder at his own cost. All materials such as asphalt, cement etc. required for use in the Work shall 

conform to the relevant I.S (Indian Standard) codes specifications.  

5. The Bidder shall construct at its own cost shed/ sheds for storing materials as per the direction of the Chief 

Officer, ABC. Such constructed sheds shall be removed on completion of Work. 

6. The Bidder shall make its own arrangements for the safe custody of the materials brought by it on Site of 

Work. 

7. The charges for conveying of materials from the place of purchase by the Bidder to the Site of Work and 

the actual spot on Work Site shall be entirely borne by the Bidder. No claims on this account shall be 

entertained. 

8. Separate register for Site Visit/ Instruction which are given by Chief Officer or Architect or Engineer of ABC 

Municipal Council, shall be maintained by the Bidder. 

9. The Bidder shall provide regular technical person on Site.  

10. Bidder will not be entitled for price variation claim. 

11. Arbitration is allowed as per dispute resolution clauses. 

12. The Municipal Council shall not be responsible for the loss in cement, steel, granite, marble, tiles and 

electrical item during transit to Work Site. 
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C. Special Conditions 
 

1. These are to apply as additional specifications and conditions unless otherwise already provided for 
contradictorily elsewhere in this Contract. 
 

2. BIDDER TO STUDY SITE CONDITIONS: The Bidder shall be deemed to have carefully examined the Work 
and Site conditions including labour, the General Conditions and the Special Conditions, the specification 
schedules, and drawings and shall be deemed to have, visited the Site of the Works and to have fully 
informed himself regarding the local condition and carried out his own investigations to arrive at the rates 
quoted in the tender in this regard, he will be given necessary information to the best of knowledge of 
department but without any guarantee about it. 
If bidder shall have any doubt as to the meaning of any portion of the General Conditions or the Special 
Conditions or the Scope of Work or any other matter concerning the Contract, he shall in good time before 
submitting his tender set forth the particulars thereof and submit them to the respective Executive 
Engineer, P.W. Division, in writing in order that such doubts may be clarified authoritatively before 
tendering. Once a tender is submitted the matter will be decided in accordance to tender condition in 
absence of such authentic pre-clarification.    
Competency of Tender: The Work will be awarded only to those Bidders who are considered to be 
substantially responsive bidders, capable of performing the class of work to be completed, before passing 
the final award any or all bidders may have to show that he has the necessary experience, facilities, ability 
and financial resources to execute the work in satisfactory manner and also within the stipulated time.  
 

3. DECLARATION OF THE BIDDER: The Bidder should sign the declaration form in the format attached in 
Section 4 
 

4. INDEMNITY:  The Bidder shall indemnify the Government against all actions, suits, claims and demands 
brought or made against it in respect of anything done or omitted to be done by the Bidder in execution of 
or in connection with the Work of this Contract and against any loss or damage to the Government in 
consequence of any action or suit being brought against the Bidder for anything done or committed to be 
done in the execution of the Works of this Contract. 
 

5. (A) DEFINITIONS: Unless excluded by or repugnant to the context the following expressions shall have the 
meaning set out under: 
 

“Additional Security Deposit” shall have the meaning assigned to it under Clause 34under Part F of Section 
2. 

 
“Applicable Law(s)” shall mean the laws, rules and regulations having the force of law in India from time to 
time.  

 
“Bad Work” shall have the meaning assigned to it in Clause 17 of Section 5. 
 
“Bid” shall mean the tender made by the Bidder in accordance with the Bidding Documents. 
 
“Bidder” or “Contractor” or “Operator” used in the tender papers shall mean the successful bidder whose 
bid has been accepted, and who has been authorized to proceed with the Work. 
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“Bidding Documents” shall have the meaning set out in Part B of Section 2 and shall also include the Bid 
submitted by the selected Bidder and any modification thereto. 
 
“Bid Price” shall mean the price quoted by the Bidder which is calculated in accordance with Section 7. 
 
“Bidder’s Representative” shall mean any person identified by the Bidder as its representative within 3 
(three) days of execution of the Contract. 
 
“BIS” shall mean Bureau of Indian Standards.  
 
“Chief Officer” shall mean the Chief Officer of the ABC. 
 
“Completion Certificate” shall have the meaning assigned to it in clause [7]. 
 
“Contract” as used in the tender papers shall mean the deed of Contract together with its original 
annexures, schedules and attachments including any amendments made thereto by mutual consent from 
time to time. 
 
“Contract Value” shall mean the amount quoted by the Bidder in the price bid for work specified in [Part A 
and Part B]. 
 
“CPCB” shall mean the Central Pollution Control Board; 
 
“CPHEEO” shall mean the Central Public Health Engineering Organization of the Ministry of Urban 
Development, Government of India, New Delhi 
 
“Defects Liability Period” shall be the period commencing from commissioning of the Plant until the expiry 
of the period for the Works set out in Annexure 2. 
 
“Design-Build Documents” shall have the meaning assigned to it in Section 6. 
 
“Design-Build Period” shall mean a period for designing, building and constructing the Fecal Sludge & 
Septage treatment plant. 
 
“Design-Build Services” shall have the meaning assigned to it in Section 6. 
 
"Drawing” shall mean the drawings referred to in the specifications and any modifications of such 
drawings approved in writing by Engineer and such other drawings as may from time to time be furnished 
or approved in writing by the Engineer.   
 
“Earnest Money Deposit” or “EMD” shall mean the earnest money deposit payable by the Bidders in 
accordance with the Part C of Section 2. 
 
"Engineer" or "Engineer-In-Charge” as used in the tender papers shall mean the Executive Engineer, in 
charge of the work for the time being.    
 
“Financial Bid” shall mean the bid submitted by the Bidder for financial evaluation of the Bidder to be 
carried out by the ABC in accordance with the criteria stipulated in the Bidding Documents. 
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“Force Majeure” shall mean any Force Majeure Event. 
 
“Force Majeure Event” shall have the meaning assigned to it in Clause 67 of the General Condition. 
 
“General Conditions” shall mean the general conditions set out in Part A of Section 5. 
 
“Government” as used in the tender documents shall mean the Public Works Department of the State 
Government.  
 
“Initial Security Deposit” shall have the meaning assigned to it in Clause 33 under Part F of Section 2. 
 
“Joint Venture Participants” shall have the meaning assigned to it in Clause 12 of Section 2. 
 
“KWH” shall mean Kilowatt per Hour. 
 
“Liquidated Damages” shall have the meaning assigned to it in Clause 2 of Section 5. 
 
“MCIA Rules” shall meant the Mumbai Centre for International Arbitration Rules. 
 
“MPCB” shall mean State Pollution Control Board. 
 
“MSW Rules” shall mean the Municipal Solid Wastes (Management and Handling) Rules, 2000. 
 
“MVAT” shall mean the State Govt. Value Added Tax Act, 2005. 
 
“Notice on Completion” shall have the meaning assigned to it under Clause 7(A) of Section 5. 
 
“Minimum Wages Act” shall mean the Minimum Wages Act, 1948 and the relevant rules and regulations 
issued thereunder. 
 
“NIT” shall mean Notice Inviting Tender. 
 
“O&M” shall mean operation and maintenance. 
 
“O&M Period” shall mean a period of 3 (three) years beginning from the date of commissioning of the 
Fecal Sludge & Septage treatment plant. 
 
“Operations Services” shall have the meaning assigned to it in Section 6. 
 
“Operational Acceptance Certificate” shall have the meaning assigned to it in Clause 7(B) of the General 
Conditions.   
 
“Operations Work Plan” shall have the meaning assigned to it Part C of Section 2. 
 
“Parties” shall mean the Bidder and the ABC and “Party” shall mean any one of them. 
 
“Performance Security” shall have the meaning assigned to it in Clause 35under Part F of Section 2. 
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“Plant” as used in the tender papers shall mean every machinery, necessary or considered necessary by 
the Engineer to execute, construct, complete and maintain the Works and used in, altered, modified, 
substituted and additional work ordered in the time and in the manner herein provided and all temporary 
materials and special and other articles or appliances of every sort, kind and description whatsoever 
intended or used hereof. 
 
“Project” shall mean the turnkey project of design, construction, commissioning and operation of Fecal 
Sludge & Septage treatment plant of capacity ___m3/ day at ABC Municipal Council, District D, XYZ. 
 
“PWD” shall mean Public Works Department. 
 
“Running Bill” shall mean the bill submitted on a monthly basis for work done by the Contractor. 
 
“Scope of Work” or “Scope” shall have the meaning assigned to it in Section 6. 
 
“Security Deposit” shall have the meaning assigned to it in Part F of Section 2. 
 
“Similar Projects” shall have the meaning assigned to it under Clause 2 of Section 2. 
 
"Site" or “Work Site” shall mean the lands and/or other places, on, under in or through which the work is 
to be executed under the Contract including any other lands or places which may be allotted by 
Government or used for the purpose of the Contract. 
 
“ABC” shall mean ABC Municipal Council, XYZ. 
 
“Special Conditions” shall mean the special conditions set out in Part C of Section 5. 
 
“Staffing Plan” shall have the meaning assigned to it in Clause 12 of Pact C of Section 2. 
 
“FSSTP” shall mean the Fecal Sludge & Septage treatment plant to be designed, built, commissioned and 
operated in accordance with the Contract. 
 

“Superintending Engineer” as used in the tender papers shall mean an officer of Superintending Engineer's 
rank (by whatever designation he may be known) under whose control the Work lies for the time being. 
 
“TotalEstimated Cost” shall be the cost of the Project as quoted by the selected Bidder.   
 
“Work” shall mean the works to be executed in accordance with the Contract or part(s) thereof as the case 
may be and shall include all extra, additional, altered or substituted works as required for performance of 
the Contract.   
 
“Technical Bid” shall mean the bid submitted by the Bidder for technical evaluation of the Bidder to be 
carried out by the ABC in accordance with the criteria stipulated in the Bidding Documents. 
 
"Temporary Works” shall mean all temporary works of every kind required in or about the execution, 
completion or, maintenance of the works. 
 
“Tests on Commissioning” shall be the tests to be carried out during commissioning and trial run period 
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“ULB” shall mean Urban Local Body. 
 
(B) INTERPRETATION 

a) Where the context so required, words importing the singular only also include the plural and Vice-versa.   
b) Heading and marginal notes, if any, to the General Conditions shall not be deemed to form part thereof or 

be taken into consideration in the interpretation or construction thereof of the Contract.   
c) Wherever there is mention of “Schedule of Rates” or simply D.S.R. in this tender, it will be taken to mean 

as "The schedule of the rates of the division in whose jurisdiction the Work lies".  
 
6. ERRORS, OMISSIONS AND DISCREPANCIES: 
a) In case of errors, omissions and/or disagreement between written and scaled dimensions on the drawings 

or between the drawings and specifications etc., the decision as per Engineer In Charge will be final. 
 
7. METHODOLOGY OF CONSTRUCTION, CONSTRUCTION EQUIPMENTS AND PROGRESS SCHEDULE: 
A) Methodology of Construction: The Bidder shall furnish at least 15 (fifteen) days in advance his program of 

commencement of items of work, the details of actual methods that would be adopted by the Bidder for 
the execution of various items of work such as well sinking cast in situ super structure for bridge work, 
earthwork WBM black topping items etc. for road works supported by necessary detailed drawings and 
sketches including those of the plant and machinery that would be used, their locations arrangement for 
conveying and handling, materials etc. and obtain prior approval of the Engineer-in-charge, well in advance 
of starting of such item of work. The Engineer-in- charge, reserves the right to suggest modifications or 
make corrections in the method proposed by the Bidder, whether accepted previously or not, at any stage 
of the work, to obtain the desired accuracy, quality and progress of work which shall be binding on the 
Bidder. No claim on account of such change in method of execution will be entertained by Government so 
long as specifications of the item remain unaltered.    
The sole responsibility for the safety and adequacy of the methods adopted by the Bidder will however 
rest on the Bidder irrespective of any approval given by the Engineer.  In case of slippage from the 
approved work program at any stage the Bidder shall furnish revised program to make up the slippage 
within the stipulated time schedule and obtain the approval of the Engineer to the revised program.   

B) Construction Equipment: The Bidder shall be required to give trial run of the equipment for the 
establishing their capability to achieve the laid down specifications and tolerance to the satisfaction of the 
Engineer before commencement of the Work. All equipment provided shall be of proven efficiency and 
shall be operated and maintained at all times, in a manner acceptable to the Engineer and no equipment 
or personnel will be removed from the Site without permission of the Engineer.   
C) Progress Schedule:  

i] The Bidder shall furnish within the period of one month of the order to start the Work, the program of 
Work in Critical Path Method (CPM) / Programme Evaluation Review Technique (PERT) charts in 
quadruplicate indicating the date of actual start, the monthly progress expected to be achieved and 
anticipated completion date of each major item of work to be done by him, also indicating dates of 
procurement and setting up of the materials, plant and machinery. The schedule is to be such as is 
practicable of achievement towards the completion of the whole work in the time limit, and of the 
particular items, if any, on the due dates specified in the Contract and shall have the approval of the 
Engineer-in-charge. No revised schedule shall be operative without such acceptance in writing. The 
Engineer is further empowered to request for more detailed schedule or schedules, such as week by week 
for any item or items, in case of urgency of work as will be directed by him and the Bidder shall supply the 
same as and when asked for.    

ii] The Bidder shall furnish sufficient plant, equipment and labour as may be necessary to maintain the 
progress schedule. The working and shift hours restricted to one shift a day for operations to be done 
under the Government supervision shall be such as may be approved by the Engineer-in-charge. They shall 
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not be varied without the prior approval of the Engineer. Night work which requires supervision shall not 
be permitted except when specifically allowed by Engineer each time, if requested by the Bidder. The 
Bidder shall provide necessary lighting arrangements etc. for night work as directed by Engineer without 
extra cost.    

iii]  Further, the Bidder shall submit the progress report of Work in prescribed forms and charts etc. at 
periodical intervals as may be specified by the Engineer-in-charge, schedule shall be in form of progress 
charts, forms, progress statement and/or reports as may be approved by the Engineer.   

iv]  The Bidder shall maintain proforma, charts, details regarding machinery, equipment, labour, materials, and 
personnel etc. as may be specified by the Engineer and submit periodical returns thereof as may be 
specified by the Engineer-in-charge. 

 
8. AGENT AND WORK ORDER BOOK: The Bidder shall himself engage an authorized all time agent on the 

Work capable of managing and guiding the Work and understanding the specifications and Contract 
conditions. A qualified and experienced engineer shall be provided by the Bidder as his agent for technical 
matters in case the Engineer-in-charge considers this as essential for the Work and so directs the Bidder. 
He will take orders as will be given by the Engineer-in-charge or his representative and shall be responsible 
for carrying them out. This agent shall not be changed without prior intimation to the Engineer-in-charge 
and his representative on the Work Site.    
The Engineer-in-charge has the unquestionable right to ask for changes in the quality and strength of 
Bidder's supervisory staff and to order removal from work of any of such staff. The Bidder shall comply 
with such orders and effect replacements to the satisfaction of the Engineer-in-charge.    
A work order book shall be maintained on Site and it shall be the property of Government and the Bidder 
shall promptly sign orders given there in by the Executive Engineer or his representative and his superior 
officers and comply with them. 
The compliance shall be reported by the Bidder to the Engineer-in-charge in reasonable time so that it can 
be checked. The blank work order book with machine numbered pages will be provided by the ABC free of 
charge for this purpose. The Bidder will be allowed to copy out instructions therein from time to time.  
 

9. SETTING OUT :   
i. SETTING OUT FOR (BUILDING WORKS): The  Engineer-in-charge  shall furnish the Bidder with only the  
four corners of the Work Site and a level bench mark and the Bidder shall set out the Works  and shall 
provide an efficient staff for the purpose  and  shall  be solely responsible for the accuracy of such setting 
out.    
The  Bidder  shall  provide,  fix  and  be  responsible  for   the maintenance  of all stacks, templates, level 
marks, profiles and other similar things  and shall take all necessary precautions to prevent their  removal  
or disturbance  and  shall  be responsible for the consequence of  such  removal  or disturbance  should   
the  same  take place and for their efficient  and  timely reinstatement.  The Bidder shall also be 
responsible for the maintenance of all existing survey marks, boundary marks, distance marks and centre 
line marks, either existing or supplied and fixed by the Bidder. The work shall be set out to the satisfaction 
of the Engineer-in-charge. The approval thereof or joining with the Bidder by the Engineer-in-charge in 
setting out the work, shall not relieve the Bidder of any of his responsibilities.    
Before  beginning  the Work, the Bidder shall  at  his  own  cost provide  all necessary reference and level 
posts, pegs, bamboos, flags,  ranging rods,  strings and other materials for proper layout of the Work  in  
accordance with the scheme for bearing marks acceptable to the Engineer-in-charge. The centre, 
longitudinal or face lines and cross lines shall be marked by means of small masonry pillars. Each pillar shall 
have distinct mark at the centre to enable theodolite to be set over it. No work shall be started until all 
these points are checked and approved by the Engineer-in-charge in writing but such approval shall not 
relieve the Bidder of any of his responsibilities.  The Bidder shall also provide all labour, material and other 
facilities, as necessary, for the proper checking of layout and inspection of the points during construction.    
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Pillars bearing geodetic marks located at the sites of units of works under construction should be protected 
and fenced by the Bidder.    
On completion of works, the Bidder must submit the geodetic documents according to which the work was 
carried out.    
ii) RESPONSIBILITIES FOR LEVEL AND ALIGNMENT: The Bidder shall be entirely and exclusively responsible 
for the horizontal and vertical alignment, the levels and correctness of every part of the work and shall 
rectify any errors or imperfection therein, such rectification shall be carried out by the Bidder at his own 
cost, when instruction are issued to that effect by the Engineer.   
 

10. LEVELING INSTRUMENTS: If measurements of items of the work are based on volumetric measurements, 
calculated from levels taken before and after construction of the item, a sufficient number of levelling 
instruments, staves, tapes etc. will have to be kept available by the Bidder at the Site of Work for this 
purpose. Lack of such levelling instruments, staves, tapes etc. in required numbers may cause delay in 
measurement of the Work. The Bidder will have therefore to keep sufficient number of these instruments 
readily available at Site and in good working conditions.   
 

11. AUTHORITIES OF THE ENGINEER-IN-CHARGE'S REPRESENTATIVE: The duties of the representative of the 
Engineer-in-charge are to watch and supervise the work and test and examine any material to be used or 
workmanship employed in connection with the Works. The Engineer-in-charge may from time to time, in 
writing delegate to this representative any of the powers and authorities vested in the Engineer-in-charge 
and shall furnish to the Bidder copy of all such delegations or power and authorities. Any written 
instruction of approval given by the representative of the Engineer-in-charge to the Bidder within the 
terms of such delegations (but not otherwise) shall bind the Bidder and the department as though it had 
been given by the Engineer-in-charge, provided always as follows.    
Failure of the representative of the Engineer-in-charge to disapprove any work or material shall not 
prejudice the power of the Engineer- in-charge thereafter to disapprove such work or materials so order 
the putting down removal or breaking up thereof.  
 

12. CO-ORDINATION: When several agencies for different sub-works of the project are to work simultaneously 
on the project Site there must be full co-ordination and co-operation between different Bidders to ensure 
timely completion of whole project smoothly. The scheduled dates for completion specified in each 
Contract shall therefore be strictly adhered to each Bidder may make his independent arrangements for 
water, power, housing etc. if they so desire. On the other hand the Bidders are at liberty to come to 
mutual agreement in this behalf and make joint arrangements with the approval of the Engineer. No 
Bidder shall take or cause to be taken any steps or action that may cause, description, discontent or 
disturbance to work, labour or arrangement, etc. of other Bidders in the project localities any action by any 
Bidder which the Engineer, in his unquestioned discretion may consider as infringement of the above code 
would be considered as a breach of the Contract conditions and shall dealt with as such.    
In case of any dispute or disagreement between the Bidders, the Engineer's decisions regarding the co-
ordinations, co-operation and facilities to be provided by any of the Bidders shall be final and binding on 
the Bidder concerned and such a decision or decisions shall not vitiate any Contract nor absolve the 
Bidder(s) of his/ their obligations under the Contract not form the grounds for any claims or compensation. 
 

13. ASSISTANCE IN PROCURING PRIORITIES, PERMITS ETC: The Engineer on a written request by Bidder will if 
in his opinion the request is reasonable and in the interest of work and its progress, assist the Bidder in 
securing the priorities for deliveries, transport, permits for controlled materials etc. where such as needed. 
The Government will not however be responsible for the non-availability of such facilities or delay in this 
behalf and no claims no account of such failures or delays shall be allowed by the Government.    
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The Bidder shall have to make his own arrangements for machinery required for the Work. However if 
such is conveniently available with the ABC may be spared as per rates in force on recovery of necessary 
Security Deposit and rent with agreement in the prescribed form. Such an agreement shall be independent 
of this Contract and the supply or non-supply of machinery shall not form a ground for any claim or 
extension of time limit for this work. 
 
 

14. TEMPORARY QUARTERS AND SITE OFFICE: 
i. The Bidder shall at his own expense maintain sufficient experienced supervisory staff etc. required for the 

Work and shall make his own arrangement provide housing for them with all necessary arrangements 
including fire preventive measures etc. as directed by Engineer-in-charge.  

ii. The Bidder shall provide, furnish, maintain and remove on completion of the work a suitable office on the 
Work Site for the use of the representative of the Engineer-in-charge. The covered area exclusive of 
veranda should not be less than 37.17 sqm. It may have bamboo matting walls and asbestos or corrugated 
iron roof, paved floor should be 45 cm above ground level. He should provide latrines, urinals and keep 
them clean daily. This will be supposed to be included in his rates.   

 
15. TREASURE TROVE: In the event of discovery by the Bidder or his employees during the progress of the 

Work of any treasury fossils, minerals or any other articles of value or interest, the Bidder shall give 
immediate intimation thereof to the Engineer and forthwith make over to the Engineer such treasure or 
things which shall be the property of the Government. 
 

16. PATENTED DEVICE MATERIALS AND PROCESSES: Whenever the Bidder desires to use any designed device, 
materials or process covered by letter of patent or copy right, the right for such use shall be secured by 
suitable legal arrangement and agreement with patent owner and the copy of their agreement shall be 
filed with the Engineer-in-charge so desired by the latter.  
 

17. EXPLOSIVES:  The Bidder shall at his own expense construct and maintain proper magazines if such are 
required for the storage of explosive for use in connections with the Works and such magazines being 
situated, constructed and maintained, in accordance with the Government rules applicable on that behalf. 
The Bidder shall at his own expenses obtain such license or licenses as may be necessary for storing and 
using explosives, notwithstanding that the locations etc. of storage of explosive are approved by the 
Engineer. The Government shall not bear any responsibility whatsoever in connection with the storage and 
use of the explosives on the Site or any accident or occurrence whatsoever in connection therewith all 
operations of the Bidder in or for which explosives are employed being at the risk of the Bidder and upon 
his sole responsibility and the Bidder hereby given to Government an obsolete indemnity in respect 
thereof. 
 

18. DAMAGE BY FLOODS OR ACCIDENTS: The Bidder shall take all precautions against damage by floods or 
tides or from accidents etc. No compensation will be allowed to the Bidder on this account or for 
correcting and repairing any such damage to the work during construction. The Bidder shall be liable to 
make good at his cost any plant or material belonging to the Government lost or damaged by floods or 
from any other cause while in his charge.    

19. POLICE PROTECTION:  For the special protection of the camp of the Bidders work the ABC will help the 
Bidder as far as possible to arrange for such protection with the concerned authorities if so required by the 
Bidder in writing. The full cost of such protection shall be borne by the Bidder.  
 

20. SUPERVISION & INSPECTION OF WORKS & QUALITY CONTROL   
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1) SUPERVISION: The Bidder shall either himself supervise the execution of the works or shall appoint the 
competent agent approved by the Engineer-in-charge, the Bidder has himself no sufficient knowledge and 
experience of receiving instructions or cannot give his full attention to the works, the Bidder shall at his 
own expenses, employ as his accredited agent a qualified engineer approved by the Engineer-in-charge. 
Orders given to the Bidder's agent shall be considered to have the force as if these had been given to the 
Bidder himself. If the Bidder fails to appoint a suitable agent as directed by the Engineer-in-charge, the 
Engineer-in-charge shall have full power to suspend the execution of the work until such date suitable 
agent is appointed and the Bidder shall be responsible for the delay so caused to the works and the Bidder 
shall not be entitled for any compensation on this behalf. 
2) INSPECTION: The Bidder shall inform the Engineer-in-charge in writing when any portion of work is 
ready for inspection giving him sufficient notice to enable him to inspect the same without affecting the 
further progress of the Work. The Work shall not be considered to have been completed in accordance 
with the terms of the Contract until the Engineer-in-charge shall have certified in writing to that effect. 
Approvals of materials or workmanship or approval of part of the Work during the progress of execution 
shall not bind the Engineer-in-charge or in any way affect him even to reject the Work which is alleged to 
be completed and to suspend the issue of his certificate of completion until such alteration and 
modification or reconstruction have been affected at the cost of the Bidder as shall enable him to certify 
that the Work has been completed to his satisfaction. The Bidder shall provide at his cost necessary 
ladders and such arrangements as to provide necessary facilities and assistance for proper inspection of all 
parts of work at his own cost. 
 

21. INSPECTION OF OPERATION: The Engineer and any person authorized by him shall at all times have access 
to the Works and to all workshops and places (including required documents) where Work is being 
prepared or from where materials, manufactured articles or machinery are being afford every facility for 
and every assistance in or in obtaining the right to such access.    
 

22. INITIAL MEASUREMENTS FOR RECORD:  Where, for proper measurement of the Work, it is necessary to 
have an initial set of levels or other measurements taken, the same as recorded in the authorized field 
book or measurement book of Government by the Engineer or his authorized representative will be signed 
by the Bidder who will be entitled to have true copy of the same made at his cost any failure on the part of 
the Bidder to get such levels etc. recorded before starting the work will render him liable to accept the 
decision of the Engineer as to the basis of taking measurements, likewise the Bidder will not cover any 
work which will render its subsequent measurements, difficult or impossible without first getting the same 
jointly measured by himself and the authorized representative of the Executive Engineer. The record of 
such measurements on the Government side will be signed by the Bidder and he will be entitled to have 
true copy the same made at his cost. 
 

23. SAMPLES AND TESTING OF MATERIALS:   
(i) All materials to be used on Work shall be approved in advance from the Engineer-in-charge and shall pass 

the test and /or analysis required by him which will be:    
(a) As specified in the specifications for the items concerned; or    
(b)  As per I.S.I specifications whichever and wherever applicable; or    
(c) Such recognized specifications acceptable to the Engineer-in-charge as equivalent thereto; or  
(d) in the absence of such authorized specifications such required test and/or analysis as may be 

specified by the Engineer-in-charge in the order of procedure given above.   
 ii)  The Bidder shall at his risk and cost make all arrangement and/or shall provide for all such facilities as the 

Engineer-in-charge may require for collecting preparing testing required number of samples for tests or for 
analysis at such time and to such place or places as may be directed by the Engineer-in-charge and bear all 
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charges and cost of testing such samples shall also be deposited with the Engineer-in-charge till sent for 
testing. 

iii)  The Bidder shall as and when required submit at his cost the samples of materials to be tested or analysed 
and if so directed shall not make use of or incorporate in the works any materials to be represented by the 
samples until the required tests, or analysis have been made and the materials finally accepted by the 
Engineer-in-charge.    

iv)  The Bidder shall not be eligible for any claim or compensation either arising out of any delay in the Work or 
due to any corrective measures required to be taken on account of and as a result of testing of the 
materials.    

 v)  The Bidder or his authorized representative will be allowed to remain present in the departmental 
laboratory while testing samples furnished by him. However the results of all the tests carried out in the 
departmental laboratory in the presence or absence of the Bidder or his authorized representative will be 
binding on the Bidder.    

vi) The cost of the routine day to day quality control testing charge for tests required as per specifications will 
be borne by Bidder by sending the same to the concerned Government laboratory.     

vii) The Bidder shall have at his own cost set up laboratory as approved by Engineer to carry out the routine 
tests of materials which are to be used on the Work. The tests will have to be carried out either in his field 
laboratory or in an approved laboratory. In case tests are carried out in field laboratory at least 50% testing 
should be carried out at the nearest quality control laboratory of the PWD. Failing to which recovery at 
prescribed rate of PWD quality laboratory will be effect from Bidder’s bill. 

 vii) Where such field/ site laboratory has been setup by the Bidder, the same shall be checked and got 
approved from the Executive Engineer-in-charge of the Work.   

viii) On the Work, where no such field/ site laboratory is setup, 100% testing of material which are to be used 
on the work will have to be got tested from the vigilance and quality control laboratory of the department. 

ix) The Bidder shall adhere to the frequency of testing of the material as per relevant IS codes and National 
Building Code as specified (Refer Annexure 1) 

x)  In case of material procured by the Bidder testing as required by codes and specifications shall be arranged 
by him at his own cost. Testing shall be done in the presence of the Engineer-in-charge at the nearest 
approved laboratory. If additional testing other than as required by the specifications is ordered, the 
testing charges shall be borne by the ABC if the test results are satisfactory and by the Bidder if the same 
are not satisfactory.    

xi)  In case of the materials supplied by the Government, if the Bidder demands certain testing, the charges 
thereof shall be paid by the Bidder if the test results are satisfactory and by the ABC if the same are not 
satisfactory.    

xii) Testing shall be carried out at approved P.W.D. Government laboratories or institutions as directed by the 
Engineer-in-charge and all testing charges shall be borne by the Bidder.   

xiii) 15% (fifteen) of the rate shall be withheld and shall be released only after the receipt of the satisfactory 
test results whenever specified excluding concrete items. Routine test shall mean testing of aggregate for 
gradation, flakiness index, impact value and binder contents.   

xiv) Mix design of concrete items where specified shall be brought by the Bidder at his own cost, from 
Government laboratory. Also testing of high tensile steel is to be done by the Bidder at his own cost.  

 
24. Water Supply:  
a. Availability of adequate water for Works and sources thereof shall be confirmed by the Bidder before 

submitting the tender. 

b. The Bidder shall make his own arrangements at his own cost for entering into Contract with concerned 

authorities for obtaining the connection and carry the water up to the Work Site as required by him. 
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c. The location of the pipe line with respect to the road shall be decided by Engineer-in-charge and shall be 

binding on the Bidder. 

d. The Bidder is advised to provide water storage tank of adequate capacity to take care of possible 

shutdown of water supply system. 

25. MISCELLANEOUS: 
a. Rate shall be inclusive of all applicable taxes in accordance with Applicable Law 
b.  For providing electric wiring or water lines etc. recessed shall be provided if necessary through walls, 
beams, slabs, etc. and later on refilled up with braces or stone, chipping, cement mortar without any extra 
cost.    
c. In case it becomes necessary for the due fulfilment of Contract for the Bidder to occupy land outside the 
department limits, the Bidder will have to make his own arrangements with the land owners and to pay 
such rents if any are payable as mutually agreed between them. The ABC will afford the Bidder all the 
reasonable assistance to enable him to obtain Government land for such purpose on usual terms and 
conditions as per rules of Government.    
d. Special provision in detailed specifications or wording of any item shall gain precedence over the 
corresponding contradictory provision (if any) in the standard specifications or P.W.D. hand book where 
reference to such specifications is given without reproducing the details in Contract. Decision of the 
Engineer-in-charge shall be final in case of interpretation of specifications.   
e. Suitable separating Barricades and enclosures as directed shall be provided to separate material brought 
by Bidder and material issued by Government to Bidder under schedule 'A' some applies for the material 
obtained from different sources of supply.   
f. It is presumed that the Bidder has gone carefully through the Standard Specifications of P.W.D. hand 
books (Vol I and II 1981 edition) and MOST specifications edition 1995 and the schedule of rate of the 
Irrigation Division and studied the Site conditions before arriving at rates quoted by him.   
g. The stacking and storage of construction material at site shall be in such a manner as to prevent 
deterioration or intrusion of foreign matter and to ensure the preservation of their quality, properties and 
fitness for the work. Suitable precautions shall be taken by the Bidder to protect the material against 
atmospheric actions, fire and other hazards. The materials likely to be carried away by wind shall be stored 
in suitable stores or with suitable barricades and where there is likely hood of subsidence of soil, heavy 
materials shall be stored on paved platforms. The Bidder shall at his own expenses, engage watchmen for 
guarding the materials and plant and machinery and the work during day and night against any pilferage or 
damage and also for prohibiting trespassers.   
h. For Road and Bridge works the Bidder shall in addition to the specification cited here, comply with 
requirements of relevant IRC code of practice, M.O.R.T.H. specifications.   
i. The Bidder shall be responsible for making good the damages done to the existing property during 
construction by his men.    
j. If it found necessary from safety point of view to test any part of the structure, the test shall be carried 
out by the Bidder with the help of the ABC at his own cost.   
k. The Bidder shall provide, maintain, furnish and remove on completion, temporary shed for office on 
work site for the use of the Executive Engineer's representative.   
l. Defective work is liable to be rejected at any stage. The Bidder, on no account can refuse to rectify the 
defects merely on reasons that further work has been carried out. No extra payment shall be made for the 
rectification.   
m. The work has been divided into sections but not- with-standing this, every part of it shall be deemed 
supplementary to and complementary of every other part.    
n.  General directions or detailed description of work, materials and items coverage of rates given in the 
specifications are not necessarily repeated in the Bill of Quantities/Item wise Specifications. Reference is, 
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however drawn to the appropriate section clause(s) of the general specifications in accordance with the 
work that is to be carried out.    
o. In the absence of specific directions to the contrary, the rates and prices inserted in the items are to be 
considered as the full inclusive rates and prices for the finished work described there-under and are to 
cover all labour, materials, wastage, temporary work, plant overhead charges and profits, as well as the 
general liabilities, obligations and risks arising out of the General Conditions of Contract.    
q. All measurements will be made in accordance with the methods indicated in the specification and read 
in the conjunction with the General Conditions of Contract.  
r. The details shown on drawings and all other information pertaining to the work shall be treated as 
indicative and provisional only and are liable to variation as found necessary while preparing working 
drawing which will be supplied by the Government during execution. The Bidder shall not, on account of 
such variation be entitled to any increase over the ones quoted in the tender which are on quantity basis.   
s. The recoveries if any from Bidder will be affected as arrears of land revenue through the Collector of the 
District.   
v. Extraneous materials and steps to minimum dust nuisance during construction shall be as per clause 111 
of MOST specifications (Third Edition)   
The Bidder will have to make his own arrangement at his own cost for obtaining or providing electric 
supply at work site. 
 

26.  CHANGE OF CEMENT CONTENT ETC. 
The tendered rates for any item involving the use of cement shall apply to the quantity of cement specified 
for the mix for that item in the specifications. If for any reasons except those required for compensating 
the deficiencies in the components, the cement content and properties are altered by the Engineer-in-
charge, at any time or from time to time, the tendered rates for that particular item and quantity or 
quantities, shall be duly enhanced or reduced only to account for the addition or reduction in cost of the 
cement content from that laid down in the specification at the rates specified in D.S.R. of the district on 
which the estimate is based plus 10 % to cover all other incidental charges whatever. Likewise if any 
additives, compounds, water proofing material etc. are ordered by the Engineer to be added to the mortar 
or concrete, no extra rate shall be payable for this change which shall be carried out as per directions of 
Engineer-in-charge, provided cost of such additives etc. is borne by Government or these are supplied free 
of cost to Bidder at site by the Government.  
 

27. CEMENT CONCRETE  
 (a)  The Bidder shall carry out all preliminary tests to work out grading and proportioning of aggregates in 
order to obtain and maintain uniform quality of work. The Bidder shall supply all materials, labour and 
testing cost for preparing and testing samples as required by the Engineer. Unless otherwise specified in 
the detailed item wise specifications 3 cubes 150mmx150mm x 150 mm will be tested for every 15 cubic 
meter of ordinary grade concrete or per day whichever is higher.    
The Bidder shall make field arrangements for slump tests, density and bulk age testing and also prepare 
concrete cubes 150 mm x 150 mm x 150 mm for testing compressive strength, at his cost. The cubes shall 
be got tested at approved laboratory and the test results shall not fall below those prescribed in P.W.D. 
hand book (Table CV P. 412) or as laid down in the specifications. The cost of such cubes and tests shall be 
entirely borne by the Bidder.    
(b) All concrete shall be machine mixed, unless otherwise directed by Engineer-in-charge for controlled or 
high grade concrete, the grading of aggregate shall be got approved from the Engineer. The correct 
proportions and the total amount of water for the mix will be determined by means of preliminary tests 
and shall be got approved by the Engineer-in-charge, however, such approval does not relieve the Bidder 
from his responsibility, regarding the minimum works strength requirements. Work test shall be taken in 
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accordance with relevant codes and specifications. The proportioning of aggregate shall be done by weight 
if so ordered by the Engineer.    
(c)  All mixing shall be done by mechanical means in approved mixers. The Engineer may at his discretion, 
allow in writing hand mixing of concrete for minor items where small quantities are involved but in that 
case the Bidder shall increase the cement content of the mixture by 10% without any extra cost.    
(d)  The form work used shall be made invariably of steel/with lining of steel or with plywood lining 
wooden shutters may be allowed at the discretion of the Engineer i.e. Lintels, small slabs and beams, 
copping etc.    
(e)  The concrete shall be mechanically vibrated for proper compaction by the method approved by the 
Engineer.    
 (f)  The concrete shall be cured only by a sweet potable water for full 21 days after the time of its 
placement or as may be directed by Engineer- in charge.  
 

28. REINFORCED CONCRETE WORK: (a)  The work included in this Contract shall be carried out in addition to 
this specifications detailed herein, in accordance with specifications and regulations as laid down in the 
following standard specifications. Standard specifications published by State Government 1985 Edition:    
I.S. 8112    1989- Specifications for 43 grade ordinary Portland cement.   
I.S. 1489    Part-I Specifications for Portland Pozzolona cement.   
I.S. 383     1976 - specifications for coarse and fine aggregate from natural coarse for concrete.    
I.S. 1786    1985 - Specification for cold twisted bars.   
I.S. 432     1982 - Specifications for mild steel and medium steel bars.    
I.S.456     2000 - Code of practice for plain and reinforced concrete.    
If the standard specifications quoted above fall short for the items quoted in these schedules of this 
Contract reference shall be made to the latest British Standard of Specifications. If any of the items of 
Contract do not fall in reference quoted above the decision and specification of the Engineer shall be final. 
 

29. ADDITIONAL GENERAL SPECIFICATION FOR ORDINARY AND HIGH GRADE CONCRETE   
1)  If the concrete strength falls below that specified for the items and if the use can be permitted under 
clauses 303.3.7 of the I.R.C. Bridge Code Section - III given below, the unit may be accepted at the 
discretion of the Superintending Engineer concerned as a substandard work at a suitable reduced rate. 
Reduced rate will be determined by the Executive Engineer concerned according to circumstances of the 
case and the concerned Superintending Engineer's approval to the reduced rate as mentioned above is 
necessary.    
 "Standard Specifications and Code of Practice for Road Bridges Section -III cement concrete 303.3.7 
standard of acceptance".    
 (i)  Full payment should be made when 75 % of the test cube results are equal and above specified 
strength. Cases failing outside the above limits should be examined and decided by the Engineer-in-charge 
on merits of each case.    
(ii)  The test specimen should be taken by representative of the Bidder in presence of a responsible officer 
of the rank of not lower than an Assistant Engineer/ Deputy Engineer.    
(iii)  The test specimen should be formed carefully and no claim shall be entertained later on, on the 
ground that the casting of the test specimen were faulty and that the results of the test specimen did not 
give correct indication of the actual quality of concrete.    
(iv) The minimum quantity of cement per one Cubic Meter of M-15 grade and above concrete should be as 
per Standard Specification Book Specification B.7-4 on Page 39 (1979 Edition)    
(v)  Payment:    
(a)  The payment of such concrete work will not be made till the strengths are ascertained.    
(b)  The payment of reinforcement of such affected items will not be made till the strengths of the 
concrete are ascertained.    
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(vi) The cantering to be used for execution of any concrete items shall be strictly in accordance with 
specifications for form work and steel cantering. No concreting shall be executed without prior approval to 
the cantering from the Engineer-in-charge.  
 

30. PROTECTION OF UNDERGROUND TELEPHONE CABLE AND AERIAL TELEPHONE WIRES AND POLES, 
TRANSMISSION TOWERS, ELECTRICITY CABLES AND WATER SUPPLY LINES:   
During the execution of work, it is likely that the Bidder may meet with telephone cables, electricity cables, 
water supply lines etc. it will, therefore be the responsibility of the Bidder to protect them carefully. All 
such cases should be brought to the notice of the Engineer-in-charge by the Bidder also the concerned 
department. Any damage what-so-ever done to these cables and pipe lines by the Bidder shall be made 
good by him at his cost.   
 

31. MEDICAL AND SANITARY ARRANGEMENT TO BE PROVIDED FOR LABOUR EMPLOYED IN THE 
CONSTRUCTION BY THE BIDDER.    
(a)  The Bidder shall provide an adequate supply of potable water for the use of labourers on work and in 
camps.    
(b)  The Bidder shall construct trench or semi-permanent latrines for the use of labourers, separate latrines 
shall be provided for men and women.    
(c)  The Bidder shall build sufficient number of huts on a suitable plot of land for the use of the labourers 
according to the following specifications.    
 (1)   Huts of bamboos and grass may be constructed.    
(2)  A good site not liable to submergence shall be selected. High ground remote from jungle but well 
provided with trees, shall be chosen wherever it is available. The neighbourhood of tank, jungle grass or 
woods should be particularly avoided. Camps should not established close to large cuttings of earth work.    
(3)  The line of huts shall have open spaces of at least 10 yards between rows. When a good natural site 
cannot procured, particular attention should be given to the drainage.    
(4)  There should be no overcrowding. Floor space at the rate of 2.78 Sq. meter per head shall be provided. 
Care should be taken to see that the huts are kept clean and in good order.    
(5)  The Bidder must find his own land and if he wants Government land, he should apply for it and pay 
assessment for it, if made available by Government.    
(6)  The Bidder shall construct a sufficient number of bath places, washing places should also be provided 
for the purpose of washing clothes.    
(7)  The Bidder shall make sufficient arrangements for draining away the surface and sullage water as well 
as water from the bathing and washing places and shall dispose of this waste water in such a way as not to 
cause any nuisance.    
(d)  The Bidder shall engage a Medical Officer, with a traveling dispensary for a camp containing 500 or 
more persons, if there is no Government or other private dispensary situated within eight kilometres from 
the camp. In cases of emergency, Bidder shall arrange at his cost, for transport for quick medical help to 
his sick worker.    
(e)  The Bidder shall provide the necessary staff for effecting a satisfactory drainage system and cleanliness 
of the camp to the satisfaction of the Engineer. At least one sweeper per 200 person should be engaged.    
(f)  The Assistant Director of Public Health shall be consulted before opening a labour camp and his 
instructions on matters such as water supply, sanitary conveniences, the camp site, accommodation and 
food supply shall be followed by the Bidder.    
(g)  The Bidder shall make arrangements for anti-malarial measures to be provided for the labour 
employed on the work. The anti- malarial measures shall be provided as directed by the Assistant Director 
of Public Health.    
(h) Where workers are required to work near machine and are liable to meet with accident they should not 
be allowed to wear loose cloth like Dhoti, Jhabba etc.   
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32. SAFETY MEASURES AND AMENITIES:  The Bidder shall take all necessary precautions for the safety of the 

workers and preserving their health while working in such job as required special protection and 
precautions. The following are some of the requirement listed though not exhaustive. The Bidder shall also 
comply with the directions issued by the Engineer, in this behalf from time to time and at all times.    
1)  Providing protective foot-wear to workers in situations like mixing and placing of mortar or concrete, in 
places where the work is one under too much wet conditions as also for movements over surface infected 
with oyster growth etc.    
2)  Providing protective head gear to workers working in quarries etc. to protect them against accident or 
fall of material from above.    
3)  Taking such normal precautions like providing hand rails at the edges of the floating platforms or 
barrages not allowing nails or metal parts or useless timber to spread around etc.    
4)  Supporting workmen with proper belts, ropes etc. when working on any masts, cranes, grabs, hoist, 
draggers etc.    
5)  Taking necessary steps towards training the workers concerned on the use of machinery before they 
are allowed to handle it independently and taking all necessary precautions in and around the areas where 
machines hoists and similar units are working.    
6)  Providing adequate number of boats if at all require for playing in water to prevent over loading, and 
overcrowding.    
7)  Providing life belts to all men working at such situations from where they may accidentally fall in to the 
water. Equipping the boats with adequate number of life belts etc.    
8)  Avoiding bare live wires etc. as would electrocutes, workers.    
9) Making all plat-forms staging and temporary structures sufficiently strong and not to causing 
inconvenience and risk to the workmen and supervisory staff.    
10)  Provide sufficient first aid trained staff and equipment to be available quickly at the work site to 
render immediate first aid treatment in case of accidents due to suffocation’s drowning and other injuries.    
11)  take all necessary precautions with regard to use of divers.    
12)  Providing full length gum boots, leather hand gloves leather jacket with fire proof apron to cover the 
chest and back reaching up to knees and protective goggles for the eyes, to the labourer working with hot 
asphalt handling, vibrator in cement concrete and also where use of any or all these items is beneficial in 
the interest of health and wellbeing of the labourers in the opinion of the Engineer.    
13)  Suitable scaffolds shall be provided for workmen for all works that cannot safely be done from the 
ground or from solid construction except such short period work as can be done safely from ladders. When 
ladder is used, an extra mazdoor shall be engaged for holding the ladder and if the ladder is used for 
carrying the materials as well a suitable footholds and hand folds shall be provided on the ladder and 
ladder shall be given an inclination not steeper than 1:4 (1 horizontal and 4 vertical)    
14)  Scaffolding or staging more than 3.25 meters above the ground or floors, swing or suspended from an 
overhead support or erected with stationary support shall have a guard rail properly attached, bolted, 
braced and otherwise assured at least one meter high above the floor or platform of such scaffolding or 
staging and extending along the entire length of the outside and ends thereof with only such opening as 
may be necessary for delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it 
from swaying from the building or structure.    
15)  Working platform, gangway and stairways shall be so constructed that they do not sag unduly or are 
more than 3.25 meters above ground level or floor level. It shall be closely boarded, have adequate width 
and be suitable fenced as directed in 14 above.    
16)  Every opening in structure or in a working platform shall be provide with suitable protection to 
prevent fall of person or materials by providing suitable fencing or railing with minimum height of 1 meter.    
17) Safe means of access shall be provided to all working platforms and working places. Every ladder shall 
be securely fixed. No portable single ladder shall be over 9 meters in length, width between side rails in 
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hung ladder shall in no case may be less than 30 cms. for ladders up to and including 3 meters in length. 
For longer ladders, this width shall be increased at least 6 mm. for each additional 30 cms. of length. 
Uniform step spacing shall not exceed 30 cms.    
18)  Adequate precautions shall be taken to prevent danger from electrical equipment. No material on any 
of the sites shall be stacked or placed as to cause danger or inconvenience to any person or the public. The 
Bidder shall provide all necessary fencing and lights to protect public from accident and proceeding of law 
that may be brought by any person for injury sustained owing to neglect of the above precaution and to 
pay any damages and costs which may awarded in any such suit action or proceedings to any such person 
or which may with the consent of the Bidder, to be paid to compromise any claim by any such person.    
19)  All necessary personal safety equipment as considered adequate by the Engineer-in-charge shall be 
available for use of person employed on the site and maintained in a condition suitable for immediate use 
and the Bidder shall take adequate steps to ensure proper use of equipment by those concerned.    
a)  Workers employed on mixing asphaltic materials, cement or lime mortars concrete shall be provided 
with protective footwear and protective goggles.   
b)  Those engaged in handling any materials, which is injurious to eyes shall be provided with protective 
goggles.   
c)  Those engaged in welding works shall be provided with welder's protective eye-shields.   
d)  Stone breaker shall be provided with protective goggles and protective clothing and seated at 
sufficiently safe intervals.   
e)  When workers are employed in sewer and manholes which are in use the Bidder shall ensure that 
manhole covers are open and manholes are ventilated at least for an hour before workers are allowed to 
get into them. Manholes opened shall be cordoned off with suitable railing and provided with warning 
signals or boards to prevent accident to public.   
f)  The Bidder shall not employ men below the age of 18 and the women on the work of painting with 
products containing lead in any form. Wherever men above the age of 18 are employed on the work of 
lead painting, the following precautions shall be taken.    
i)  No paint containing lead or lead product shall be used except in the form of paste or readymade paint.    
ii)  Suitable face masks shall be supplied for use by workers when paint is applied in the form of spray or 
surface having lead paint, dry rubbed and scrapped.    
iii)  Overalls shall be supplied by the Bidder to workmen and adequate facilities shall be provided to enable 
working painters to have wash during and on cessation of work.   
g)  When work is done near any place where there is risk of drowning all necessary equipment shall be 
provided and kept ready for use and all necessary steps taken for prompt rescue of any person in danger 
and adequate provision made for prompt first aid treatment of all injuries likely to be sustained during the 
course of the work.    
Use of hoisting machines and shackle including their attachments, anchorage, supports shall confirm to the 
following:   
a) i)  These shall be good mechanical construction, round materials and adequate strength and free from 
patent defects and shall be kept in good working order.   
ii)  Every rope used in hoisting or lowering materials or as means of suspension shall be of durable quality 
and of adequate strength and free from patent defects.   
b)  Every crane or hoisting appliance operator shall be properly qualified and no person under the age of 
21 years shall be in-charge of any hoisting machine including any scaffolding.   
c)  In case of every hoisting machine and of every chain, ring, hook, shackle and pulley block used in 
hoisting or lowering or means of suspension, safe working shall be ascertained by adequate means. Every 
hoisting machine and all gear referred to above shall be clearly marked with safe working load.    
In case of a hoisting machine having variable safe working load, each safe working load and the conditions 
used which it is applicable clearly indicated. No part of any machine or of any good referred above in this 
paragraph shall be loaded beyond safe working load except for the purpose of testing.    
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d)  In case of departmental machines safe working load shall be notified by the Engineer-in-charge. As 
regards Bidder's machines Bidder shall notify safe working load of each machine to the Engineer-in-charge 
wherever, he brings it to site of work and get it verified by Engineer-in-charge.    
Motors, gearing transmission, electric wiring and other dangerous parts of hoisting appliances shall be 
provided with such means as will reduce the minimum risk to the accidental descent of load. Adequate 
precautions shall be taken to reduce the risk of any part of a suspended load becoming accidentally 
displaced, when workers are employed. On electrical installations which are already energized insulating 
wearing materials approved such as gloves, sleeves and coats as may be necessary, shall be provided. 
Worker shall not wear any rings, watches and carry keys and other material which are good conductor of 
electricity.    
All scaffolds, ladder and safety devices mentioned or described herein shall be maintained in a safe 
condition and no scaffold ladder or equipment shall be altered or removed while it is in use. Adequate 
washing facility shall be provided at near place of work.    
(e)  These safety provisions shall be brought to the notice of all concerned by display on a notice board at 
prominent place at the work spot. Persons responsible for ensuring compliance with the safety code shall 
be named there in by the Bidder.    
i)  To ensure the effective enforcement of the rules and regulations relating to safety precautions, 
arrangements made by the Bidder shall be open to inspection by the Engineer-in-charge or his 
representative and the inspecting officers.    
ii)  Failure to comply with the provisions hereunder shall make the Bidder liable to pay to the ABC as a 
penalty an amount not exceeding Rs. 50/- for each default and decision of the Engineer-in-charge shall be 
final and binding.    
Notwithstanding the above conditions the Bidder is not exempted from the operation of any other Act or 
Rules in force.  
 

33.  EXCAVATION AND TRENCHING: All trenched 1.5 meters or more in depth, shall at all times be supplied 
with at least one ladder for each 30 meters in length or fraction thereof. Ladder shall be extended from 
bottom of trench to at least 1 meter above surface of the ground, sides of a trench which is 1.5 meters or 
more in depth shall be stepped back to give suitable slope, or security held by timber bracing, so as to 
avoid the danger of side collapsing. Excavated materials shall not be placed within 1.3 meters of edge of 
trench or half of depth of trench whichever is more. Cutting shall be done from top to bottom under no 
circumstances shall undermining or undercutting be done.  
 

34. DEMOLITION:  Before any demolition work is commenced and also during the process of the work.   
a) All roads and open area adjacent to the work site shall be either be closed or suitably protected.   
b) No electric cable or apparatus which is liable to be a source of danger or cable or apparatus used by 
operator shall remain electrically charged.   
c) All practical steps, shall be taken to prevent danger to person employed, from risk of fire or explosion or 
hooding. No floor, roof or other part or a building shall be so over loaded with debris of materials as to 
render it unsafe. 
 

35. PAYMENTS The tenderer must understand clearly that the rate quoted are for completed work and include 
all costs, due to labour, all leads and lifts involved and if further necessitated, scaffolding, plant, 
supervision, service works, power, etc. and to include all to cover the cost of night and round the clock 
work as and when required and no claim for additional payment beyond the prices or rates quoted will be 
entertained.    
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36. FINAL BILL:  The Bidder should submit final bill within one month after completion of the work and the 
same will be paid within 3 (three) months if it is in order as the availability of funds. Disputed items and 
claims if any shall be excluded from the final bill and settled separately later on. 
 

37. CLAIMS: Bills for extra work or for any claim shall be paid separately apart from the interim bill for the 
main work. The payment of bill for the main work shall not be withheld for want of decision on the extras 
or claims not covered in the appendices. Claims for extra work shall be registered within 30 (thirty) days of 
occurrences of the event. However, bills for these claims including supporting data / details may be 
submitted subsequently. 
 

38. PRIORITIES OF WORKS TO BE EXECUTED: Priorities for items to be executed shall be determined 
periodically keeping in view the final time limit allowed for the work and all the time schedule fixed for 
intermediate stages of work. 
 

39. ELECTRIC POWER: Arrangement for obtaining Electric Power connection will have to be made by the 
Bidder at his own cost.  
 

40. PRELIMINARY ARRANGEMENTS: The Bidder shall have to make at his own cost all preliminary 
arrangements for labour, water, electricity and materials etc. immediately after getting the work order. No 
claim for any extra payment or application for extension of time on the ground of any difficulty in 
connection with the above matter will be entertained.   
The Bidder shall at his own expenses, engage watchmen for guarding the materials and plant and 
machinery and the work during day and night against any pilferage or damages and also for prohibiting 
trespassers or damage to them. The Bidder shall have to make his own arrangements for water required 
for any purposes on the Work.    
The Bidder after completion of Work shall have to clean the Site of all debris and remove all unused 
materials other than those supplied by the ABC and all plant and machinery, equipment, tools etc. 
Belonging to him within one month from the date of completion of work, or otherwise the same shall be 
removed by the ABC at its cost and the Bidder shall not be entitled for payment of any compensation for 
the same.  
 

41. ACCIDENT: In the event of an accident involving serious injuries or damages to human life or death of any 
of his employees and or labourers or trespassers, the same shall be reported within 24 (twenty four) hours 
of the occurrence to the Chief Officer and the Commissioner of Workmen's Compensation. 
 

42. PLANT: All constructional plant, provided by the Bidder shall when brought on the Site be deemed to be 
exclusively intended for the construction of this Work and the Bidder shall not remove the same or any 
part thereof (say for the purpose of moving it from the part of the site to another or for repairs etc.) 
without the consent in writing of the Engineer-in-charge which shall not be unreasonably withheld. 
 

43. PUBLIC UTILITIES: In addition to clause 110 of M.O.S.T.(R.W) specifications for Road and Bridge works 
(Second Revision) 1988 following should be carried out:    
Public Utility services like H.T. Lines telephones lines, etc. which are visible at site should be taken notice of 
by the Bidders while planning their works. It shall be the Bidder's responsibility to inspect such services 
prior to the commencement of any work.    
While executing the works, the Bidders should take care to see that these services are not disturbed or 
damaged during the execution.    
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The Government will not be held liable or responsible for any delay in completion of the job under this 
Contract which may occur due to any damage occurred to such services in consequence of the Bidder's 
operations of delayed completion of the execution for the same.   
 

44. DRAWINGS: 
(A)  CONTRACT DRAWINGS: The tendered rates/prices for the work shall be deemed to include the cost of 
preparation supply and delivery of all necessary drawings, prints, tracing and negatives which the Bidder is 
required to provide in accordance with the Contract.    
 
(B)  COMPLETION DRAWINGS: The Bidder shall submit to the Engineer within 2 (two) months of actual 
completion "completion" drawings as specified below and operation and maintenance instructions for the 
whole of the Work.    
These drawings shall be accurate and correct in all respect and shall be shown to and approved by the 
Engineer earlier. For "completion" drawings two prints and one polyester film of quality approved by the 
Engineer or his representative shall be supplied.  
 

45. HANDING OVER OF WORK: All the work and materials before finally taken over by Government will be the 
entire liability of the Bidder for guarding, maintaining and making good any damages of any magnitude. 
Interim payments made for such work will not alter this position. The handing over by the Bidder and 
taking over by the Chief Officer or his authorized representative will be always in writing, copies of which 
will go to the Chief Officer or his authorized representative and the Bidder. It is, however, understood that 
before taking over such work, Government will not put it into regular use as distinct from casual or 
incidental one except as specifically mentioned elsewhere in this Contract or as mutually agreed to. 
 

46. RELATION WITH PUBLIC AUTHORITIES:  
The Bidder shall comply with all rules, regulations, byelaws and directions given from time to time by any 
local or public authority in connection with this Work and shall himself pay fees or charges which are 
leviable on him without any extra cost to the ABC. 
 

47. DOCUMENTATION: If so ordered by the Engineer-in-charge, the Bidder will prepare drawings of the work 
as constructed and will supply original and three copies to the Engineer who will verify and certify these 
drawings. Final as constructed drawings shall then be prepared by the Bidder and supplied in triplicate to 
the Engineer for record and reference purposes at the Bidder's cost. 
 

48. If the potable water is not available in the river bed the Bidder has to make his arrangement for potable 
water required for concrete mixing its curing and other parts of the construction for which no extra claim 
will be paid by the ABC.   
 

49. DAY TO DAY QUALITY CONTROL OPERATION: The day to day controls to be exercised by the Bidder and 
the Engineer enumerated in the below paragraphs. 

 
 
49.1 ALIGNMENT AND LEVEL CONTROL  
a) The Bidder should locate the centre line of the building from the pegs, pillars or reference points fixed 
during the location survey and from the information furnished in the Contract drawings. Any discrepancy 
between the reference points on the ground and those on the drawings should immediately be brought to 
the notice of the Engineer for reconciliation.   
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b) Based on the approved centre line, the Bidder should set up batter pegs {to delineate the limits of 
embankment / cutting and cleaning stacks (to determine limits of cleaning and grubbing)} and have these 
got checked and approved by the Engineer.   
c) The Bidder should check the reduced levels of bench marks set up along the alignment. Any discrepancy 
in the reduced levels of those at site and as indicate in the drawings should immediately be brought to the 
notice of the Engineer for reconciliation. The Bidder should re-establish those bench marks which are 
found missing at site, and should establish additional bench marks as needed, for ensuring effective level 
control.   
d) The Bidder shall be responsible for the true and proper setting out of the works in relation to original 
survey points, lines and levels of reference given by the Engineer in writing. If at any time during the 
progress of the works, any error shall appear or arise in the position levels dimensions or alignment of any 
part of the work, the Bidder on being required to do so by the Engineer, shall at his own cost rectify the 
error to the satisfaction of the Engineer, unless such error is based on incorrect data supplied in writing by 
the Engineer.   
e) The Bidder shall carefully protect and prepare all bench marks, reference pillars and pegs used in setting 
out the works till final take over by the Engineer.   
 
49.2.   CLAUSES IN THE CONDITIONS OF CONTRACT 
a] All materials and workmanship shall be of the respective type described in the Contract and in 
accordance with the Engineer's instructions and  shall  be subjected  from  time to time to such tests as the 
Engineer may  direct  at  the place  of  manufacture  or  fabrication, or on the Site. All samples shall be 
supplied by the Bidder.        
b]   No work is to be covered up or put out of view without the approval of the Engineer for his 
examination and measurements.    
c]   During the progress of the Works, the Engineer shall have the power to order, the removal from the 
site any suitable material, substitution of proper and suitable material and the removal and proper re-
erection not withstanding any previous test or interim payment, therefor, and of any work which in 
respect of materials or workmanship is not, in the opinion of the Engineer in accordance with the Contract.  
 
49.3 IN CASE OF CEMENT CONCRETE WORKS: 
a) Besides manufacturer’s test certificate for quality of cement at least one set of physical and chemical 
tests should be conducted for each source of supply for verification. Where the quality is in doubt, or 
where the cement had been stored for long periods or in improper condition, the Engineer shall call testing 
the cement at more frequent intervals.   
b) Job mix formula based on trials carried out in the Bidder laboratory should be got approved by the 
Engineer.   
c) The mineral aggregates should be tested for their properties. Water to be used for mixing should be 
tested for chemical impurities.   
d) Checking for stability and sturdiness of form work.  
e) Ensuring that the crucial equipment lime mixers and vibrators are in working order before start of work.   
f) Control on water cement ratio.   
g) Control on workability and time elapsed between mixing and placing of concrete.   
h) Control on compaction and finishing.   
i) Test on cubes samples at 7 to 28 days.   
j) Checks on provisions for adequate curing.   
52.4 In case of machinery work, control should be exercised on the quality of the materials (e.g. stone, 
brick, sand, cement etc.) as also on mortar proportion.   
52.5 For R.C.C. Work, quality of steel in each batch may be approved on the basis of test certificate. The 
reinforcement layout should be checked for conformity with approved drawings and bar bending 
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schedules. All laps should be checked for conformity with the specification. The reinforcement should be 
free from oil and loose rust scale should be properly tied with binding wire.   
 

50. FIELD LABORATORY: The Bidder shall have to arrange for testing for various materials. The testing of 
materials for work should be carried out as per frequently by the PWD. 25% of the test should be 
performed in P.W. Laboratory in variably failing to which recovery at prescribed of should be effective 
from Bidder’s bill.   
 

51. SUPPLY OF COLOURED RECORD PHOTOGRAPHS and ALBUMS:  The Bidder shall arrange to take dated 
post card size coloured photographs at the rate of 10 photographs per month at various stages/ facts of 
the work including interesting and novel features of work as directed by the Engineer-in-charge and supply 
them in five copies each in separate albums of appropriate size.   
He shall also arrange for the video filming of important activities of the work during the currency of the 
Contract and edit it to a video film of 60 to 180 minutes playing time.   
It shall contain narration of the various activities in English/ Marathi by a competent narrator. The cassette 
shall be acceptable quality and the film shall be capable of providing colour pictures. This shall be 
considered as incidental to the work and no additional payment whatsoever will be made for the same. 
 

52. APPROVAL OF CONSTRUCTION MATERIALS AND CONSTRUCTION ACTIVITIES.   
Approval of all materials for the work shall be obtained in writing from Engineer-In-Charge or his 
representative before its use in the project.    
Before taking up of any construction activity the construction work done earlier shall be got approved in 
writing. Any failure on this account may result in the work for which the Bidder will be solely responsible.   
Materials and job mix etc. shall be got approved in writing at least 15 (fifteen) days in advance of the 
commencement of corresponding activity. The testing charges shall be borne by the Bidder.   
Besides the prescribed tests and frequencies any other test or tests over the prescribed frequency shall 
also be carried out by the Bidder at his own cost if so directed by Engineer-In-Charge or his authorized 
representative. 
 

53. BIDDER’S FACILITY: According to the Contract, the Bidder is responsible for the quality of the entire 
construction work. To meet this requirement:   
a) The Bidder shall set up his own laboratory at location(s) approved by the Engineer. The laboratory shall 
be equipped with modern and efficient equipment with sufficient standbys, suitable to carry out the tests 
prescribed for different materials and work according to the specifications. The loss of equipment to be 
procured and the facilities to be provided shall be got approved by the Engineer. The equipment shall be 
mentioned in a workable condition to the satisfaction of the Engineer.   
b) Sampling and testing procedures shall be in accordance with the relevant standards of BIS (Previously 
called ISI). In the absence of relevant Indian Standards, sampling and testing procedures shall be approved 
by the Engineer.   
c) The laboratory should be manned by a qualified materials Engineer assisted by Material Inspector / 
Technicians, and the set up should be got approved by the Engineer.   
d) The Bidder should prepare printed proforma for recording readings and results of each type of test after 
getting the formats of the performance approved from the Engineer. He should keep a daily record of all 
the test conducted by him. Two copies of the test results should be submitted to the Engineer for his 
examination and approval, of which one copy will be returned to the Bidder for being kept at site of work   
e) The materials Engineer of the Bidder should keep close liaison with the Quality control unit of the 
Engineer and keep the latter informed of the sampling and testing program so that the Engineer’s 
representative could be present during this activity, if considered necessary. 
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54. Bidder shall take out necessary insurance Policy / Policies (viz. Bidders all  risks insurance policy, erection 
all risks insurance policy etc. as decided by the Directorate of Insurance) so as to provide adequate 
insurance cover for execution of the awarded Contract work for total Contract value and complete 
Contract period compulsorily from the “Directorate of Insurance, XYZ State” only. Its postal address for 
correspondence is “_______________________________” (Telephone Nos. xxxxxxxx / xxxxxxxx and Fax 
Nos. xxxxxxxx / xxxxxxxx) similarly all workmen’s appointed to complete the Contract work are required to 
insure under workmen’s compensation insurance policy, insurance policy / policies taken out from any 
other company will not be accepted. If any Bidder has affected insurance with any insurance company, the 
same will not be accepted and the amount of premium calculated by the Government Insurance Fund will 
be recovered directly from the amount payable to the Bidder for the executed Contract work and paid to 
the Directorate of Insurance Fund, XYZ State. The Director of Insurance reserves the right to distribute the 
risks of insurance among the other insurers.  
 

55. The payment for the works done will be made as and when the funds are available under this head and no 
claims whatsoever from the agency on account of delay in payment will be entertained by the ABC. 
 

56. Building and other Construction Workers Welfare Cess:  Building and other Construction Workers Welfare 
Cess @ 1% or at the rates amended from time to time as intimated by the competent authority of 
Buildings and other Construction Works Welfare Act, 1996 shall be deducted from bill amount, whether 
measured bills, advance payment or secured advance. 
 

57. Additional Condition about availability of funds: The payment of bills will be made as per availability of 
funds. No claims will be entertained for delayed payments.   
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Section-6 Scope of Work 
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Section-6   Scope of Work 
1. City Information 

 
1. City Profile and sanitation situation in city 

ABC is a 'B" class municipal council located in D district of State XYZ. ABC is a rapidly growing town as it 

is located on the outskirts of the larger city of D. The municipal area is __ sq. km. ABC city population 

was ____ (as per census 2011) and there were ______ households. Around __% households in ABC city 

have individual toilet facility, which are connected to septic tanks, while __% of households are served 

by community toilets which are connected to septic tank. The septage from the septic tanks is 

collected by vacuum truck (owned by municipality) and disposed at the ____________ site without any 

treatment. ABC proposes to introduce a X year cycle of scheduled septic tank emptying through 

private sector participation. It is thus expected that nearly XXX septic tanks (on an average XXXX litres 

capacity) will be emptied annually. In addition to these, ABC municipal council will daily empty ___ 

community level septic tanks with capacity of ______ litres. Septage collected from these septic tanks 

is expected to be treated in a treatment unit. The organic loading is also likely to be affected by the 

relative volumes of septage coming from household septic tanks with longer interval of desludging 

against septage from public or community toilets which are relatively fresh. It is estimated that the 

daily flow of septage will be _____ litres (___ cum/day). Details regarding the city are listed below: 

 

LOCAL CONDITION DESCRIPTION Data required 

Climate / weather Temp. range, rainfall range   

Land Use 

Land use adjacent and in vicinity 
of FSSTP site: potential nuisance, 
presence of  industry, agriculture, 

golf course etc.  

 

Environmental 
sensitivity 

Sensitive rivers, coastline, lakes, 
ground water with ecological, 

economic, cultural, religious or 
strategic interest requiring 
stringent / high efficiency / 

reliability of FSSTP components 
performance. Required parameter 

limits. 

 

Energy status 
Availability, sufficiency and 

reliability of electricity supply or 
other energy source. 

 

Demography / 
Urbanization 

Total population and growth (% 
annual).  

 

Land availability 
Site for FSM use: area, location, 
buffer distance from adjacent 

development 
 

Soil conditions 
Sandy / clayey , percolation rates 

at FSSTP site 
 

Ground / surface Average ground water depth in  
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LOCAL CONDITION DESCRIPTION Data required 

water FSSTP site. Ground water (GW) 
variance over seasons. Use of 

ground / surface water for 
drinking, agriculture, industry, 

tourism, recreational (body 
contact) etc. 

Cultural / religious 
Sensitivity to reuse of water / bio 

solids. 
 

Other sludge 
inclusion during 
transportation 

Tanker also emptying industrial or 
other sludge. Prevalence.  

 

Priority of objectives  
Priority for solving FS issue vs 

priority for reuse / recovery and 
revenue 

 

Risk appetite  
Tolerance level of non-compliance 
to regulatory / legal requirements. 

 

Available treatment 

Current Type of treatment: 
screening, thickening, digestion/ 

stabilisation, dewatering, 
composting, disposal.  

 

Future prospects 

How is the FSSTP expected to 
change in short term (5 years) and 

long term (10 years). Increased 
population, coverage, volumes 
generated, collected, treated.  

 

Reuse of treated 
waste water 

Potential demand for water reuse: 
potable, agriculture, industry, 

other 
 

Energy   
Potential demand for energy: in-

plant, local user, grid 
 

Bio solids 
Potential demand for bio solids: 

food crops, non-food crops. 
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2. Design-Build Services 
 
2. General:  

The Bidder shall carry out and be responsible for the design and construction of the septage treatment 

facility in ABC. The work includes (i) design and construction of Fecal Sludge & Septage treatment plant 

of capacity ___m3/day and all appurtenant structures and allied works including all necessary 

approvals from various government departments etc.  complete including testing, trial run for 1 (one) 

month and commissioning of the plant to the satisfaction of the Engineer (period of completion of 

construction: __ months; and (ii) O&M of the complete Works of Fecal Sludge & Septage treatment 

plant and allied works for a period of ___ years post trail run period at ABC, XYZ, India. The Bidder’s 

work and services as part of the “Design-Build Services” shall include, 

 

a. the design services in respect of the ___ m3/day Fecal Sludge & Septage treatment plant and all 

allied works including treatment process, hydraulic, structural, electrical, instrumentation, 

mechanical and piping design, and all civil, mechanical, electrical and piping drawing including 

architectural and construction drawings and environmental assessment with necessary mitigation 

measures etc. to be provided including necessary approvals from various government department 

etc complete; 

 

b. the building and construction work and services in respect of the ___ m3/day capacity Fecal Sludge 

& Septage treatment plant and all allied works as per proposed design; and 

 

c. all work and services relating to the services set out in above in a and b necessary or desirable for 

the design and construction of the Fecal Sludge & Septage treatment plant and all allied works in 

accordance with and as contemplated by the Design-Build Documents and the technical standards 

for both design and operation. 

 

3. Design Services 

a. Design and Engineering 
i. The Bidder shall execute the basic and detailed design of ___ m3/day Fecal Sludge & 

Septage treatment plant and its execution in compliance with the technical 

specifications and requirements contained in the Contract, codes of practices as 

published by the Bureau of Indian Standard (“BIS”) or its equivalent  standard  as  well  

as  “Manual  on  Sewerage  and  Sewage  Treatment”  as  published by the Central 

Public Health Engineering Organization (“CPHEEO”) of the Ministry of Urban 

Development, Government of India, New Delhi. Wherever, the codes, standards and 

manual do not provide for the design and execution of some component i.e. required 

to be designed and executed, the Bidder shall follow the standard engineering 

practices. 

ii. The offers shall be based on the Bidder's own design and operating philosophy which 

is to be based on the selected modern treatment technologies and should be within 

the overall framework and guidelines specified in the bid document and its 
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specifications. The bidder‘s design for the entire facility shall be such that the project 

shall (a) require minimum land space; (b) require minimum energy for treatment of 

septage; and (c) generates treated effluent and septage within the prevalent discharge 

standards of State Government and as amended from time to time. Planning of the 

entire system should be done in such a manner so as to optimize capital and 

operational costs of treatment of septage and maintenance of the FSSTP on whole on 

sustainable basis. 

iii. The lowest bidder shall have to obtain all necessary approvals for the proposal from 

designated government departments before commissioning the project. All charges, 

fees for such approvals and processes shall be borne by the bidder. 

iv. The Bidder shall be responsible for any discrepancies, errors or omissions in the 

specifications, drawings and other technical documents that it has prepared, whether 

such specifications, drawings and other documents have been approved by the ABC or 

not, provided that such discrepancies, errors or omissions are not because of 

inaccurate information furnished in writing to the Bidder by or on behalf of the ABC. 

 

b. Codes and Standards 
Wherever references are made in the Contract to codes and standards, including those codes 

and standards referred to in the Technical specifications as per section 8, in accordance with 

which the Contract shall be executed, the edition or the revised version of such codes and 

standards current 30 (thirty) days prior to the submission deadline shall apply unless otherwise 

specified. During Contract execution, any changes in such codes and standards shall be applied 

after approval by the ABC. 

 

c. Design Responsibilities: The Bidder’s design and design-related services shall include: 
 

i. Site   investigation   and   data   collection   including characterisation of septage waste, 

topographical survey, soil investigation for the design and construction of the 

structures required for the Fecal Sludge & Septage treatment plant. 

ii. Selection, adoption and detailed engineering designs for the most appropriate techno- 

economically feasible and cost effective treatment process technology for the septage 

treatment and it should meet the prevalent discharge standards of State Government 

and as amended from time to time as may be applicable. 

iii. The  acquisition  of  all  data  and  information  necessary  to  prepare the design and 

that  are required to demonstrate that  the  ___  m3/day  Fecal Sludge & Septage 

treatment plant meets or exceeds the Technical Standards; 

iv. the preparation of schematic design documents to illustrate the scale  and character of 

the Design-Build Services and how the units of the  process-adopted functionally relate 

to each other; 

v. Show detailed process design to prove that they can meet the standards, state 
parameters and range including solids content, end product solids parameters, 
effluent liquid parameters. 

vi. Treatment facility design should allow for flexibility of operation considering variations 

of inflow. 
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vii. Mechanical and Electrical (“M&E”) design, Civil and Structural (“C&S”) design, 

specification for civil, structural, mechanical and electrical works; 

viii. The design shall consider variability of the parameters and possible impacts; 

ix. The preparation of design development documents, consisting of drawings and other 

documents appropriate to the size of the ___ m3/day Fecal Sludge & Septage 

treatment plant to describe the units and character of the entire proposed plant 

including architectural, mechanical, civil works, and electrical systems, materials, 

operations, landscaping, and such other elements as may be appropriate; 

x. The preparation of Design-Build Documents setting forth in detail the requirements for 

construction based on the design development documents accepted by the ABC; 

xi. Obtaining all approvals, permits, including building permits, and licenses if required for 

the Design-Build Services 

xii. The preparation of assurances required to regulatory authorities respecting 

conformance of the design with the applicable building regulations, environmental 

standards and occupational health and safety  requirements, including construction 

safety issues; 

xiii. The coordination required to integrate all parts of the Design-Build Services; 

xiv. Such other Design-Build Services that may be required from time to time that are 

agreed to by the Bidder and the ABC in writing; and 

xv. The conducting of general reviews of the progress of the design process, to the extent 

necessary, in order to determine to the Bidder’s satisfaction that the design services 

are performed in compliance with the requirements of the Contract and Applicable 

Laws. 

 

d. Engineering design Documents 

i. The Bidder shall prepare all of the Engineering Design documents. These shall include 

the plans, designs, drawings, as-built documents, operations manuals, specifications, 

schematic design documents, design development documents and models, and all 

modifications thereto required in order to properly and fully test for analyse for plan, 

design and build the Fecal Sludge & Septage treatment plant and all allied works as 

contemplated in the Technical Standards and the remaining provisions of the Contract. 

ii. The Bidder shall prepare any other document, as may be necessary for construction 

and commissioning of the facility, that the ABC council considers necessary to monitor 

the progress of the Design-Build Services and assess the Bidder’s compliance with the 

Contract. 

iii. The bidder shall prepare a detailed Operations and Maintenance Manual for the 

facilities designed and built by them. 

 

e. Design Considerations 

In preparing the design for the ___ m3/day Capacity Fecal Sludge & Septage treatment plant 

and all allied works and the Engineering design Documents, the Bidder shall, 

i. Protect public health and safety, maximize the protection of the environment and 

minimise any adverse environmental impacts caused by the construction of Fecal 
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Sludge & Septage treatment plant throughout the service area, including as may be 

required, recommended or advisable pursuant to any technical standard or 

environmental assessments conducted on, at or near the Fecal Sludge & Septage 

treatment plant Site ; ensure the Fecal Sludge & Septage treatment plant and all allied 

works has the capacity to accommodate the anticipated septage based upon the 

verifications prepared by [the Engineer]; ensure that the Fecal Sludge & Septage 

treatment plant and all allied works are designed to meet the requirements including a 

detailed review of the following measures to deal with environmental mitigation: 

(a) training materials to assist the ABC council in the long-term monitoring of 
surface water, groundwater wells, emissions and treated effluent; 

(b) the impact to local property values and the mitigation of the impact of disposal 

of treated effluent and sludge; 

(c) the impact of construction and operations noise on the local community; 

(d) the monitoring of surface water and groundwater impacts of the plant  

including a baseline monitoring program; and 

(e) the air quality impact to the Fecal Sludge & Septage treatment plant including 

the impact from gas, odour, dust and equipment emissions during construction 

and operations, odours during operation and gas exhaust any Fecal Sludge & 

Septage treatment plant units in case of flaring. 

 

f. Design Responsibilities- Off-site Issues 

In preparing the design for the ___ m3/day Fecal Sludge & Septage treatment plant and all 
allied works and the Engineering design Documents, the Bidder shall include as part of the 
design, plans and designs for the extension to the Site and facility of all utility services 
required for all of the services. 

 

g. Design Responsibilities, On-site Issues 

Make adequate preparation and plans and take adequate measures for controlling access to 
the Fecal Sludge & Septage treatment plant site by animals and humans and vehicles. In 
preparing the design for the Fecal Sludge & Septage treatment plant and the engineering 
design documents, the Bidder shall ensure that the design takes into account, 
 

i. traffic at the perimeter of the Fecal Sludge & Septage treatment plant site, including 

plans for plantings and vegetation, fencing, lockable gates at vehicular access points, 

and the creation of an internal perimeter access corridor inside or, with appropriate 

local and other approvals, surrounding the site; 

ii. internal access roads at the Fecal Sludge & Septage treatment plant site; 

iii. provision of utilities services at the Fecal Sludge & Septage treatment plant site such as 

electricity, telephone, potable water, non-potable water and septage / sewage 

collection and disposal; and 

iv. provision of areas for sludge storage/disposal. 
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h. Fecal Sludge & Septage treatment plant Layout and Operation Sequence 

The Bidder shall be responsible for the planning and designing of the area of the Site for ____ 
m3/day Fecal Sludge & Septage treatment plant, including a design having the following layout 
and sequence: 

i. Schematic of Flow Diagram- The standard flowchart of septage treatment facility shall 
include but not be limited to components as given in diagram below: 
 

 
 

ii. Configuration of Fecal Sludge & Septage treatment plant - The Fecal Sludge & Septage 

treatment plant shall consists of pre-treatment (preliminary treatment is required to 

remove coarse solids, grit and scum, remove non-biodegradable components and 

remove grease), storage/stabilisation, solid-liquid separation, solid treatment and 

liquid treatment unit.  

iii. Construction of ___ m3/day Fecal Sludge & Septage treatment plant and all allied 

works including carrying out O&M of FSSTP for ___ years. Bidder shall verify these 

details as per Site condition. 

iv. Treatment unit as may be techno economically feasible and cost effective and meeting 

the prevalent discharge standards of State Government and as amended from time to 

time. 

v. The selected bidder / contractor shall have “Right to Sell” the treated septage and 

water for reuse by the potential buyers for the purpose of agriculture / commercial / 

industrial use. Bidder shall have to report about the sale of treated septage to ABC 

council. The selected bidder / contractor shall be solely responsible to carry out 

market survey and research to access the potential for sale of the treated effluent and 

make all the administrative, financial and legal arrangements with the potential 

buyers.  The selected bidder / contractor shall be free to upgrade the treatment 

process beyond the standard process of treatment at depicted above own cost and 

risk and with minimum use of the land to be made available by the ABC council. The 

bidder in such a situation shall make his own arrangements for creating additional 

infrastructure that may be required for transmission and distribution of the treated 

septage at his own cost and risk.  

vi. On completion of the ___ years O&M Period, the bidder shall have to handover the 

Fecal Sludge & Septage treatment plant to the ABC in full working condition, as it was 

on the date of commissioning of the Fecal Sludge & Septage treatment plant. 

However, it will be open for the ABC council to either extend the O&M Period through 
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mutually agreed terms and / or accept to retain the additional infrastructure that the 

selected bidder has created for the sale of the treated effluent. 

vii. plans for the clearing and excavation of land, debris and other material at the Fecal 

Sludge & Septage treatment plant area; Site clearance, site surveys, soil investigation, 

submission of process design and hydraulic design calculations, plant lay out and 

hydraulic flow diagram (process &instrumentation diagram), preparation & submission 

of civil, architectural, general arrangement drawings & structural design of all civil 

works, electrical & mechanical equipment drawings including equipment installation 

drawings, supporting calculations & technical information, instrumentation & control 

system, construction of Fecal Sludge & Septage treatment plant and all allied works of 

required capacity (___ m3/day) including all necessary bypass arrangements, aeration 

& chlorination requirement, sludge disposal arrangements, as per approved designs, 

testing, commissioning, performance testing of process units & trial run for a period of 

1 (one) month. 

viii. Also includes landscaping of plant area, internal roads with access to all units, 

illumination of the entire Fecal Sludge & Septage treatment plant site, pathways, 

storm water drainage, compound wall all around & gates, administrative building 

including store house for tools and spares (covering a plinth area of __ sqm), with 

water supply and waste water disposal arrangements, including geotechnical 

exploration, O&M manual and as-built drawings for all civil, electrical and mechanical 

works. All units shall be provided with draining arrangements with suitable 

valves/gates with chambers. 

ix. Supply and providing safety equipment namely gas mask, breathing apparatus, air 

hose respirator, portable lighting equipment, non-sparking lighting equipment, 

portable air blowers, safety belts, inhalators and diver suit at the commencement of 

O&M. 

x. Handing over of the Plant in good working condition with all relevant documents such 

as as-built drawings, physical & operational condition of the assets, rights on 

proprietary technologies, software, systems, O&M manual along with trainings of ABC 

staff to operate the plant, periodical reports along with soft copy to ABC Municipal 

Council. 

xi. The offer shall be based on the Bidder’s design, build, operate and transfer concept to 

be specified by the Bidder. 

 

i. Raw Septage Quality 

Tentative abstract of Raw Septage (collected from Septic tank) Characteristics is indicated in 

the following Table below: 

Sr. 
No. 

Parameter Unit 
Ranges 

  

1. pH - 6-8 

2. Total Solids  mg/L 4000-11000 

3. Total Suspended Solids mg/L 400-8000 

4. Biochemical Oxygen Demand (5 days, mg/L 300-4000 
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Sr. 
No. 

Parameter Unit 
Ranges 

  

20oC) 

5. Chemical Oxygen Demand mg/L 900-10000 

6. Oil & Grease mg/L 2-50 

7. Total Dissolved Solids mg/L 2000-7000 

8. Volatile Solids (5500C) mg/L 500-1500 

9. Volatile Suspended Solids (5500C) mg/L 200-900 

10. Volatile Dissolved Solids (5500C) mg/L 200-600 

11. Potassium (as K) mg/L 50-400 

12. Phosphorous (as P) mg/L 2-5 

13. Total Nitrogen (as N) mg/L 200-1800 

14. Calorific Value (on dry basis) kcal/kg 1200-5000 

15. Settlable Solids % 20-50 

16. Total Coliforms MPN Index/ 100 ml 170 - 3.4x10^5 

17. Faecal Coliforms MPN Index/ 100 ml 20-1000 

 

 However the Bidders are requested to test the septage/ sewage for its parameters to be 
considered for design consideration on their own. 

 Characteristics may vary outside the range. Design shall be shown in detail for the stated 
range of values and flows, with additional variation that can be accommodated by the design. 

 

j. Expected Treated Effluent Quality 

The  Bidder  shall  design  the  process  in  such  a  way  that  the  treated  effluent  quality 
attains minimum prevalent discharge standards of State Government and as amended from 
time to time. 

 

k. Expected Treated septage  Quality for reuse 

For dewatered dried septage to be used as fertilizer in agriculture, it is recommended to refer 

MSW Rules for quality of compost and should have E-coli of 1000/g total solids in treated 

septage. 

 

l. Designation of ____m3/day Fecal Sludge & Septage treatment plant on Site Areas for Other 

Uses 

In preparing the design and layout for the Fecal Sludge & Septage treatment plant, the Bidder 

shall designate areas of the Fecal Sludge & Septage treatment plant site for use in, 

i. Septage Treatment Units; including all civil, mechanical, electrical and instrumentation 

of the treatment units; 

ii. Ancillary works; 

iii. Site administration, office building and Lab building; 

iv. Internal roads and pathways connecting the various units; 

v. Perimeter buffer zones; 

vi. Toilet facility for working staff etc. 
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m. Surface and Ground water management 

In preparing the design for the Fecal Sludge & Septage treatment plant and all allied works and 
the Design-Build Documents, the Bidder shall, 

 

i. plan and design the surface drainage at the Site of Fecal Sludge & Septage treatment 

plant with adequate water drainage channels, pipes, sewers, structures and 

appurtenances, including for higher, adequate to manage the highest seasonal levels 

and volumes of storm water; and 

ii. plan and design the Fecal Sludge & Septage treatment plant site with adequate 

protection from flooding whether from rain, groundwater, storms or any other source. 

 

n. Site Administrative Facility 

The Bidder shall be responsible for the administration of the Fecal Sludge & Septage treatment 
plant and all allied works during the Design-Build Period and the Bidder shall design, 
 

i. temporary office facilities for use by the Bidder and its subcontractors in the 

administration and execution of the Design-Build Services; 

 
ii. New facility for use in the administration of the Operations Services to accommodate 

personnel, furniture, utility services, a lunch room, washrooms and public toilets; 

 
iii. appropriate signage for the Site and the Fecal Sludge & Septage treatment plant , 

including signs that, 

(a) identify the Fecal Sludge & Septage treatment plant and its units; 
(b) provide warning and hazard notification in designated areas where warranted;  
(c) identify areas of the Fecal Sludge & Septage treatment plant that are 

restricted to visitors and are accessible to only designated employees of the 
Bidder; and 

(d) the landscaping for the Facility as contemplated by the Design-Build 
Documents. 

 

o. Other Design Responsibilities 

The Bidder shall carry out the following design or design-related responsibilities: 
i. the bidder shall prepare plans and designs for all Temporary Works as required by the 

bidder’s design and as required by the Contract; 
ii. the bidders shall prepare plans and designs for landscaping of the site; 

iii. the bidder shall prepare plans and designs for the acquisition of all data and 
information necessary to prepare the design, including, but not limited to, any 
intrusive site investigations, off-site surveys and environmental baseline monitoring 
required or contemplated under the Contract; and 

iv. the bidder shall prepare detailed plans and methodologies for the testing and 
inspection of the Plant and Equipment. 
 

p. General Obligations 
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As part of its obligations the Contractor shall also execute and perform all such works and/or 
supply all such items and materials, not specifically identified in this Contract, which:  
(a) are/is needed for the safe, trouble free and normal operation of the Plant; 
(b) can be inferred from this Contract as being required for completing the Works in 

accordance with the schedule of completion; 
(c) can be inferred in accordance with good industry practice, and/or Applicable Law that the 

provision or causing the provision of such work and/or supply of such items and materials, 
was contemplated as part of this Contract; or 

(d) is necessary to enable the Contractor to fulfil its obligations under this Contract and 
comply with the warranties set out in this Contract; 

 

In each case, as if such work and/or materials were expressly mentioned in this Contract and 

the same shall be considered a part of the Works and shall be executed/ supplied by the 

Contractor, without any additional cost to the ABC council. 

 

4. Building and Construction Services 
 

a. General 
i. The Bidder shall carry out all building and construction of all units of Fecal Sludge & 

Septage treatment plant designed  

ii. The Bidder shall provide all of the demolition, excavation, building, co-ordination, 

repair, warranty, review, inspection, testing, quality assurance and control, 

monitoring, scheduling, clean-up etc. for construction of the Plant as contemplated by 

Design-Build Documents. 

iii. The Bidder shall have total control of the building and construction services and shall 

effectively direct and supervise the building and construction services so as to ensure 

conformity with the Design-Build Documents. 

iv. The Bidder shall be solely responsible for construction means, methods, techniques, 

sequences, and procedures and for co-ordinating the various parts of the Design-Build 

Services under the Contract. 

 

b. Procurement and Transportation 
i. The Bidder shall procure and transport all the equipment in an expeditious and orderly 

manner to the Site. 

ii. The Bidders shall at its own risk and expense for transport all equipment to the site. 

iii. The bidder shall be responsible for obtaining, if necessary, approvals from the 

authorities for transportation of equipment, to the Site. The Bidder shall indemnify 

and hold harmless the ABC from and against any claim for damage to roads, bridges or 

any other traffic facilities that may be caused by the transport of the to the Site. 

 

c. Building Responsibilities: Temporary Supports, Structures and Utility Services 

 
i. The Bidder shall have the sole responsibility for the design, erection, operation, 

maintenance, and removal of temporary supports, structures and utility services and 

the design and execution of construction methods required in their use. 
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ii. The Bidder shall engage and pay for registered professional engineering personnel 

skilled in the appropriate disciplines to perform those functions, where required by 

law or by the Engineering design Documents and in all cases where such temporary 

supports, structures and utility services and their designs and method of construction 

are of such a nature that professional engineering skill is required to produce safe and 

satisfactory results. 

 

 

d. Plant and Equipment 

 
i. The Bidder shall provide and pay for labour, Plant and Equipment, tools, construction 

machinery and equipment, materials and supplies, water, heat, light, power, 

transportation, and all other facilities and services necessary for the performance of 

the Design-Build services in accordance with the Design-Build Documents. 

ii. The Bidder shall ensure that all Plant and Equipment provided are new. Plant and 

Equipment which are not specified shall be of a quality consistent with those specified 

and their use shall be acceptable to the ABC council. 

e. Documents at the Site 

 
i. The Bidder shall keep one copy of the Engineering design Documents as up-dated, 

submittals, reports and records of meetings at the Site, in good order and shall make 

them available to the ABC council upon request and at any reasonable time. 

 

f. Use of the ---m3/day Fecal Sludge & Septage treatment plant site 

 
i. The Bidder shall confine construction machinery and equipment, storage of Plant and 

Equipment, Bidder’s Equipment (Design-Build) and Bidder’s Equipment (Operations), 

and operations of Bidder’s personnel to limits indicated by laws, ordinances, permits 

or the Design-Build documents and shall not unreasonably encumber the Site with 

Plant and Equipment, Bidder’s Equipment (Design-Build) or Bidder’s Equipment 

(Operations).  

ii. The Bidder shall not store plant and equipment, Bidder’s Equipment (Design-Build) or 

Bidder’s Equipment (Operations) at the Site which are not necessary for the 

construction of the Fecal Sludge & Septage treatment plant. 

 

g. Setting Out 

 
i. The Bidder shall be responsible for the true and proper setting-out of the Site and the 

Fecal Sludge & Septage treatment plant in relation to benchmarks, reference marks 

and lines specified in the Design-Build Documents. 

ii. If, at any time during the construction of the Plant, any error shall appear in the 

position, level or alignment of the plant, the Bidder shall forthwith notify the ABC of 

such error and, at its own expense, immediately rectify such error to the reasonable 

satisfaction of the ABC council. 
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h. Quality Assurance 

 
i. The Bidder shall institute a quality assurance system to ensure compliance with the 

requirements of the Design-Build documents. Compliance with the quality assurance 

system shall not relieve the Bidder of its duties, obligations or responsibilities. 

 

ii. The Bidder shall submit for approval details of all quality assurance procedures and 

documents relating to Bidder’s compliance with the quality assurance system to the 

ABC council before each stage of the Design-Build services is commenced as set out in 

the time schedule. When any document is issued to the ABC council, it shall be 

accompanied by the signed quality statements for such document, if any. The ABC 

council may audit any aspect of the quality assurance system and the Bidder shall take 

any corrective action as the ABC council may deem appropriate. 

 

i. Bidder’s Access Routes and Rights of Way During the Design-Build Period 

 
i. The Bidder shall satisfy itself as to the suitability and availability of the access routes it 

chooses to use during the Design-Build Period for access to and from the Site. He shall, 

as between the Parties, be responsible for the maintenance of access routes during 

the Design-Build Period. The ABC council will not be responsible for any claims which 

may arise from the use or otherwise of any access route. The ABC council does not 

guarantee the suitability or availability of any particular access route, and will not 

entertain any claim for any non-suitability or non-availability for continuous use, 

during the Design-Build Period, of any such route. 

ii. The Bidder shall bear all costs and charges for special or temporary rights-of-way 

required by it for access to the Site. The Bidder shall also provide, at its own cost, any 

additional facilities outside the Site if required by it for the purposes of the Design-

Build Services. 

 

j. Site Regulations and Safety 

 
i. The Bidder shall establish Site regulations setting out the rules to be observed in the 

execution of the Contract at the Site and shall comply therewith. He shall prepare and 

submit to the ABC council, proposed Site regulations for the ABC’s approval, which 

approval shall not be unreasonably withheld. Such Site regulations shall include rules 

in respect of security, safety of Plant, gate control, sanitation, medical care, emergency 

preparedness, emergency response, on- site safety training of employees and fire 

prevention. 

ii. The Bidder shall comply with all applicable safety regulations in providing the Design-

Build Services and in occupying any part of the Site. Unless otherwise stated in the 

Design-Build Documents, the bidder shall, during the Design-Build Period, 

(a) provide secure fencing, lighting, guarding and watching; 
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(b) provide temporary roadways, footways, guards and fences which may be 

necessary for the accommodation and protection of its employees, Site 

visitors, owners and occupiers of adjacent land, the public and others; 

(c) carry out safety briefings of applicable site regulations to all employees, 

subcontractors, agents, representatives and visitors to the Site prior to 

permitting first access of the applicable person to the and at regular intervals 

thereafter. 

iii. During the Design-Build Period, the Bidder shall develop and implement a 

comprehensive occupational health and safety program for the protection of the 

Bidder’s Personnel and all other persons who may attend at the Fecal Sludge & 

Septage treatment plant site. The program shall include a description of how the 

Bidder will, 

(a) carry out all occupational health and safety responsibilities in respect of the 

Fecal Sludge & Septage treatment plant site as required under the Applicable 

Law; 

(b) develop and manage all required occupational health and safety reporting 

procedures; and 

(c) manage all occupational health and safety claims. 

 

k. Bidder’s Equipment (Design-Build) and Site Clearance 

 
i. All Bidder’s Equipment (Design-Build) brought by the Bidder onto the Site shall be 

deemed to be intended to be used exclusively for the execution of the Contract. The 

Bidder shall not remove the same from the Site without the ABC’s consent that such 

Bidder’s Equipment (Design-Build) is no longer required for the execution of the 

Contract. 

ii. The Bidder shall maintain the Fecal Sludge & Septage treatment plant site in a tidy 

condition and free from the accumulation of waste products and debris. The Bidder 

shall remove waste products and debris resulting  from  the  Site  and  shall  leave  the  

facility  clean  and  suitable  for  occupancy and performance of the Operations 

Services before attainment of substantial completion. The Bidder shall remove 

products, tools, construction machinery, and equipment, including the Bidder’s 

Equipment (Design-Build), not required for the performance of the remaining Design-

Build Services. 

iii. Upon the issue of any Completion Certificate, the Bidder shall clear away and remove, 

from the Fecal Sludge & Septage treatment plant site, all Bidder’s Equipment (Design-

Build), surplus material, wreckage, rubbish and temporary work or structures. The 

Bidder shall ensure that the Fecal Sludge & Septage treatment plant site is in a clean 

and safe condition to the satisfaction of the ABC. 

iv. If the Bidder fails to remove, no later than 30 (thirty) days after the issue of the 

Completion Certificate, any remaining Bidder’s Equipment (Design-Build), surplus 

material, wreckage, rubbish and temporary work or structures, the ABC council may 

sell or otherwise dispose of such items. The ABC council shall be entitled to retain, 
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from the proceeds of such sale, a sum sufficient to meet the costs incurred in 

connection with the sale or disposal, and in restoring the Fecal Sludge & Septage 

treatment plant site. Any balance of the proceeds shall be paid to the Bidder. If the 

proceeds of the sale are insufficient to meet the ABC’s costs, the outstanding balance 

shall be recoverable from the Bidder by the ABC council. 

v. The ABC council will, if requested, use reasonable efforts to assist the Bidder in 

obtaining any local, state or national government permission required by the Bidder 

for the export of the Bidder’s Equipment (Design-Build) imported by the Bidder solely 

for use in the execution of the Contract that is no longer required for the execution of 

the Contract. 

 

l. Protection of the Environment 

 
i. The Bidder shall take all reasonable steps to protect the environment, both on and off 

the Site, and to limit damage and nuisance to people and property resulting from 

pollution, noise, dust and other results of its services, including, 

(a) adopting working practices that prevent or minimize the transfer of any 

pollutant off-site; 

(b) maintaining the access roads in good repair; 

(c) using appropriate dust suppressant methods; 

(d) restricting trucking and loud machinery and equipment use to daylight hours; 

(e) using mufflers, silencers and other appropriate methods to minimize the noise 

of the construction; and 

(f) Maintaining a clean Fecal Sludge & Septage treatment plant site, that are free 
of garbage. 

 
ii. The Bidder shall monitor groundwater quality upstream and downstream of the 

Facility, throughout the process of construction. 

iii. The Bidder shall monitor water quality upstream and downstream of the ___m3/day 

Fecal Sludge & Septage treatment plant site, prior to and throughout the process of 

construction. 

 

m. Security of the Fecal Sludge & Septage treatment plant site 
Unless otherwise stated in the Design-Build Documents: 

i. the Bidder shall be responsible for keeping unauthorised persons off the Site from 

Fecal Sludge & Septage treatment plant 

ii. the Bidder shall maintain detailed record of all persons that enter the Fecal Sludge & 

Septage treatment plant site; and 

iii. the Bidder shall ensure that authorised persons shall be limited to the Bidder’s 

personnel, the Engineer, employees of subcontractors and persons authorised by the 

ABC. 

 
 Property/ structure with geological or archaeological importance 
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iv. The Bidder shall take reasonable precautions to prevent its employees, agents, 

representatives, subcontractors, or other persons from removing or damaging any 

fossils, coins, articles of antiquity, and structures and other remains or things of 

geological or archaeological interest at the Site. The Bidder shall, immediately upon 

discovery of such article or thing, advise the ABC, who may issue instructions for 

dealing with it. All fossils, coins, articles of value or antiquity, and structures and other 

remains or things of geological or archaeological interest discovered on the Site shall 

be the property of the ABC council. 

 

n. Emergency Work 

 
i. If, by reason of an emergency arising in connection with and during the execution of 

the Design-Build Services, any protective or remedial work is necessary as a matter of 

urgency to prevent damage to the Fecal Sludge & Septage treatment plant site, the 

Bidder shall immediately carry out such work. 

ii. If the Bidder is unable or unwilling to do such work immediately, the ABC may do or 

cause such work to be done as the ABC may determine is necessary in order to prevent 

damage to the Site of the Fecal Sludge & Septage treatment plant. In such event the 

ABC council shall, as soon as practicable after the occurrence of any such emergency, 

notify the Bidder in writing of such emergency, the work done and the reasons 

therefore. If the work done or caused to be done by the ABC is work that the Bidder 

was liable to do at its own expense under the Contract, the reasonable costs incurred  

by the ABC in connection therewith shall be paid by the Bidder to the ABC council. 

Otherwise, the cost of such remedial work shall be borne by the ABC council. 

o. Work at Night and on holidays 

i. Unless otherwise provided in the Contract, no work shall be carried out outside  of the 
hours of operation of the Fecal Sludge & Septage treatment plant and on public 
holidays without prior written consent of the ABC, except where work is necessary or 
required to ensure safety  of the Fecal Sludge & Septage treatment plant site or for the 
protection of life, or to prevent loss or damage to property,  

ii. Septage load from septage sucking machines should only be accepted from 7:00 am to 
7:00 pm. No septage load should be accepted in night hours or on national public 
holidays. 
 

5. Test and Inspection 
a. The Bidder shall at its own expense carry out at the place of manufacture or on the Site all 

such tests and inspections of the plant & equipment. The Bidder shall, in addition to those 

tests and inspections set out in the Contract, develop a plan for all testing and inspection of 

the equipment that is required in order to complete the Fecal Sludge & Septage treatment 

plant in accordance with the Technical specifications volume-II. 

b. The ABC council or their designated representatives shall be entitled to attend any test or 

inspection, provided that the Bidder shall bear all costs and expenses incurred in connection 
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with such attendance including, but not limited to, all traveling and board and lodging 

expenses. 

c. Whenever the Bidder is ready to carry out any test or inspection, the Bidder shall give a 

reasonable advance notice of such test or inspection and of the place and time thereof to the 

ABC council. The Bidder shall obtain from any relevant third party or manufacturer any 

necessary permission or consent to enable the ABC council or their designated representatives 

to attend the test or inspection. 

d. The Bidder shall provide the ABC council with a certified report of the results of any test or 

inspection. 

e. If the ABC council, or their designated representatives, fails to attend the test or inspection, or 

if it is agreed between the Parties that such persons shall not do so, then the Bidder may 

proceed with the test or inspection in the absence of such persons, and shall provide the ABC 

council with a certified report of the results thereof. 

f. The ABC council may require the Bidder to carry out any test or inspection not required by the 

Contract, provided that the Bidder’s reasonable costs and expenses incurred in the carrying 

out of such test or inspection shall be reimbursed. Further, if such test or inspection impedes 

the progress of work on the Fecal Sludge & Septage treatment plant or the Bidder’s 

performance of its other obligations under the Contract, due allowance will be made in respect 

of the time for completion and the other obligations so affected. 

g. If any plant and equipment or any part of the Fecal Sludge & Septage treatment plant fails to 

pass any test or inspection, the Bidder shall either rectify or replace such plant and equipment 

or part of the Fecal Sludge & Septage treatment plant and shall repeat the test or inspection  

h. If any dispute or difference of opinion arises between the Parties in connection with or arising 

out of the test or inspection of the plant and equipment or part of the Fecal Sludge & Septage 

treatment plant that cannot be settled between the parties within a reasonable period of time, 

it may be referred to an adjudicator/ technical expert for determination in accordance with 

General Conditions of Contract. 

i. The Bidder shall give the ABC, at the ABC’s expense, access at any reasonable time to any part 

of the Fecal Sludge & Septage treatment plant or any place where the plant and equipment are 

being manufactured or installed in the Fecal Sludge & Septage treatment plant, in order to 

inspect the progress of the work and the manner of manufacture or installation, provided that 

the ABC shall give the Bidder a reasonable prior notice. 

j. The Bidder agrees that neither the execution of a test or inspection of plant and equipment or 

any part of the Site and the Fecal Sludge & Septage treatment plant, nor the attendance by the 

ABC, nor the issue of any test certificate shall release the Bidder from any other responsibilities 

under the Contract. 

k. No part of the plant or foundations shall be covered up on the Site without the Bidder carrying 

out any test or inspection required under the Contract. The Bidder shall give a reasonable 

notice to the ABC whenever any such part of the plant or foundations is ready or about to be 

ready for test or inspection; such test or inspection and notice thereof shall be subject to the 

requirements of the Contract. 
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6. Reporting during the Design-Build Period 
 

a. Design-Build Progress Reports 

 
i. The Bidder shall prepare monthly progress reports of the Design-Build Services during 

the Design-Build Period and submit six copies of the reports to the Engineer-In-

Charge. The first report shall cover the period up to the end of the calendar month 

after that in which the Design-Build starting date occurred and reports shall be 

submitted monthly thereafter, each no later than 10 days after the last day of the 

month to which it applies. 

ii. The Design-Build Services monthly reports shall include the following information: 

(a) photographs and detailed descriptions of progress, including each stage  of 

design, procurement, manufacture, delivery to the Fecal Sludge & Septage 

treatment plant site, construction, erection, testing and commissioning; 

(b) charts showing the status of Design-Build Documents, purchase orders, 

manufacture and construction; 

(c) for the manufacture of each main item, equipment, machinery, floor or 

component of the Fecal Sludge & Septage treatment plant , the name of 

manufacturer,  manufacture  location, percentage progress, and the actual 

or expected dates of commencement of manufacture, Bidder’s inspections, 

tests and delivery relating thereto; 

(d) detailed records of the Bidder’s Personnel and Bidder’s Equipment (Design-

Build)  on  the  Fecal Sludge & Septage treatment plant  site  and  the  actual  

usage of  the  Bidder’s Equipment (Design-Build) during the reporting period 

and the tasks performed by the Bidder’s Personnel; 

(e) copies of quality assurance documents, test results and certificates of the 

Plant and Equipment; 

(f) all monitoring results; 

(g) safety statistics, including details of any hazardous incidents and activities 

relating to environmental aspects and public relations; 

(h) percentage completion achieved compared with the planned percentage 

completion for each activity; and 

(i) where any activity is behind in the scheduled completion, comments and 

likely consequences and a description of the corrective action being taken. 

 
b. Replacement of Key Staff to be deployed by the Operator during the Design build period. 

 
i. If replacement of any Key Staff during design & build services period becomes 

necessary, the Operator shall submit a proposal for ABC’s approval, advising therein 

the name of the replacement staff of equivalent or higher qualifications duly 

supported by his resume. 

ii. The overlap period of the new key staff and the staff to be replaced shall be minimum 

of one month 
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7. Commissioning and trial run of Fecal Sludge & Septage treatment plant 
 

i. The plant shall then be on trial operation of 30 days during which period all necessary 

adjustments shall be made while operating, over the full load-range enabling the 

plant to be made ready for performance and guarantee tests. The contractor shall 

provide necessary staff. The trial operation shall be considered successful, provided 

that each item of the equipment can operate continuously at the specified 

characteristics, for the period of Trial Operation. 

ii.  Bidder shall be responsible for carrying out all the necessary pre-commissioning tests. 

On completion of inspection, checking and after the pre-commissioning tests are 

satisfactorily, over, the complete plant shall be placed on initial operation during 

which period the complete equipment shall be operated integral with sub-systems 

and supporting equipment as a complete plant. 

iii. Any special equipment, tools and tackles required for the successful completion of the 

performance and guarantee tests the contractor will provide this free of cost. 

iv. The contractor during the performance and guarantee tests shall provide the 

guaranteed performance figures of the equipment. Should the results of these tests 

show any decrease from the guarantee values, the contractor shall modify the 

equipment as required to enable them to meet the guarantees. In such case, 

performance and guarantee tests shall be repeated within one week from the date 

the equipment is ready for re-test and costs for modifications including labor, 

materials and the cost of additional testing to prove that the equipment meets the 

guarantees, shall be borne by the contractor. 
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3. Operations Services 

 
1. Introduction 

The bidder shall ensure the operation and maintenance of the Fecal Sludge & Septage treatment 

plant (FSSTP) in compliance to the CPHEEO Manual on “Sewerage & Sewage Treatment”, published 

by the Central Public Health Environmental Engineering Organization (CPHEEO), Ministry of Urban 

Development, Government of India, New Delhi and the prescription laid down hereunder. 

 

2. Scope of Work 

The Bidder shall operate and maintain the Fecal Sludge & Septage treatment plant, and all other 

allied works under this contract, for a period of 3(three) years and provide the following services 

(“Operations Services”). Salient features of Operations Services are: 

 After construction of the Fecal Sludge & Septage treatment plant, the Bidder shall operate and 

maintain FSSTP plant as per specifications and maintain the quality of the treated effluent as 

prescribed in the Design-Build Documents.  

 The Bidder will monitor the performance of the Fecal Sludge & Septage treatment plant; 

conduct the analysis of the inlet septage and effluent/septage quality after treatment. Bidder 

shall initiate and take adequate actions to ensure smooth and satisfactory performance / 

running of the plants on a 24 hours / round the clock basis. 

 The Bidder shall prepare and implement an effective plant maintenance programme in 

consultation with the ABC council. It is an absolutely Bidder’s responsibility to look after all sorts 

of maintenance whether preventive, minor, major or break-down. 

 The Bidder will determine operating parameters, and generally optimize the process, and 

working of the treatment plant. 

 The Bidder should plan & procure all spares and all consumables including chemicals, grease, 

lubricating oil, cleaning agents, laboratory reagents etc. 

 The Bidder will be responsible for keeping up-to-date record of documents including history 

card for equipment and maintaining every day log book relating to various analyses performed. 

 The Bidder at his/her own cost shall maintain and update logbook, in which details of 

operational parameters are recorded at regular interval as decided mutually. 

 The FSSTP will accept septage load from suction trucks from time to time in a day from 7:00 am 

to 7:00 pm, beyond which it should not accept septage load. Also it should accept load only 

from the authorized contractor of ABC council only. 

 The Bidder will prepare and submit a daily report of plant performance and will assist the ABC 

council in preparing the necessary documents for their purpose and records. 

 The Bidder will be responsible to carry out day to day periodic maintenance, necessary to 

ensure to smooth and efficient performance / running of all equipment / instruments 
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comprising the Fecal Sludge & Septage treatment plant and maintaining the record of the same. 

 The Bidder shall have to issue identity cards with photographs to all the staff employed for 

operation and maintenance. The list of the same shall be submitted to the ABC council 

mentioning qualification & experience. 

 The Bidder will also be responsible to carry out day to day maintenance inside the Fecal Sludge 

& Septage treatment plant premises. 

 The Bidder will employ required staff for operation and maintenance of the Plant as per the list 

submitted by bidder in their proposal during ____ years of O&M period. 

 The staff of Bidder will always remain in contact with the Junior Engineer, Assistance 

Engineer/Electrical Supervisor, in charge of the Plant deployed by the ABC council and follow 

their instruction. 

 Unsatisfactory and inefficient running of the plant and unnecessary and excessive usage of 

spare, consumable, etc. supported by the reasons which are under control of Bidder will be 

highly objected. In such cases ABC’s decision will be final and binding to the Bidder. 

 It is required that at least once in every one month a technical expert other than the Monthly 

Staff of the Bidder will visit the plant and will suggest if required, to improve the efficiency and 

working of the plant etc. No separate payment will be made for such visits. The visit must be 

recorded and outcome of the visit/minutes of the meeting should be signed by ABC authorities 

without which the visit shall not be considered. 

 Bidder will comply with all safety rules and regulations and all inter disciplinary as followed by 

the ABC council. 

 The ABC council will not be responsible for any accident /injury to the staff of the Bidder. 

Further the ABC council will not provide any insurance or medical facility to the staff of Bidder. 

The responsibility lies with the Bidder. 

 All Central/State Government / Semi-Government / Local Body’s Rules and Regulations 

pertaining to this contract shall be followed and observed by the Bidder without any extra cost 

to the ABC council. 

 No accommodation / guesthouse / transportation facility will be provided by ABC council to the 

Bidder. Operation & maintenance staff will not be allowed any accommodation facility inside 

the plant premises. 

 The Bidder should employ all the staff within 7(seven) days of successful commissioning. 

 The Bidder will provide the necessary tools and tackles required for day-to-day maintenance. 

 The scope of work also includes cleaning of complete plant area including floor, toilet block 

railing, door, windows, light fixtures and ceiling etc. The entire premises of the plant area shall 

also be cleaned and maintain by the Bidder regularly. 

 This work is inclusive of but not limited to operation, maintenance, housekeeping, cleaning, 

removing sludge by its own carrier arrangement & disposes it off as per ABC’s instructions. 
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Preparing data recording, correspondence work to ABC council and Government departments, 

etc. All this work should be done as per standard practices and by following labour, factory, 

electrical, and all other old and new law and order, Indian standards etc. as applied of Local, 

State and Central Government of India. 

 Right is reserved by ABC council for suspension, dismissal, termination of any officer / staff 

employed by Bidder. He shall have taken prior permission to employ or to terminate his 

personnel. 

 No watch and ward, safety insurance, security, storage, housing accommodation etc. will be 

provided by ABC council. This will be responsibility of Bidder. 

 Consumable items like rubber bush, graphite packing, rubber sheet, nut-bolts, material require 

for cleaning and housekeeping etc. are to be brought by the Bidder. 

 Electricity charges including diesel in case of power failure required for operation & 

maintenance of the Plant shall have to be borne by the Bidder. The Bidder should provide all 

other consumables like polyelectrolyte, chlorine, oil & grease etc.  All the formalities to all 

Government authorities for factory, electrical, etc. for obtaining no objection certificate, water 

consent, hazardous waste concern, approval etc. shall be done by the Bidder. 

 Monitoring should be done as per guidelines provided by ABC council. Bidder has to maintain all 

the parameters of effluent within stipulated limit or he will be penalized for not maintaining the 

prevalent discharge standards of State Government and as amended from time to time. All 

expenditure incurred for the same like, suit fee, court fee, case fee, or the penalty as decided by 

Engineer of ABC council and penalty charged by relevant government authority will be charged 

to Bidder and deducted from his bills, security Deposit etc. 

 Bidder shall have to test the effluent / influent at his own cost at the government approved 

laboratory as per schedule mentioned in bid document. The same be verified by and checked by 

ABC council whenever required.  

 No equipment shall remain ideal or un-attended or damaged for the period of 3 (three) days. If 

any equipment is not repaired, rectified and or replaced within 3 (three) days, the Bidder will be 

penalized with no limit at the rate of INR 2000/- (Indian rupees two thousand) per day delay per 

each individual equipment of the plant. 

 If the Fecal Sludge & Septage treatment plant remains non-functional for more than 3 

consecutive days, the Bidder will be penalized at the rate of INR 10000/- (Indian rupees ten 

thousand) per day delay beyond 3 days. 

 The payment of O&M charges will be made as per the tender conditions. The other terms and 

condition described in these complete tender documents, wherever applicable shall remain 

unchanged. In case of any discrepancy the decision of ABC council will remain final & binding on 

the Bidder. 

 During O&M Period, Bidder has to supply all the spares, at his cost during preventive, major-
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minor breakdown, replacement and maintenance work. No extra payment will be made for such 

maintenance on any ground. The payment for the same will be made strictly as per tender 

document irrespective of the number of break down / minor, major repairs replacements. 

During the O&M Period, the Bidder will have to enter into annual maintenance agreement with 

manufacturers of all major mechanical equipment. 

 Maintenance of garden, lawns, plants, bushes, plantation of new plants, lawns etc. and feeding, 

gardening, cleaning etc. is in the scope of the Bidder. No separate payment will be made for the 

same. 

 The Bidder during his O&M Period will have to follow all the guidelines set by relevant 

government authority of XYZ state for operation & maintenance of Fecal Sludge & Septage 

treatment plant. 

 Operation and maintenance of all General facilities and utility services including all other 

components of work done under this Contract. 

 The Bidder shall also dispose of the sludge, screenings, grit and any other material, as per 

specifications and to the satisfaction of the ABC council. It is to be noted that all costs during the 

O&M Period, including the cost of power and chemicals are to be borne by the Bidder. 

 Within his quoted cost, the Bidder is to ensure that guarantees are maintained during the O&M 

Period for quality of treated effluent, treated septage, consumption of chemicals and for 

automation. 

 The Bidder shall provide on job training to the local body staff as per specifications. 

 At the end of every year of operation & maintenance period, an assessment of the condition of 

the plant has to be done by the Bidder through third party inspection at his own cost and based 

on  that assessment the Bidder shall, at no extra cost to the ABC council, repair and re-condition 

all the mechanical equipment in the concluding year of the O&M contract to a condition so that 

they  are in running condition with regular preventive and recommended maintenance as per 

manufacturer's recommendations or as per CPHEEO manual. 

 Variability of Throughput: If the quantity of treated septage from the Plant increased in the 

existing system without impacting the annual fixed costs to the Bidder, the Bidder shall comply 

with such requirements. 

 

3. OUTPUT AND OPERATIONALGUARANTEES 

The Bidder is fully responsible for treating all the fecal sludge and septage reaching at the receiving 

chamber. The performance of the Bidder shall be treated as unsatisfactory if he fails to treat the septage 

or does not maintain the guarantees set out in the Contract except in event of any force majeure 

condition or fails to fulfil other conditions of the contract. 
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4. Treated Effluent Quality 

The Bidder shall operate the Fecal Sludge & Septage treatment plant in such a way that the treated 

effluent and septage quality attains parameters as prescribed in this Contract. 

 

5. Treated Sludge Disposal 

The bidder will be responsible for disposal/ reuse of treated sludge after treatment as per prevailing 

norms. 

 
6. Chemical Requirements 

All chemicals consumed to operate the FSSTP as per this Contract will be borne by the Bidder. 

 
7. TESTS TO BE CARRIED OUT DURING O&MPERIOD 

Sampling and testing to be carried out as per CPHEEO guideline. Tests are to be carried out under the 

supervision of qualified staff and as per instructions of the Engineer-in-Charge. The responsible 

employee of the contractor will indicate the details of sample locations timings on the sample 

template. 

 
The Bidder should get analysed / checked the untreated as well as treated septage and effluent samples 

and tested in approved government laboratory at his own cost. The MPCB Vigilance testing charges for 

samples directly collected by MPCB are also to be borne by the Bidder. 

 

During routine monitoring, samples of influent, effluent are analysed based on the Analysis Schedule 

given in the following Table for the given parameters. 

Sr. 

No. 

Description of 

Sample 

Frequency Location of 

Sampling 

Type of 

Sample 

Test parameters 

1 Influent septage Two times in a 

month 

Before 

screening 

Composite Temp, pH, BOD, COD, 

TSS, VSS, Alkalinity, 

Sulphate, Faecal 

Coliform, Total Coliform 

2 Treated Effluent 

Wastewater 

Two times in a 

month 

After 

Treatment 

unit 

Composite Temp, pH, BOD, COD, 

TSS, VSS, Alkalinity, 

Sulphate, Faecal 

Coliform, Total Coliform 

3 Treated 

Septage/Sludge 

Two times in a 

month 

After 

treatment 

unit 

Grab Moisture content, NPK 

Value 

4 Treated 

Septage/Sludge 

One sample in 

every Six 

months 

After 

treatment 

unit 

Grab Helminth Eggs 
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8. Staff 
The Bidder shall mention the number and nature of personnel’s required for O&M in his bid. Non-

employment of those personnel during O&M as per the Bid will lead to imposition of penalty as 

mentioned in Contract data. 

 
9. SAFETY /SECURITY 

The Bidder shall take all safety precautions under various Acts/Rules under central/State Govt. from 

time to time and he shall be responsible for safety of its staff and the consequences thereof. The Bidder 

shall deploy round the clock security personnel at entrance of Plant’s premises and in the compound for 

the safety of the Plant and premises for the safety of the Plant, equipment and personnel during this 

period. 

10. Responsibility for damages 
The Bidder shall ensure that the staff employed takes all necessary precautions while carrying out the 

work either in shift duties or any general shift as per Indian Electricity Rules/Factory Act/CPHEEO 

Manual, or manufacturer's special instruction for safety / gas handling. The staff should use gas masks, 

oxygen apparatus, gum boots, safety belts and safety lamps, etc. while carrying out the work in bar 

screens, sumps etc. 

11. REPORTING 

The Bidder at its own cost will prepare and print daily and monthly reports (in approved ABC format) of 

pumping/treatment and project performance and submit to the ABC council and will assist the 

department in preparing the necessary documents for their purpose and record as per proforma given 

from time to time. The reports shall contain, inter-alia, the following: 

 

 Raw Septage quantity and quality and effluent quality as per the monitoring format and other 

tests as specified in this section shall be submitted to Engineer-in Charge. Treated quality of 

septage and effluent as per monitoring format and shall be submitted to Engineer-in-charge. 

The plant manager shall verify the daily record as well as the calculations and shall be 

responsible to generate further data using these. 

 A description of the maintenance work carried out in the reporting period. 

 A report on major failures, if any, their causes and remedial actions taken. 

 Sludge quality and quantity (daily basis) in the reporting period. 

 Power and chemicals consumed in the reporting period. 

 An inventory of the chemicals and spare parts available at the end of the reporting period. 

 O&M staff deployed by the Bidder during the reporting period. 

 Any major repair works, if any. 

 Bidder is required to maintain separate register/computerized records at all sites of following 

information: 

i. Pumping register 
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ii. Quantity of septage/ sewage treatment and performance register 

iii. Working hours register 

iv. Electric break down register 

v. Maintenance register 

vi. Staff attendance register 

 Equipment breakdown, repair record and extent of repair. 

 Chlorination equipment and chlorine toner operating and using register. 

 Self-reporting by Fecal sludge and Septage Treatment Plant operator as per form given in 
annexure-4. 

 
12. Site Order Book 

Site order book shall be kept by the Engineer-In-Charge at the Plant site. Orders entered in this book by 

the ABC council or his authorized representative shall be held to have been formally communicated to 

the Bidder. The Engineer-In-Charge or his authorized representative shall sign each order as it is entered 

and will hand over the duplicate to the Bidder or his agent, who shall sign the original in 

acknowledgment of having received the order. 
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13. Release of Hazardous Substances or Hazardous Waste (If Any) 

The Bidder shall be responsible for fulfilling all requirements associated with any release of any 

substance into the environment (from the Plant or the Site) as required by Applicable Law or by any legal 

entitlement including but not limit to the notification or reporting of releases / hazardous substances or 

hazardous waste. The Bidder shall prepare a memorandum evidence such notification or reporting and 

provide copies thereof to the ABC council, along with any documents provided to the relevant regulatory 

agency regarding such release. 

 
The Bidder shall process and obtain the clearance of all such agencies as required for the purpose, 

including all clearances during O&M Period. He shall be fully responsible to comply with all requirements 

of laws including hazardous substances, emission standards for air, discharge standards for effluent oil, 

sub-soil pollution. The Operator shall not release any hazardous/toxic materials inside the premises. 

 
14. Technical Audit 

The ABC council has the right to conduct a technical audit of the Plant and to perform any analysis or 

inspection he deems necessary. The Bidder shall at his cost provide all assistance the ABC council 

required to complete these inspections. Such audits may cover all or any of the obligations of the Bidder, 

including without limitation, 

 Verification of the system capacity and save for normal wear and tear during the O&M Period. 

 Verification of the performance standards and useful life of the individual assets of the Facility, 

save for normal wear and tear during the O&M Period. 

 Verification of the capacity of the Plant to meet output standards during the residual life of the 

Plant and save for normal deterioration expected during such residual life. 

 Sampling, testing and verification of the output standards for treated septage / effluent. 

 

15. Operation and Maintenance Manual 

 The Bidder shall prepare a detailed program (referred to as O&M Manual) covering the operation 

and maintenance of the treatment plants as a whole. 

 The O&M Manual shall include the daily, weekly, monthly, quarterly, half yearly and annual 

checks and remedies if necessary to be performed for effective operation of the plant, elaborate 

detail, all operating and maintenance procedures and policies which are required, advisable and 

/or necessary for the FSSTP facility to achieve full compliance with the operational guarantees and 

to achieve maintenance and repair standard for the Facility which will ensure compliance with the 

maintenance specifications. The O&M manual shall include interalia full explanation of all plant 

procedures and processes. 

 Without limiting the generality of the foregoing the O&M Manual shall include descriptions, 

procedures and shall comply with the requirements, set forth in the provisions of the Bid 

Documents. 
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 The draft of the O&M Manual shall be subject to the review and approval of ABC council, which 

shall have the right to make any changes and revisions to the O&M Manual as it may deem 

appropriate. The Bidder shall revise such draft O&M Manual prior to the commencement of the 

O&M period. 

 At the end of the construction period, the Bidder shall revise the draft O&M Manual to reflect any 

updates, changes or revisions it deems appropriate, inter-alia based on its experience and as 

necessary to reflect any modifications or adjustments to the plant. Without limiting the above, the 

Bidder shall annually fully review, revise, update and modify the draft O&M Manual as may be 

necessary or appropriate. Any revision to the draft O&M Manual shall be subject to the review 

and approval of ABC council. 

 ABC council shall have the right to require revisions to the draft O&M Manual as it may deem 

appropriate. The Bidder shall prepare and submit to ABC council, for its review and approval, 

30days prior to the proposed date of commencement of O&M, a revised draft O&M Manual 

which reflects all changes, revisions and modifications. The Bidder shall prepare the O&M Manual, 

as approved by the ABC council, prior to the start of O&M. 

 

16. TRANSITION PLAN – Taking Over 

 
(1) The transition plan shall include, 

 
(a) plans to transfer the Fecal Sludge & Septage treatment plant to the subsequent operator 

as designated by the ABC council; 

(b) transition plans with respect to the Operator’s personnel including a plan for transition 

of the Operator’s personnel to a subsequent operator; 

(c) a proposed process for the transfer of all Contract records to the ABC council; 

(d) plans to transfer operations and maintenance functions to the subsequent operator; and 

(e) a program to train staff of the ABC council in all aspects of the operation and 

maintenance of the Plant and the facilities. 

 

17. Taking Over after completing of O&M Period of 3 Years 

The Plant will be taken over by ABC council on satisfactory completion of the O&M Period of the 

plant provided that 

 The plant /equipment are in good, smooth running condition. 

 The result of the treated effluent/septage quality for last 3 (three) months of operation of the 

plant is within the limits specified. 

 In case of major repairs /replacement of equipment, the performance guarantee for such 

unit/equipment is extended by 6 (six) months from the date of putting back in to satisfactory 

operation of such unit/equipment In case such putting back is at the end of completion of O&M 

period. 
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 All records of operation and maintenance are handed over to ABC council in proper condition. 

 The third party Inspection of the plant viz: Civil units, mechanical units/equipment, electrical 

units/equipment, instruments & all other Major& minor units/machines has to be carried out & 

the defects unsatisfactory working performances of the equipment/ machines are to be 

corrected by the Bidder at his own cost. The necessary third party inspection agency shall be 

appointed and payment shall be borne by the Bidder. 

 The Bidder should repaint the plant including all civil structures, mechanical, electrical 

equipment’s/ units /structures as per the tender specifications. 

In case taking over is delayed on account of Bidder's failure, the O&M period will be extended further till 

it meets the requirement without any extra cost to ABC council. The Bidder will also be penalized for 

such delays. 
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Section-7 Price Bid and Terms of Payment 
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Section-7   Price Bid and Terms of Payment 
 

1. Price Bid 

a. The Price Schedules are divided into separate Schedules as follows: 
 

Schedule A: Price quoted for Design, drawings and all necessary approvals from various government 
departments etc. before start of execution of the project; and construction and commissioning Fecal 
Sludge & Septage treatment plant with all appurtenant structures and allied works complete including 
testing, trial run for 1 (one) month and commissioning of the plant to the satisfaction of the Engineer-In-
Charge 

 
Schedule B: Price quoted for Operation & Maintenance of Fecal Sludge & Septage treatment plant and 
allied works etc. complete for a period of ___ years  
(Note: For Schedule B Contractor has to quote the bid amount for __ years of operations and 
maintenance.) 

 
b. Bidder must submit the price bid online only. 

 
Sr No Description Unit Quote in Rs. 

Schedule 
A 

Design, drawings and all necessary approvals from various 
government departments etc. before start of execution of the 
project etc. complete and Construction and Commissioning Fecal 
Sludge & Septage treatment plant with all appurtenant structures 
and allied works complete including testing, trial run for 1 (one) 
month and commissioning of the plant to the satisfaction of the 
Engineer-In-Charge 

Number  

Schedule 
B 

Operation &Maintenance of Fecal Sludge & Septage treatment 
plant and allied works etc. complete for a period of ___ years  

Number  

 
c. If a Bidder submits bid asking for payments for the cost of setting up the Fecal Sludge & Septage 

treatment plant facility, it shall submit with its bid details evidencing that the cost claimed for 
the payment is based on a realistic assessment of setting up the Fecal Sludge & Septage 

treatment plant facility. The ABC council shall have the option to seek further details including 
details of costs of similar contracts executed by the bidder in the past. 

d. The entered prices are deemed to include the full scope of work as detailed in tender 
document, including overheads and unforeseen circumstances. 

e. The Bid Price shall be quoted in the manner indicated and in the currencies specified in the 
Instructions to Bidders in the Bidding Documents. 

f. The Bid price shall include all kinds of taxes, duties, levies or charges. 
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2. Schedule of payment and condition 

Payment schedule for Design, Construction and Commissioning of Fecal Sludge & Septage treatment 

plant with all appurtenant structures and allied works including all necessary approvals from various 

government departments etc. including testing, trial run for 1 (one)month and commissioning of the 

plant to the satisfaction of the Engineer-In-Charge and operating it for a period of ___ years. 

SCHEDULE A1. MILESTONE PAYMENT BREAK-UP FOR DESIGN, DRAWINGS and APPROVAL 

 Design, Detailed Engineering Drawings and Approval  

(20% of Price quoted for Schedule A in price bid) 

1 On obtaining all necessary approvals for the proposal from designated government 

departments before start of execution of the project 

50% 

2 On submission of final working engineering drawings for FSSTP including Process and 

Hydraulic Design Calculation, Layout Plan, Hydraulic Flow Diagram, structural design, 

design for Mechanical, Electrical, Instrumentation components etc. 

50% 

SCHEDULE A2. MILESTONE PAYMENT BREAK-UP FOR CONSTRUCTION AND COMMISSIONING 

 Construction/ erection/ installation and commissioning of Fecal Sludge & Septage treatment 

plant and trial run for 1 month  

(80% of Price quoted for Schedule A in price bid) 

1 Construction/erection/ installation of pre-treatment unit etc. complete as per 

technical design specification and approved by  Engineer-In-Charge 

15% 

2 Construction/erection/ installation of storage/ stabilization unit etc. complete  as 

per technical design specification and approved by  Engineer-In-Charge 

15% 

3 Construction/erection/ installation of solid- liquid separation unit etc. complete 

as per technical design specification and approved by  Engineer-In-Charge 

15% 

4 Construction/erection/ installation of solid treatment unit etc. complete as per 

technical design specification and approved by  Engineer-In-Charge 

15% 

5 Construction/erection/ installation of liquid treatment unit etc. complete as per 

technical design specification and approved by  Engineer-In-Charge 

15% 

6 

 

Supply/erection/ installation of Piping, Mechanical, Electrical & Instrumentation 

works along with spares as specified etc. complete as per technical design 

specification and on testing, commissioning and satisfactory trial runs etc. as 

approved by  Engineer-In-Charge 

15% 

7 On successful completion of trial run of septage treatment unit etc. as approved 

by Engineer-In-Charge 

10% 

 

B. Operation & maintenance of Fecal Sludge & Septage treatment plant and allied works etc. complete 
for a period of 3 years  

The total price quoted for Part B by the bidder will be divided in 36 equal monthly instalments. The 
contract value quoted by the Bidder will include cost of O&M of Fecal Sludge & Septage treatment plant 
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and allied works and all other costs including labour, material and others, as needed. No claims for 
additional payment will be entertained. The payment would be made as follows:  
 

a. Monthly payment will be made to the Contractor against submission of invoice and 

performance report as per clause 11 (Reporting) in operation services of section-6 (Scope of 

work). In case the output standards of the treated septage and effluent do not meet prevalent 

discharge standards of State Government and as amended from time to time, 20% (twenty 

percent) of the running bill will be deducted. In case of failure to achieve the output standards 

more than 5 times, the entire amount payable will be withheld. In Case of non-compliance ABC 

council will take action as per Clause 66 of Section-5 Conditions of Contract – A. General 

Conditions 

 

b. ABC council will open an escrow account in a nationalized bank to ensure timely monthly 

payment to contractor. This account will have a deposit equal to at least three months of 

payment.  
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Section-8 Technical Specifications 
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Section-8 Technical Specifications 
 

GENERAL 

 
The ___ m3/day capacity of the Fecal Sludge & Septage treatment plant shall comply with the guidelines 
contained in ―Manual  on  Sewerage  and  Sewage  Treatment‖  Latest  Edition  published  by  the  Central 
Public Health & Environmental Engineering Organization (CPHEEO), Ministry of Urban Development, 
Government of India.  

 The special attention of the bidder is drawn to the relevant sections and clauses of the National 
Building Code of India, CPHEEO Manual  & State Govt. PWD specifications and latest BIS Codes 
(Latest editions along with amendments) and should follow them strictly in addition to the 
specifications & conditions stipulated in this volume. 

 Materials and workmanship shall comply with the relevant Indian Standards (latest versions with 
amendments), or with the requirements of any other authoritative standard approved by the 
Engineer-in-Charge which shall be no less exacting in the opinion of the Engineer-in-Charge than 
the corresponding standard quoted here in. 

 All standards, tentative specifications, specifications, codes of practice referred to herein shall be 
the latest editions including all applicable official amendments and revisions. 

 If no standard is indicated, the relevant Indian Standard, if any, shall apply. Indian standards are 
published by BIS. 

 HandBook (1990) shall be followed, wherever not specified in this “Volume II: Technical 
Specifications”, State Govt. PWD specifications (1990 or latest version with all amendments) and IS 
specifications shall be applicable in case of discrepancy Engineer-in-Charge’s decision will be final & 
binding. Specifications for different Materials as per IS codes. 

 The Technical Standards and Specifications contained in this contract shall be read along with the 

following standard specifications (latest versions) published by the Bureau of Indian Standard listed 

below: 

 

The list is not exclusive and the operator shall be responsible to follow the appropriate 

standards: 

i) IS 6280 – 1971 – Sewage Screens 

ii) IS 8413 – 1982 – Biological Treatment Equipment – Part II and its modifications 

iii) IS 10037 – Part I – 1981 & Part II & III – 1983 – Sludge dewatering equipment’s 

iv) IS 10261 – Requirements for settling tank for wastewater 

v) IS 105533 – Part I, II, III – Chlorination Plants 

vi) IS 5600 – 1970 - Sewage and Drainage Pumps 

vii) IS 6279 – 1971 – Grit Removal devices 

 

 

 

 

 



Technical Specifications 

Technical specifications for Fecal Sludge & Septage treatment plant to be read in conjunction 

with scope of work, design criteria and other technical details: 

List of Important Indian Standards: 

 

The following list includes various Indian Standards which are IMPORTANT and are referred to in the 

general specifications and used in construction works. These standards are to be strictly adhered to 

unless otherwise is applicable in the relevant context. These standards are to be followed both in 

respect of materials and construction of civil engineering works included in the tenders.  

Though the list of Indian Standards includes the year of Publication of the standard, it may not in all 

cases be the latest. It is obligatory that only the latest edition of the standard is referred to and 

followed, along with all amendments and revisions issued with respect to the standard under 

consideration. This list is not exhaustive but contains only the standards that are very frequently used 

on the construction works. If a standard exists for a particular item of material or equipment or code of 

practice the same shall be followed whether the same is included in this list, specifications, other parts 

of the tender documents or not.  

All standards which the Bidder intends to use but which are not part of the above Standards or 
other listed Reference Standards, shall be submitted to the Engineer for consent before any design 
against that standard proceeds. 
 

A: CIVIL SPECIFICATIONS 

Specifications Referred 

The specifications contained herein are not exhaustive and for such items of works which may arise 
and which are not covered by this specification, or by the relevant Indian Standards, the provisions in 
the P.W.D. Handbook Vol. I and II (latest edition) shall apply. A list of few important  Indian  Standards  
is  given  below:  Wherever  reference  to  the  Indian Standards mentioned below or otherwise 
appears in this specification, it shall be taken as a reference to the latest version of the standard. 

 

Relevant IS Code   Description 

GENERAL  

IS 4082  Stacking & storage of construction materials and components at 
site – Recommendations  

IS 1200  Method of measurement of building and civil engineering 
work.(All Parts)  

IS 1141  Seasoning of Timber – Code of practice  

EARTH WORK and Excavation 

IS 3674  Safety code for excavation work  

IS 3385 Code of practice for measurement of civil engineering works 

IS 1498  Classification and identification of soils for general engineering 
purposes.  

IS 1200  Method of measurement of earth work  
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Relevant IS Code   Description 

IS 2720 Part II - Determination of Moisture Content  
Part VII - Determination of Moisture content dry density relation 
using light compaction  
Part VIII - Determination of Moisture Content Dry Density using 
heavy compaction  
Part XXVIII - Determination of Dry Density of soils, in place, by 
the sand replacement method  
Part XXIX - Determination of Dry Density of soils, in place, by the 
core cutter method. 

IS 4081  Safety code for Blasting and related drilling operation  

IS 4988 (Part-IV)  Excavators  

IS 6313 (Part-I) Anti-Termite Construction Measures 

IS 6313 (Part-II)  Anti-Termite measures in buildings (pre-constructional)  

IS 6313 (Part-III)  Anti-Termite measures in buildings for existing buildings  

IS 6940  Methods of test for pesticides and their formulations  

IS 8944  Chlorpyrifos emulsifiable concentrates  

IS 8963  Chlorpyrifos – Technical specifications  

IS 12138  Earth moving equipment  

MORTARS  

IS 269  Specification for 33 grade ordinary Portland cement  

IS 455  Specification for Portland slag cement  

IS 650  Specification for standard sand for testing of cement  

IS 1269  Specification for 53 grade ordinary Portland cement  

IS 12330 Specification for sulphate resisting Portland cement 

IS 1542  Specification for sand for plaster  

IS 2116  Specification for sand for masonry mortar  

IS 2250  Code of practice for preparation and use of masonry Mortar  

IS 3025  Method of sampling and test for water  

IS 6925 Methods of test for determination of water-soluble chlorides in 
concrete admixtures 

IS 3406  Specification for masonry cement 

IS 3812 (Part-I)  Specification for flyash for use as pozzolana in cement mortar 
and concrete  

IS 3812 (Part-II)  Specification for flyash for use as admixture in cement mortar 
and concrete  

IS 8041  Rapid hardening Portland cement  

IS 8042  Specification for white cement  

IS 8112  Specification for 43 grade ordinary Portland cement  

IS 1298  Methods of test for determination of free lime in portland 
cement  

IS 6452  High alumina cement for structural use  

IS 1489  Portland Pazzolana Cement  

IS 4031 (Parts-1 to 13) Methods of physical tests for hydraulic cement.  

IS 4032 Method of chemical analysis of hydraulic cement. 

CONCRETE and Allied WORK  
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Relevant IS Code   Description 

IS 383  Specification for coarse and fine aggregate from natural source 
for concrete  

IS 303  Coarse and fine aggregates from natural sources for concrete  

IS 2430  Methods for sampling of aggregates for concrete  

IS 2386  Method of test for aggregates for concrete  

(a) Part-I : Particle size and shape  

(b) Part-II : Estimation of deleterious materials and organic impurities  

(c) Part-III : Specific gravity, density, voids absorption and bulking  

(d) Part-IV : Mechanical properties  

(e) Part-V : Soundness  

IS 2505  General requirements for concrete vibrators – immersion type  

IS 2506  General requirements for concrete vibrators – screed board 
concrete vibrators  

IS 2645  Specification for integral water proofing compounds for cement 
mortar and concrete  

IS 7861 (Part-I)  Code of practice for extreme weather concreting (Part-I) 
recommended practice for hot weather concreting  

IS 7861 (Part-II)  Code of practice for extreme weather concreting (Part-II) 
recommended  

IS 9103  Specification for concrete admixtures  

IS 460  Test sieves  

IS 1607  Methods for dry sieving  

IS 1834  Hot applied sealing compounds for jointing concrete  

IS 4990 Specification for plywood for concrete shuttering work 

IS 9013 Method of making, curing and determining compressive strength 
of accelerated cured concrete test specimens 

IS 8142 Method of test for determining setting time of concrete by 
penetration resistance. 

IS 9284 Method of test for abrasion resistance of concrete 

IS 2770 Methods of testing bond in reinforced concrete 

REINFORCED CEMENT CONCRETE WORK  

IS 1904  Structural safety of buildings, shallow foundation  

IS 1893  Criteria for earthquake resistant design of structures  

IS 432 (Part-I)  Specification for mild steel and medium tensile steel bars and 
hard drawn steel wire for concrete reinforcement part-I mild 
steel and medium tensile steel bars  

IS 432 (part-II)  Specification for mild steel and medium tensile steel bars and 
hard drawn steel wire for concrete reinforcement part-II hard 
drawn steel wire  

IS 456  Code of practice for plain and reinforced concrete  

IS 516  Method of test for strength of concrete  

IS 1199  Method of sampling and analysis of concrete  

IS 1200 (Part-II)  Method of measurement of building and civil engineering work – 
concrete work  

IS 1200 (Part-V)  Method of measurement of building and civil engineering work – 
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Relevant IS Code   Description 

concrete work (Part 5 – Form work)  

IS 1566  Specification for hard drawn steel wire fabric for concrete 
requirement  

IS 1599  Method of bend test  

IS 1343  Code of practice for Prestressed Concrete  

IS 1786  Specification for high strength deformed steel and wires for 
concrete reinforcement  

IS 1791  Specification for batch type concrete mixes  

IS 2438 Specification for roller pan mixer 

IS 2210 Criteria for the design of reinforced concrete shell structures and 
folded plates. 

IS 5525 Recommendation for detailing of reinforcement in reinforced 
concrete works 

IS 2502  Code of practice for bending and fixing of bars for concrete 
reinforcement  

IS 2751  Recommended practice for welding of mild steel plain and 
deformed bars for reinforced construction  

IS 3414 Code of practice for design and installation of joints in building 

IS 4326 Code of practice for earthquake resistant construction of 
building. 

IS 4014 Code of practice for steel tubular scaffolding.(parts-I & II) 

IS 2571 Code of practice for laying in-situ cement concrete flooring 

IS 4925  Batch plants specification for concrete batching and mixing plant  

IS 5892 Specification for concrete transit mixer and agitator 

IS 7242 Specification for concrete spreaders. 

IS 4926  Ready – Mixed Concrete  

IS 6523  Specification for precast reinforced concrete door, window 
frames  

IS 2514 Specification for concrete vibrating tables 

IS 3366 Specification for pan vibrators 

IS 4656 Specification for form vibrators for concrete 

IS 11993 Code of practice for use of screed board concrete vibrators 

IS 7251 Specification for concrete finishers 

IS 2722 Specification for portable swing weigh batchers for concrete 
(single and double bucket type) 

IS 2750 Specification for steel scaffoldings 

IS 10262  Recommended guidelines for concrete mix design  

IS 13311 (Part-I)  Indian standard for non-destructive testing of concrete. Method 
of test for ultrasonic pulse velocity  

IS 13311 (Part-II)  Indian standard for non-destructive testing of concrete. Method 
of testing by rebound hammer.  

IS 3370  Concrete structures for storage of liquids  

IS 1568  Wire gauge for general purposes  

IS 1139  Hot rolled mild steel and medium tensile steel deformed bars for 
concrete reinforcements  



DBOT Tender Document for Fecal Sludge & Septage Treatment Plant at City ABC, XYZ 
 

145 | P a g e  
 

Relevant IS Code   Description 

IS 2502  Code of practice for bending and fixing of bars for concrete 
reinforcement 

IS 2751  Code of practice for welding of mild steel bars used for 
reinforced concrete work  

SP-16 (S&T)-1980 Design Aids for Reinforcement Concrete to IS:456-1978 

SP-24 Explanatory Handbook on IS:456-1978 

SP-34 (S&T)-1987 Handbook on Concrete Reinforcement and Detailing 

STEEL WORK  

IS 226  Structural steel  

IS 2062  Steel for general structural purpose  

IS 800  Code of practice for use of structural steel in general in steel 
construction  

IS 806  Code of practice for use of steel Tubes in general building 
construction  

IS 808 R.S. beam, channel and angel sections 

IS 814 Covered electrodes for metal arc welding of structural steel 

IS 816  Code of practice for use of metal arc welding for general 
construction in mild steel  

IS 818  Code of practice for safety and healthy requirements in electric 
and gas welding and cutting operations  

IS 822  Code of procedure for inspection of welds  

IS 1038  Steel doors, windows and ventilators  

IS 1081  Code of practice for fixing and glazing of metal (Steel and 
aluminum) doors, windows and ventilators  

IS 1148 Hot rolled steel rivet bars for structural purpose 

IS 1161  Steel tubes for structural purposes  

IS 1200 (Pt. VIII)  Method of measurements of steel work and iron works  

IS 1363 Black hexagon bolts, nuts, and lock nuts (dia 6 to 39mm) & black 
hexagon screws (dia 6 to 24mm) 

IS 1367  Technical supply conditions for threaded steel fasteners  

IS 1821  Dimensions for clearances holes for bolts and screws  

IS 2074  Ready mixed paint, air drying redoxide zinc chrome priming  

IS 3954 Hot rolled steel channel sections for general engineering 
purposes 

IS 4736  Hot – dip zinc coating on mild steel tubes  

IS 4923  Hollow steel sections for structural use – specification  

IS 6248  Metal rolling shutters and rolling grills  

IS 7205 Safety code for erection of structural steel work 

IS 7452  Specification for hot rolled steel sections for doors, windows and 
ventilators  

BRICK WORK  

IS 712  Specification for building limes  

IS 1077  Common burnt clay building bricks  

IS 1200 (Part 3)  Method of measurements of brick works  

IS 2180 Heavy duty burnt clay-building bricks 
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Relevant IS Code   Description 

IS 2212  Code of practice for brick work (1
st 

Revision)  

IS 3495  Method of test for burnt clay building bricks  

IS 5454  Methods of sampling of clay building bricks  

IS 13757  Specification of burnt clay fly ash bricks 

IS 2691  Burnt clay facing bricks  

MARBLE WORK  

IS 1122  Method of test for determination of true specific gravity of 
natural building stones  

IS 1124  Method of test for determination of water absorption, apparent 
specific gravity and porosity of natural building stones  

IS 1130  Marble (blocks, slabs and tiles)  

IS 4101 (Part-I)  Code of practice for external facing and veneers: Stone facing  

IS 14223 (Part-I)  Polished Building Stones ( Part-I) Granite  

WOOD WORK AND P.V.C. WORK  

IS 204 (Part-I)  Specification for tower bolts (ferrous bolt)  

IS 208  Specification for door handles  

IS 287  Recommendations for maximum permissible moisture contents 
of timber used for different purpose  

IS 303  Specification for plywood for general purposes  

IS 401  Code of practice for preservation of timber  

IS 453  Specification for double acting spring hinge  

IS 710  Specifications for Marine Plywood  

IS 1003 (Part-I)  Specification for timber paneled and glazed shutter Part-I (Door 
shutters)  

IS 1003 (Part-II)  Specification for timber paneled and glazed shutter Part-II 
(Window and ventilator shutters)  

IS 1200 Part-XIV  Method of measurement of building and civil engg. Work glazing  

IS 1200 Part-XII  Wood work and joinery  

IS 4020 Methods of test for wooden flush doors 

IS 10451 Steel sliding shutters 

IS 10521 Collapsible gates 

IS 1328  Specification for veneered decorative plywood  

IS 1341  Specification for steel butt hinges  

IS 1659  Specification for block boards  

IS 1823  Specification for floor door stopper  

IS 1868  Specification for anodic coating on aluminium and its alloy  

IS 2046  -do- Decorative thermosetting synthetic resin bonded laminated 
sheet  

IS 2095  Specification for gypsum plaster board  

IS 2202 (Pt I)  Specification for wooden flush door shutter, solid core type 
(plywood face panels)  

IS 2209  Specification for mortice lock (Vertical Type)  

IS 2547  Specification for gypsum plaster 

IS 3097  Specification for veneered particle board  

IS 3564  Specification for door closer (hydraulically regulated)  
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Relevant IS Code   Description 

IS 3847  Specification for mortice night latch  

IS 5930  Specification for mortice latch  

IS 7196  Specification for hold fast  

IS 8756  Specification for mortice ball catch for use in wooden almirah  

IS 9308 (Part-II)  Specification for mechanically extracted coir fibres (Mattress coir 
fibres)  

IS 12817  Specification for stainless steel butt hinges  

IS 12823  Specification for wood products – Prelaminated particle Boards  

IS 14900  Specifications for transparent float glass  

IS 4021  Timber door, windows and ventilator frames.  

IS 2191  Wooden flush door shutters (cellular and hollow core type)  

FLOORING  

IS 777 Glazed earthen ware tiles 

IS 1200 (Part-XI)  Method of measurement of Building and Civil Engineering work 
(Part 11) paving, floor finishes, dado and skirting  

IS 1237-Edition 2.3  Specification for cement concrete flooring tiles  

IS 1443  Code of practice for laying and finishing of cement concrete 
flooring tiles  

IS 2114  Code of practice for laying in-situ terrazzo floor finish  

IS 3622  Specification for sand stone (Slab & Tiles)  

IS 4457  Acid and / or alkali Resistant tiles  

IS 5318  Code of practice for laying of hard wood parquet and wood 
block floors  

IS 5766  Code of practice for laying of burnt clay brick floor  

IS 13630 (Part-1 to 15)  Methods of Testing for ceramic tiles  

IS 13712  Specification for ceramic tiles, definition, classification 
characteristic and marking  

IS 15622  Specification for pressed ceramic tile.  

ROOFING  

IS 277  Galvanized steel sheets (Plain and corrugated)  

IS 651  Glazed stoneware pipes and fittings  

IS 1200 (Pt IX)  Method of measurements of building and civil engineering work 
: Part-9 Roof covering (including cladding)  

IS 1200 (Pt X)  Method of measurements of building and civil engineering work 
: Part-10 ceiling and lining 

IS 2095 (Pt-1)  Gypsum plaster boards (Pt. 1) plain Gypsum plaster boards  

IS 2935  Specification for flat transparent sheet glass  

IS 459  Corrugated and semi corrugated asbestos cement sheet  

FINISHING WORKS / PLASTERING 

IS 1542  Sand for plaster  

IS 1661  Code of practice for cement and cement-lime plaster finishes on 
walls and Ceilings  

IS 1625  Code of practice for preparation and use of lime mortar in 
buildings  

IS 2250  Code of practice for preparation and use of masonry mortars  
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Relevant IS Code   Description 

IS 712  Building limes  

IS 1635  Code of practice for field slacking of lime and preparation of 
putty.  

IS 427  Distemper, dry colour as required  

IS 428  Distemper, oil emulsion, colour as required  

IS 6278  Code of practice for white washing and colour washing  

IS 106  Ready mixed paint, brushing, priming for enamels for use on 
wood.  

IS 102  Ready mixed paint, brushing, red lead, non- setting, priming  

IS 123  Ready mixed paint, brushing, finishing, semi-gloss, for general 
purposes  

IS 1477  Code of practice for painting of ferrous metals in buildings  

IS 2074  Ready mixed paint, red oxide-zinc chrome priming  

IS 2339  Aluminium paint for general purposes in dual container  

IS 2932  Enamel, synthetic, exterior, type 1  

 (a) under coating, 

 (b) finishing, colour as required 

IS 2394 Code of practice for application of lime plaster finish 

IS 137  Specification for ready mixed paint, brushing, matt or eggshell 
flat finishing interior to Indian Standard colour as required  

IS 1131  Specification for enamel, interior  

 (a) under coating  

 (b) finishing.  

IS 129  Specification for ready mixed paint, brushing, grey filler for 
enamel for use over primers 

IS 533  Specification for gum spirit of turpentine (oil of turpentine)  

IS 101  Methods of tests for ready, mixed paint, & enamels  

IS 124  Specification for ready mixed paint, brushing, finishing semi 
glass.  

(Part I) general purposes  

IS 2933  Enamel, Exterior  

(a) Under Coating  

(b) Finishing  

IS 63 Whiting for paints 

IS 133 Enamel, interior, undercoating & finishing colour as required 

IS 2395 C.P. for painting concrete, masonry & plaster surfaces 

IS 5410  Cement Paint  

IS 5411  Plastic emulsion, Paint Part- I for interior use  

IS 419  Specifications for putty for use in window frames  

ROAD WORK  

IS 164  Ready mixed paint for road marking  

IS 278  Specification for galvanized steel barbed wire for fencing  

IS 1838 (Pt.1)  Specification for performed filters for expansion joint in concrete 
pavements and structures (non extruding and resilient type / 
bitumen impregnated fibre)  
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Relevant IS Code   Description 

IS 73  Paving bitumen with bitumen felts  

IS 73-1992  Specification for paving bitumen  

IS 1203  Method of testing tar and bituminous material Determination of 
penetration  

CONSTRUCTION SAFETY 

IS 3696 Safety code for scaffolds and ladders.(Parts-I & II) 

IS 7969 Safety code for handling and storage of building materials 

IS 8989 Safety code for erection of concrete framed structures. 

WATER SUPPLY, SANITORY INSTALLATIONS & DRAINAGE  

IS 771 (Pt.1)  Specification for glazed fire clay sanitary appliances : part 1: 
General requirements  

IS 1172 Code of practice for basic requirements for water supply, 
drainage and sanitation 

IS 1703  Water fittings – copper alloy float valves (horizontal plunger 
type) – Specification  

IS 1729  Cast iron / Ductile iron Drainage Pipes and pipe fittings for Over 
ground non-pressure pipe line Socket and Spigot Series  

IS 1795  Specification for pillar taps for water supply purposes  

IS 2326  Specification for Automatic Flushing Cisterns for Urinals (Other 
than plastic cisterns)  

IS 2548 (Part-1)  Plastic seats and covers for water closets Part 1 : Thermo set 
seats and covers – Specifications  

IS 2548 (Part-2)  Plastic seats and covers for water closets Part 2 : Thermoplastic 
seats and covers specification 

S 2556  Vitreous sanitary appliances (vitreous chine) – Specifications  

IS 2556 (Part-1)  Part-1: General requirements  

IS 2556 (Part-2)  Paart-2 : Specific requirements of wash-down water closets  

IS 2556 (Part-4)  Part-4 : Specific requirements of wash basins  

IS 2556 (Part-6)  Part-6 : Specific requirements of Urinals & Partitions plates  

IS 2556 (Part-7)  Part-7 : Specific requirements of accessories for sanitary 
appliances  

IS 2963  Specification for copper alloy waste fittings for wash basins and 
sinks  

IS 3076  Specification for low density polyethylene pipes for potable 
water supplies  

IS 3306 Specification for chemically resistant glazed stoneware pipes and 
fittings 

IS 4827  Specification for electroplated coating of nickel and chromium 
on copper and copper alloys  

IS 4984  Specification for high density polyethylene pipes for potable 
water supplies  

IS 4985  Unplasticised PVC pipes for potable water supply – Specifications  

IS 5329 Code of practice for sanitary pipe work above ground for 
buildings 

IS 5434 Non-ferrous alloy bottle traps for marine use 

IS 5455 Specification for cast iron steps for manholes 
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Relevant IS Code   Description 

IS 7231  Plastic flushing cisterns for water closets and urinals – 
Specifications  

IS 13983  Stainless steel sinks for domestic purposes – Specifications  

IS 774  Specification for flushing cistern for water closets and urinals  

IS 775  Specification for cast iron brackets and supports for wash basins 
and sink.  

IS 778  Specification for cast copper alloy gate and check valves for 
water works.  

IS 651  Specification for salt glazed stoneware pipes and fittings.  

IS 3597  Method of test for concrete pipes  

IS 1239  Mild steel tubes and tubulars  

IS 1711  Self closing taps  

IS 1726  Cast iron manhole covers and frames intended for use in 
drainage works  

IS 1742  Code of practice for building drainage  

IS 2065  Code of practice for water supply in buildings  

IS 2470  Code of practice for design and construction of septic tank  

IS 2693  Non-ferrous waste fittings for wash basins and sink  

IS 4127  Code of practice for laying of glazed stoneware pipes  

IS 4346  Washers for water taps for cold water services  

IS 778  Gun metal gate, globe and check valves for water services 

IS 7634  Laying and jointing for polythene pipes and PVC pipes (Part I to 
III)  

IS 8008 Part I  Specification for injection Moulded HDPE fittings for potable to 
IV) water supplies  

IS 3844  Code of practice for installation of internal fire hydrants in multi 
storey buildings  

IS 780  Specification for sluice valves for water works purposes (50 to 
300 mm size)  

IS 781  Specification for cast copper alloy screw down bib taps and stop 
valves for water services  

IS 782  Specification for caulking lead  

IS 909  Underground fire hydrant, sluice valve type – Specification  

IS 2692  Ferrules for water services – Specification  

IS 15450  PE-AL-PE Pipes for hot and cold water supplies – Specifications  

IS 15778  Chlorinated Polyvinyl Chloride (CPVC) pipes for potable hot and 
cold water distribution supplies – Specifications  

IS 1230  Cast iron rain water pipes and fittings  

IS 1626  Asbestos cement building pipes, gutters and fittings (Spigot and 
socket type)  

IS 2527  Code of practice for fixing rainwater gutters and downpipes for 
roof drainage  

IS 458  Pre-cast concrete pipes (with and without reinforcement)  

IS 783  Code of practice for laying concrete pipes  

IS 1728  Specification for Cast Iron Manhole Covers and Frames  
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Relevant IS Code   Description 

IS 4127  Code of practice for Laying of Glazed Stone Ware Pipes  

IS 12592  Pre-cast Concrete Manhole Covers and Frames-Specifications  

IS 5382  Specification for rubber sealing rings for gas mains, water mains 
and sewers  

IS 13592  Unplasticised polyvinyl chloride (UPVC) pipes for soil and Waste 
discharge system for inside and outside building  

ALUMINIUM WORK  

IS 733  Wrought Aluminium Alloys, Bars, Rods and Sections (For General 
Engineering Purposes) – Specification  

IS 737  Wrought Aluminium and aluminium alloy sheet  

IS 1285  Wrought Aluminium and Aluminum Alloy, Extruded Round Tube 
and Hollow sections (for General Engineering Purposes) – 
Specification  

IS 1868  Anodic coating on Aluminium and its alloy – Specification  

IS 1948  Specification for Aluminium Doors, Windows and Ventilators  

IS 5523  Method of testing anodic coating on aluminum and its alloys  

IS 6012  Measurement of coating thickness by Eddy Current Method  

IS 6315  Floor springs (Hydraulic regulated) for heavy doors – 
Specifications  

IS 6477  Dimensions of extruded hollow section and tolerances  

IS 14900  Transparent Float Glass – Specifications  

WATER PROOFING TREATMENT  

IS 3370 (Part 1)  Code of practice for concrete structures for the storage of liquid 
: Part-1 General Requirements 
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B: MECHANICAL SPECIFICATIONS  
 
The contract includes design, manufacture, testing at works, supply and delivery at site, unloading, 

storing till the time of erection, installation, testing and commissioning of mechanical equipment as 

per codes mentioned in the following sections. It shall be designed, assembled and tested to the 

satisfaction of the Executive Engineer and shall conform to the relevant standards published by the 

Indian Standards Institution, wherever available, in order that specific aspects under the Indian 

Conditions are taken care of. 

Reference to specifications/ code of practice 
 

BIS No Description 

1536 Centrifugally Cast (Spun) Iron pressure pipes for Water, gas and sewage 
including fittings. 

8329 Specifications for Centrifugally Cast (Spun) D.I. Pipes for Water, Gas and 
Sewage. 

9523 D.I. Fittings for pipes for water, gas & sewage 

12820 Dimensional requirements of rubber gaskets for Mechanical joints and 
push on joints for the use With C.I. D.I. Pipes 

13382 C.I. Specials for Mechanical and push on flexible joints for pressure pipe 
lines for water, gas & sewage 

7181 Horizontally cast iron double flanged pipes for water, Gas and sewage 

1538 (Part 1 to 24) Cast iron fittings for pressure pipes for water, gas And sewage 

5382 Rubber rings for jointing C.I.Pipes, R.C.C. Pipes & AC. Pipes 

5382 Rubber rings for jointing P.S.C. pipes 

6587 Hemp yarn 

638 Rubber Insertion to be used in jointing CIDF pipes 

1363 Bolts & Nuts to be used in jointing CIDF Pipes 

1363 Unplasticized PVC Pipes for potable water supplies 

7834 (Part 1 to 8) Injection  moulded  PVC socket  fittings  with  Solvent cement 

 joints for water supplies. 

10124 (Part 1 to 13) Fabricated PVC fittings for potable water supplies 

12235 (Part 1 to 11) Methods of test for unplasticized PVC pipes for potable water supplies 

780 Sluice valves for water works purposes (50 to 300 mm Dia size) 

2906 Sluice valves for water works purposes (300 to 1200 mm Dia size) 
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BIS No Description 

3950 Surface boxes for sluice valves 

1726 Manhole covers for sluice valves 

783 Laying of Concrete pipes 

3114 Laying of Cast-Iron Pipes 

126 of APSS & 783 Laying of PSC Pipes 

12288 Laying of C I Pipes 

7634 (Part 3) Laying and jointing of Unplasticized PVC pipes 

IS: 651 Stoneware pipes 

IS: 4111 Part I & II Code of Practice for Ancillary Stonewares in sewerage system 

IS: 12592 Part I & II Precast Manhole covers and frames 

IS: 456 Code of Practice for plain and reinforcement concrete 

1791 Batch type concrete mixer 

4616 Sheep foot roller 

3764 Safety code for excavation works 

3696 (Part I) 

3696 (Part-II) 

Safety code for scaffolds and ladders Part-I Scaffolds 

 

Part II- Ladders 

5121 Safety code for piling and other deep foundations 

7293 Safety code for working with construction machinery 

CPHEEO Manual Government of India Manual on Water Supply and Treatment 

Government of India Manual on Sewerage and Sewage treatment  

4091  Gravel for packing 

1785 ( Part I and II) Hard drawn Steel Wire 

226  Structural Steel 

1139  Hard rolled mils steel for concrete 

1566  Hard drawn Steel Wire 

American Society for Testing of Materials 

2494 Part I British Standard 

814  Welding Electrodes 

225  Steel Sheets 

7322  Guniting 
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BIS No Description 

3589 and 2041  Welded Joints 

223  Tensile Test 

Mechanical and Electrical Works 

3043  Earthing 

1180  Transformer 
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C: ELECTRICAL SPECIFICATIONS 
 

Introduction: 
This section of the specification sets out the standard for items of electrical system to be executed by 

the Bidder. This section describes the basic system that has to be adopted for the electrical power 

distribution of Fecal Sludge & Septage treatment plant. The selection of power distribution system 

equipment ratings and layout of the electrical equipment shall consider ease of installation, 

maintenance and modular addition of equipment for future expansion. All the components of the 

electrical system shall withstand the environmental conditions of the local region as described 

hereafter. 

The equipment shall be complete in all respects and device not included in the specifications but 

essential from code, regulation, statutory requirement, standard practice or operational flexibility 

point of view shall be included by the Bidder. 

Standards 
 

The equipment standards applicable for the design and installation of the electrical, control, 

monitoring systems are the relevant Indian standards. Cognizance shall also be taken of International 

standards i.e. International Electro Technical Commission (IEC) where Indian standard is not available 

or not clear about the subject. 

It shall be designed, assembled and tested to the satisfaction of the Executive Engineer and shall 

conform to the relevant standards published by the Indian Standards Institution, wherever available, 

in order that specific aspects under the Indian Conditions are taken care of. Use the latest issue of 

Standards. Make available at least one copy of Standards for reference during construction. 

The applicable standards established by the Bureau of Indian Standards govern the materials and 

workmanship employed in the manufacture of all equipment/items are: 

IS191 Copper –Specification 

IS319 Free Cutting Leaded Brass Bars, Rods and Section Specification 

IS325 Three phase inductionmotors 

IS 335  New insulatingoils  

IS374 Electric ceiling type fans and regulators 

IS 379 Anhydrous sodium sulphate, pharmaceutical 

IS 513  Cold reduced low carbon steel sheets and strips.  

IS 694 PVC Insulated cables for working voltage up to and including 1100 V                                      

IS 722 Specification for AC Electricity Meters 

IS 732  Code of practice for electrical wiring installations  

IS 1079 Hot Rolled Carbon Steel Sheet and Strip Specification   

IS1169 Electric pedestal type fans and regulators 

IS1248  Direct acting indicating analogue electrical measuring instruments and their accessories  
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IS 1255 Code of practice for installation and maintenance of power cables up to and including 33kV rating. 

IS 1271 Thermal evaluation and classification of electrical insulation. 

IS 1293  Plugs and socket-outlets   of   rated   voltage   up   to and Including250 volts and rated current up 
to 16 amperes – Specification. 

IS 1544 Cotton calico 

IS 1554 PVC insulated (heavy duty) electric cables 

IS 1868 Anodic Coatings on Aluminium and its Alloys–Specification. 

IS 1897 Copper strip for electrical purposes – Specification. 

IS 1944 Code of practice for lighting of public thoroughfare:  Part 5 Lighting for grade separated junctions, 
bridges and elevated roads. 

IS 2026 Power transformers 

IS 2062 Hot Rolled low, medium and high tensile structural steel IS 2099 Bushings for alternating 
voltages above 1 000 Volts 

IS 2148 Electrical apparatus for explosive gas atmospheres –Flameproof enclosures‗d‘. 

IS 2190 Selection, Installation   and Maintenance of First-aid Fire Extinguishers —code of practice. 

IS 2206 Flameproof electric lighting fittings 

IS 2253 Designation for types of construction and mounting arrangement of rotating electrical machines 

IS2309 Code of practice for protection of buildings and allied structures against lightning. 

IS 2419 Dimensions    for    panel    mounted    indicating   and recording electrical instruments 

IS2544 Porcelain post insulators for systems with nominal voltage greater than 
1000 V. 

IS 2546 Specification for galvanized mild steel fire bucket. 

IS 2551 Danger notice plates 

IS 2629 Recommended Practice for Hot-Dip Galvanizing of Iron and Steel 

IS 2633 Methods for testing uniformity of coating of zinc coated articles 

IS 2667 Fittings for rigid steel conduits for electrical wiring 

IS 2705 Current transformers 

IS 2925 Specification for Industrial Safety Helmets 

IS 2993 A.C. motor capacitors 

IS 3043 Code of practice for earthing 

IS 3070 Lighting arresters for alternating current systems 

IS 3156 Voltage transformers 

IS 3231 Electrical relays for power system protection 

IS 3347 Dimensions for porcelain transformer bushings for use in lightly polluted atmospheres. 

IS 3400 Methods of test for vulcanized rubbers IS 3419-Fittings for rigid non-metallic conduits 

IS 3427 A.C.  Metal Enclosed Switchgear and Control gear for Rated Voltages Above 1 kV and Up to and 
Including 52 kV. 

IS 3480 Flexible steel conduits for electrical wiring 

IS 3646 Code of practice for interior illumination 

IS 3837 Accessories for rigid steel conduits for electrical wiring 

IS 3842 Application guide for electrical relays forac systems 

IS 3854  Switches for domestic and similar purposes. 

IS 3975 Mild steel wires, formed wires and tapes for armoring of cables 

IS 4759 Hot-dip zinc coatings on structural steel and other allied products 

IS 4770 Rubber Gloves – Electrical Purposes –Specification. 

IS4795 Holders for Indicator Lamps for Electronic and Telecommunication Equipment. 

IS 5571 Guide for selection of electrical equipment for hazardous areas  

IS 5572 Classification  of  hazardous  areas  (other  than  mines)having flammable gases and vapours for 
electrical installation 
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IS 5578 Guide for marking of insulated conductors 

IS 5621 Hollow insulators for use in electrical equipment 

IS 5819 Recommended short-circuit ratings of high voltage PVC cables. 

IS 5831 PVC insulation and sheath of electric cables 

IS 6229 Method  for  Measurement  of  Real-ear  Protection  of Hearing Protectors and Physical 
Attenuation of Earmuffs 

IS 6600 Guide for loading of oil immersed transformers 

IS 6665 Code of practice for industrial lighting 

IS 7098 Crosslinked polyethylene insulated PVC sheathed cables 

IS 7752 Guide for improvement of power factor in consumer installation 

IS 8130 Conductors for insulated electric cables and flexible cords 

IS 8224 Electric lighting fittings for division 2areas 

IS 8468 On-load tap changers 

IS 8478 Application guide for on-load tap changers 

IS 8752 Towing hook for use between trailers of up to 5 tonnes gross mass and transport tractor 

IS 8789 Values of performance characteristics for three phase   induction motors 

IS 8828 Electrical   Accessories   -   Circuit   Breakers   for   Over Current Protection for Household and 
Similar Installations 

IS 9283 Motors for submersible pump sets 

IS 9334 Electric motor operated actuators 

IS 9537 Conduits for electrical installations 

IS 9583 Emergency lighting units 

IS 9677 Guide for limits of temperature-rise of the windings of   electrical equipment when tested by 
different methods 

IS 9678 Methods of measuring temperature rise of electrical equipment. 

IS 9921 Alternating current dis connectors (isolators) and earthing switches for voltages above 1000 V 

IS 9974 High pressure sodium vapour lamps 

IS 10118 Code  of  practice  for  selection, installation and  maintenance of switchgear and control gear 

IS 10322 Luminaires 

IS 10418 Drums for electric cables 

IS 10601 Dimensions of terminals of high voltage switchgear and  control gear 

IS 10810 Methods of test for cables 

IS 11037 Electronic type fan regulators 

IS 11171 Specification for Dry-Type Power Transformers 

IS 11353 Guide  for  uniform  system  of  marking  and  identification    of conductors and apparatus 

IS 12065 Permissible limits of noise level for rotating electrical machines 

IS 12615 Energy efficient induction motors- three phase squirrel cage 

IS 13340 Power Capacitors of Self-healing Type for AC Power Systems having Rated Voltage up to 650 V – 
Specification 

IS 13341 Requirements for ageing test, self-healing test and destruction test on shunt capacitors of the self-
healing type for ac power systems having a rated voltage up to and including 650 V 

IS 13346 Electrical   apparatus   for   explosive   gas atmospheres-General requirements 

IS 13369 Stationary  lead  acid  batteries  (with  tubular  positive  plates)in monobloc containers 

IS 13383 Methods of Photometry of Luminaires. 

IS 13440 Code of safety for methylchloride 

IS 13703 Low Voltage Fuses for voltages not exceeding 1000V AC or  1500 V DC. 

IS 13779 AC Static Watt-hour Meters, Class1 &2 

IS 13849 Specification for portable fire extinguisher dry powder type (constant pressure). 

IS 13875 Digital measuring instruments for measuring and control. 
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IS 13925 Shunt capacitors for ac power systems having a rated voltage above 1000 V. 

IS 13947 Low-voltage switchgear and control gear 

IS 14697 AC Static transformer operated Watt hour and VAR Hour Meters 

IS 14981 Live working-Earthing or earthing and short-circuiting equipment using lances as a short-
circuiting device-lance working 

IS 14927 Cable trunking and ducting systems for electrical installations 

IS 14993 Saddles,  pole  clamps  (stick  clamps)  and  accessories  for  live working 

IS 15086 Surge arresters 

IS 15652 Insulating mats for electrical purposes – Specification. 

 

Other applicable standards established by the International Electro technical commission (IEC), NFC etc. 

govern the materials and workmanship employed in the manufacture of all equipment/items are: 

IEC 60076 Power transformers – Part 11: Dry-type transformers. 

IEC60335 Household and  similar  electrical  appliances  -  Safety  -  Part1: General requirements 

IEC60669 Switches for household and similar fixed-electrical installations -Part 1: General requirements 

IEC 60751 Industrial   platinum   resistance   thermometers   and     platinum temperature sensors 

IEC 60789 Medical electrical equipment – Characteristics and test conditions of radionuclide imaging devices 
– Anger type gamma cameras 

IEC 60896 Stationary lead-acid batteries – Part 22: Valve regulated types    –Requirements. 

IEC 60947 Low-voltage switchgear and control gear – Part 1: General rules. 

IEC 61537 Cable   management - Cable   tray   systems   and   cable ladder systems. 

IEC61643 Low-voltage surge protective devices – Part 12: Surge   protective devices connected to low-
voltage power distribution systems – Selection and application principles. 

IEC61921 Power capacitors – Low-voltage power factor correction banks. 

IEC62305 Protection against lightning - Part 4:  Electrical and electronic systems within structures. 

IEC 62271 High-voltage switchgear and control gear  - Part 101: Synthetic testing. 

 

The Diesel Generating Set with all its components shall comply with latest applicable standards, 
regulations and safety codes in the locality where this equipment will be installed. The 
equipment shall conform to the following standards with latest amendments. 

 

Standard No. Title 

IS: l460 Automotive  diesel fuel Specification 

IS: 2253 Designation for types of construction and mounting arrangement of Rotating 

Electrical Machines 

IS: 4889 Methods of  determination of  efficiency  of rotating electrical machines 

IS: 6362 Designation  of methods of  cooling  of rotating electrical machines 

IS 8223 Dimensions and output series for rotating electrical machines 

IS 12065 Permissible limits of noise level for rotating electrical machines 

IS 12075 Mechanical Vibration of Rotating Electrical Machines for rotating 

electrical machines 

IS 14568 Dimensions and output series for rotating electrical machines Part-2 

IS/IEC 60034 rotating electrical machines 

BS 5000 Specifications for Rotating Electrical Machines of particular types or for 
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particular applications 

BS  5514 Reciprocating Internal combustion engines- performance Specification for over 

speeding protection 

BS ISO 3046 Reciprocating Internal combustion engines- performance speed governing 

BS ISO 8528 Reciprocating Internal combustion engine driven alternating current 

generating sets 
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D. INSTRUMENTATION & AUTOMATION SPECIFICATION 

This part covers the general requirements for the Design, Delivery, Installation, Inspection and 
Testing and Commissioning of the Instrumentation, Control, Automation / Supervisory Control and 
Data Acquisition (SCADA) /HMI system. 

 

Reference Standards 

Unless otherwise approved, instrumentation and Automation shall comply with relevant quality 
standards test procedures and codes of practice collectively referred to as Reference Standards 
including those listed below in accordance with the requirements detailed elsewhere in this 
specification. 

 

BS  89-2:1990,  EN  60051- 
2:1989, IEC 60051-2:1984 

Direct acting indicating analogue electrical measuring instruments 
and their accessories. 

BS 1042 (Various) Measurement of fluid flow in closed conduits 

BS 1646-1:1979, ISO 
3511/I-1977 

Symbolic representation for process measurement control 
functions and instrumentation. Basic requirements 

BS EN 837-1:1998 Pressure gauges. Bourdon tube pressure gauges. Dimensions, 
metrology, requirements and testing 

BS EN 60751:1996, IEC 
60751:1983 

Industrial platinum resistance thermometer sensors 

BS 3680 (Various) Measurement of liquid flow in open channels. 

BS 3693:1992 Recommendations for design of scales and indexes on analogue 
indicating instruments 

BS EN 60770-1:2011, IEC 
60770-1:1999 

Transmitters for use in industrial-process control systems. 

Methods for performance evaluation 

BS 4675-2:1978, ISO 2954- 
1975 

Mechanical vibration in rotating machinery. 

Requirements for instruments for measuring vibration severity 

BS EN 60584-1:1996, IEC 
60584-1:1995 

Thermocouples. Reference tables 

BS 5308 (Various) Instrumentation cables 

BS EN 60529:1992 Specification for degrees of protection provided by enclosures (IP 
code) 

BS ISO 11631:1998 Measurement of fluid flow. Methods of specifying flowmeter 
performance 

BS 5863-1:1984, IEC 
60381 1:1982 

Analogue signals for process control systems. Specification for 
direct current signals 

BS 5863-2:1980, IEC 
60381- 2:1978 

Analogue signals for process control systems. Specification for 
direct voltage signals 
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BS EN 60654-1:1993, IEC 
60654-1:1993 

Industrial-process measurement and control equipment. 

Operating conditions. Climatic conditions 

BS 6739:1986 Code of practice for instrumentation in process control systems: 
installation design and practice 

BS EN 60073:2002 Basic and safety principles for man-machine interface, marking 
and identification. Coding principles for indicators and actuators 

BS 1553 (Various) Specification for graphical symbols for general Engineering 

ISA-5.1-1984 – (R1992) Instrumentation Symbols and Identification 

ISA-5.4-1991 Instrument Loop Diagrams 

ANSI/ISA-7.0.01-1996 Quality Standard for Instrument Air 

ANSI/ISA-18.1-1979 -(R1992) Annunciator Sequences and Specifications 

ISA-26-1968 Dynamic Response Testing of Process Control Instrumentation 

ISA-37.1-1975 – (R1982) Electrical Transducer Nomenclature and Terminology 

ISA-37.3-1982 – (R1995) Specifications and Tests for Strain Gage Pressure Transducers 

ANSI/ISA-50.00.01-1975 
(R2002) 

Compatibility of Analog Signals for Electronic Industrial Process 
Instruments 

ANSI/ISA-51.1-1979 - 
(R1993) 

Process Instrumentation Terminology 

ISO 9000 and ISO 9004 Quality Management Systems 

IEEE 60587 Power Supply Surge Protection 

IEC 61131-3 Programmable Controllers–Programming Languages 

IEC 61158-2 Industrial Communication Network-Communication Protocols 

BS /ISO 9075 Information technology –Structured Query Language (SQL) 

BS 5515 Code of practice for Documentation of Computer Based Systems 

BS 7165 Recommendation for Achievement of Quality in Software 

BS EN 50081 Electromagnetic Compatibility 

ISO 3511 Symbolic representation for process measurement control 
functions 
- instrumentation 

ISO-OSI Information technology – 7 Layer Communication Model 

IEEE 472-1974 Surge protection. 

IEC-8705101 Modbus Protocol Conversion 
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Annexures 

Annexure 1: Quality Control tests 
Sr. No. Items Material test 

1 Stone i) Compressive test  
ii) Water absorption  

2 Trap Metal i) Crushing value 
ii) Impact value 
iii) Abrasion value 
iv) Water absorption 
v) Flakiness Index and Elongation index 
vi) Gradation  

3 Bricks i) Crushing strength 
ii) Water absorption  

4 Flooring tiles i) Flexural strength  
ii) Water absorption  

5 Glazing tiles i) Water absorption  

6 Cement i) Compressive strength 
ii) Initial setting time 
iii) Final setting time 
iv) Specific gravity 
v) Soundness  
vi) Fitness 
vii) Standard consistency 

7 Steel i)  Weight per meter. 
ii)  Ultimate Tensile stress. 
iii)  Yield stress 
iv)  Elongation 
v)  Bend Test 

8 Wood work (Shutters) i)   End immersion tests 
ii)  Knife test 
iii) Glue adhesion test  

9 Cement concrete i)   Mix design 
ii)  Compressive strength  

10 Structural steel i)   Weight/Running meter 

11 Sand i)Water absorption and specific Gravity  
ii) Fineness Modulus 
iii) Slit Content 
iv) Bulk age  

12 Water i) P.H. Value for water  
ii) Chloride and Sulphate content 
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Annexure 2: Defect liability for various works 

The defect liability for various works included in this tender shall be as below with effect from the 
date of certificate of completion. 

1) Overall Defect liability  for any component not listed 
2) Civil Works 

 
3) Pump house ,  
 
4) Pumping Machinery………………………………. 

a) Pumping Machinery and other allied mechanical, electrical 
installations(excluding those provided in the treatment plant 
Contract), chlorinators. 

5) ESR/MBR 
a) Based on Bidders own design .............   

6) Pipe lines 
a) Pumping mains, gravity mains, leading  mains,  of pure 
water  
b) Distribution System            
The instructions contained in the State Govt. (Public 
Works Department) resolution dated 14 t hJune 1989 shall 
hence forth be applicable to all the works for which 
defect liability periods have been s pecified as above. 

     Three year 
Seven Years 

 
     Five years. 

 
Two years 

 
 
 

    Five years 
 
 

Two Years 
 
 

Two Years 
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Annexure 3: Details of availability of land for Fecal Sludge & 

Septage treatment plant 

 
 

 

 

 
  



DBOT Tender Document for Fecal Sludge & Septage Treatment Plant at City ABC, XYZ 
 

165 | P a g e  
 

Annexure 4: Self reporting by Fecal Sludge & Septage treatment 

plant operator 

 
 The contractor has to get forms filled on a daily/monthly basis  

 The cost of printing these forms is to be borne by the contractor.  

 Three copies of this form would be created: 

o 1st copy would be submitted to ABC along with bills. 
 

o 2nd copy would remain with contractor. 
 

o 3rd copy has to be kept on site for records. 

 

Daily format 
Septage quantity received at treatment plant 

About: This format calculates the quantity of septage received at treatment plant 

Name of Urban Local Body: ABC Municipal Council  Date: ____________ 

  

Sr. 
No. 

Truck number plate details 
Capacity of septage sucking 

machine (Cum) 

Volume of septage 
collected at treatment 

plant (Cum) 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

Total daily septage received at treatment plant (Cum)  
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Monthly format 

Septage quantity received at treatment plant 

About: This format aggregates the daily information of septage received at treatment plant 

Name of Urban Local Body: ABC Municipal Council  Submission date: ____________ 

        
Date Total number of trips 

Volume of septage collected at 
treatment plant (Cum) 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

Monthly Average   
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Monthly format 

Wastewater Quality: Mandatory tests 

About:.The parameters given below are to be tested mandatory as per frequency mentioned in 
tender document. 
 

Name of Urban Local Body: ABC Municipal Council 

  
Submission date: 
______________ 

 
 
Name of Laboratory: _________________________ 
  
Parameters to be 
tested: 
 

1)Temp       2) pH      3) BOD      4) COD     5) TSS     6) VSS    

7) Alkalinity   8) Sulphate  9) Fecal Coliform   10) Total Coliform    

11) Moisture content  12) NPK Value  13) Helminth Eggs 

            

Sr. No. 
Sample 

date 
Location of sample 

Type of 
sampling (grab 
/ composite) 

Tested 
parameters 
(from 1 to 

13) 

Passed 
Parameters as 
per standards 
(from 1 to 13) 
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Annexure 5: Schedule of percentage cost breakup  

Schedule A: Design, drawings and all necessary approvals from various government departments etc. 

before start of execution of the project etc complete; and construction and Commissioning Fecal Sludge 

& Septage treatment plant with all appurtenant structures and allied works complete including testing, 

trial run for 1 (one) month and commissioning of the plant to the satisfaction of the Engineer-In-Charge)  

Sr No Description of Components Percentage cost 

break up 

(%) 

1 Percentage cost for preparation of design, detailed engineering drawings 

etc for FSSTP to total price bid quoted for Schedule A 

 

2 Percentage cost for obtaining necessary approval etc. for FSSTP to total 

price bid quoted for Schedule A 

 

3 Percentage cost for Construction/ erection/ installation and 

commissioning of FSSTP and trial run for 1 month to total price bid 

quoted for Schedule A 

 

 

Schedule B: Operation & Maintenance of Fecal Sludge & Septage treatment plant and allied works etc. 
complete for a period of 3 (three) years 

Sr No Description of Components Percentage cost 

break up (%) 

1 Percentage cost for salary for O&M of FSSTP to total price bid quoted for 

Schedule B 

 

2 Percentage cost for electricity charges for O&M of FSSTP to total price bid 

quoted for Schedule B 

 

3 Percentage cost for repair and maintenance charges  for O&M of FSSTP 

to total price bid quoted for Schedule B 

 

4 Percentage cost for Miscellaneous/ others charges  for O&M of FSSTP to 

total price bid quoted for Schedule B 

 

 

Note: In this tables , Bidder shall only mention indicative percentage cost break up and not actual bid value in this 

schedule.  
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Annexure 6: Schedule of replacement of key component 

Sr No Name of equipment/ 

component/ parts/ tool  

Unit Estimated cost  Replacement year/ 

Duration 

Patented 

component 

(Yes/ No) 

If Yes, remark   

      

      

 


